

DATE 15 DEC 87

From: Public Works Officer/Officer in Charge of Construction  
To: Assistant Chief of Staff, Comptroller  
Via: BMO

Subj: Request for funds; Contract No. N62470-86-C-9517, RENOVATE BLDG 2615,  
MCB, CAMP LEJEUNE, NC

Ref: (a)  
(b)

Encl: (1)  
(2)

1. Amount: \$ 23,000.00

2. Construction Contract  A/E Contract

Initial Request  or Modification Request No. 1A

3. Within original project scope  Yes  No

4. Remarks: ADDITIONAL FUNDS ARE REQUIRED IN ORDER TO WORK AROUND AN  
UNFORESEEN CONDITION DURING THE ASBESTOS REMOVAL PHASE OF THIS PROJECT. SPECIFICALLY,  
NUMEROUS SEWAGE SPILLS IN THE CRAWL SPACE HAVE BEEN REMEDIATED BY THE APPLICATION  
OF LIME IN VAST AMOUNTS. NOW SOME RAW SEWAGE REMAINS AS WELL AS THE LIME.  
IN MANY LOCATIONS, THIS LIME HAS BEEN MIXED WITH DETERIORATED ASBESTOS PPE  
INSULATION. THESE FUNDS ARE REQUIRED TO RECTIFY THIS SITUATION. YOUR PROMPT  
RESPONSE IS APPRECIATED AND WILL FACILITATE KEEPING THIS PROJECT ON SCHEDULE.

*JR*  
*D.H. Boothe*  
D.H. BOOTHE  
BY DIRECTION

~~Copy to: w/o encl~~  
~~AG/S, Fac~~


28 December 1987

FIRST ENDORSEMENT

From: Base Maintenance Officer, Marine Corps Bawe  
To: Assistant Chief of Staff, Comptroller

1. Forwarded. Request reverted M2 Funding.
2. Project No.:
3. Appropriation Data:

*S.L. Marsicano*  
S. L. MARSICANO  
By direction



DATE 29 DEC 1987

From: Public Works Officer/Officer in Charge of Construction  
To: Assistant Chief of Staff, Comptroller  
Via: BMO

Subj: Request for funds; Contract No. N62470-~~86~~-C-9517, RENOVATE BUILDING 2615,  
MCS, CAMP LEJEUNE, NC

Ref: (a)  
(b)

Encl: (1)  
(2)


1. Amount: \$ 15,000.00

2. Construction Contract  A/E Contract

Initial Request  or Modification Request No. 1 D

3. Within original project scope  Yes  No

4. Remarks: ADDITIONAL FUNDS ARE REQUIRED TO PROVIDE 2 LAYERS OF  
6 MIL POLYETHYLENE SHEETING, 2 INCHES OF SAND, AND 1/2" PLYWOOD WALKBOARD IN  
THE RIGHT HALF OF THE CRAWLSPACE UNDER THE BUILDING. THIS IS REQUIRED TO PROVIDE  
AN OVERLAYMENT OF POTENTIALLY CONTAMINATED SOIL CAUSED BY THE DETERIORATED  
ASBESTOS PIPE INSULATION FALLING ON THE DIRT.

*v/r,*  
  
D. H. BOOthe  
LT, COL, USN  
BY DIRECTION:

~~Copy to: w/o encl~~  
~~AC/S, Fac~~

FIRST ENDORSEMENT

8 Jan 88

From: Base Maintenance Officer, Marine Corps Base  
To: Assistant Chief of Staff, Comptroller

1. Forwarded: Request reverted M2 funding.
2. Project No.:
3. Appropriation Data:

