

Requestor see Instructions on Reverse Side

A001

PART I—REQUEST (Filled out by Requestor)

SSO-72

1. FROM CO, MCAS(H), NEW RIVER	2. REQUEST NO. 1397-84
3. TO CG, MCB, CLNC (BMO)	4. DATE OF REQUEST 10 JUL 84
5. REQUEST FOR <input type="checkbox"/> COST ESTIMATE <input checked="" type="checkbox"/> PERFORMANCE OF WORK	5a. REQUEST WORK START ASAP
6. FOR FURTHER INFORMATION CALL DICK DEUTO, MARINA MGR., 6578	7. SKETCH/PLAN ATTACHED <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO

8. DESCRIPTION OF WORK AND JUSTIFICATION (Including location, type, size, quantity, etc.)
 AS BUILDING # 2800 - Marina

It is requested that 120 dump truck loads of beach sand be delivered during the period of November 1984 through March 1985, and placed on the existing beach in accordance with current instructions issued by the Environmental Service.

JUSTIFICATION: UPKEEP OF A HIGH USAGE WATER RECREATIONAL AREA AT THE MCAS(H) MARINA AND TO REPLACE SAND WHICH HAS ~~ERODED~~.

P. F. QUINN

(M) JON 3457

9. FUNDS CHARGEABLE 422855 - Scheduled for 2 nd qtr per Mike Strain	10. SIGNATURE (Requesting Official) F. E. ACOSTA By direction
--	--

PART II—COST ESTIMATE

(Filled out by Maintenance Control Division if estimate requested)

11. TO:	12. ESTIMATE NO.
13. COST ESTIMATE	14. SKETCH/PLAN ATTACHED <input type="checkbox"/> YES <input type="checkbox"/> NO
a. Labor \$	15. <input type="checkbox"/> APPROVED. PROGRAMMING TO START IN _____ <input type="checkbox"/> APPROVED. BASED ON PRESENT WORKLOAD, THIS JOB CAN BE PROGRAMMED TO START IN _____, IF AUTHORIZED BY 25TH OF _____ AND FUNDS ARE MADE AVAILABLE. <input type="checkbox"/> DISAPPROVED. (See Reverse Side)
b. Material \$	
c. Overhead and/or Surcharge \$	
d. Equipment Rental/Usage \$	
e. Contingency \$	
f. TOTAL \$	16. SIGNATURE
	17. DATE

PART III—ACTION (Filled out by Requestor)

18. TO:	19. AUTHORIZATION TO PROCEED IS ATTACHED (Check one if other than PW funds are involved) <input type="checkbox"/> NAVCOMPT 140 <input type="checkbox"/> OTHER	20. WORK REQUESTED <input type="checkbox"/> HAS BEEN CANCELLED <input type="checkbox"/> HAS BEEN DEFERRED <input type="checkbox"/> WILL BE PERFORMED BY OTHERS
21. SIGNATURE	22. DATE	

(See Part IV on Reverse Side)

