

DRAFT

MILESTONE CHART

<u>Milestone</u>	<u>Day</u>
Government Issuance of Change Order	0
Submit POA&M and Safety/Contingency Plan for Characterization Effort	10
Government Approval of POA&M and Safety/Contingency Plan	17
Initiate Characterization On-Site Investigations for Contaminated Potable Wells	60
Initiate Round Two Sampling, Verification Step	60
Initiate Potable Well Sampling	60
Submit Report with Round Two Results, Potable Well Results	105
Return of Government Comments	135
Complete Characterization On-Site Investigation	150
Submit Draft Report with Characterization Step Results	180
Return of Government Comments	210
Submit Draft Feasibility Step Report	270
Return of Government Comments	300

MID-JULY
LATE-

CLW

0000006575