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WOBSHAM SPBINI LE1R GO., INC.
355 SOUTH PARK DRIVE. P. O. BOX 525 KERNERSVILLE. NORTH CAROLINA 27284 PHONE(819) 996-419

March 8, 1983

Cardinal Contracting Company, Inc.
P.O.. Box 8408
Camp LeJeune, NC 28542

Attention: John Eckhart

Re Automatic Sprinklers
Naval Regional Medical Center
Camp Lejeune, NC

Gentlemen:

With reference to our telephone conversation today, we wish to confirm
the following:

As we had completed our portion of work at this project, we requested
payment of retainage. You stated that Cardinal had no problems with WSC
and that payment would be forthcoming. (Invoices 10006-20 and I0006-20A for
final billing and retainage have been submitted.)

We requested that the following change orders be processed and sent to
us as soon as possible.

I. 2-4-83 Added heads in Sterilizer room $ 327.00
2. 2-4-83 Removed and reinstalled heads in

Basement Area G 148.00
3. 1-27-83 Fire Pump testing problems 3,799.57

Total $4,274.57

We will submit a revised final billing once we have these approved change
orders..

We appreciate your cooperation.

Sincerely,

WORSHAM SPRINKLER COMPANY, INC.

WDM/Id

W. D. McRorie





WORSI \M SPRINILER CO., [-.
TELEPHONE INFORMATION LOG

JOB NO.

DATE

PERSON CALLED (Out goinq/ ,,?/-T)
PERSON CALLING (Incomin I-/

SUBJECT OF CONVERSATION

<._.

TIME CALLED

WSC--IO0

BY

WRITE IT DOWN! IT’S SAFER.





WORSHAM SPRINI LER CO., INC.
355 SOUTH PARK DRIVF P, O. BOX525 KIrRNERSVILLE:. NORTHCAROLINA 27284 PHONE:(919)996-4191

January 27, 1983

Cardinal Contracting Company
P. O. Box 8408
Camp Lejeune, NC 28542

Attention: John Eckhart

Re: Naval Regional Medical Center
Camp LeJeune, NC

Gentlemen:

Regarding our letter of October 19, 1982, (copy attached) concerning the
problems we .encountered while performing our fire pump test, we have now re-
ceived the pump vendor’s cost and are able to compile all the additional costs
to us as a result of the improper flushing and testing of the underground fire
lines.

WSC field labor to dismantle the pump underground lead-in piping, clean
out piping, re-assemble, dismantle and re-assemble the fire pump several
times-to rid the equipment-of foreign objects,

80 hours @ 20.48 $ 1,638.40
Per diem expenses 250.00

WSC FIELD TOTAL $ 1,888.40

Leco, Inc., the fire pump vendor, had a workman at the jobsite for four days
rather than the normalone-day test trip because of the problem with the under-
ground lines. They personally carried the pump from Camp.Lejeune to the pump
manufacturer in Toccoa, GA, on Saturday to have the damaged impeller replaced.

Leco, Inc. field labor assistance, impeller replacement, trip to pump
manufacturer (See attached invoice),

$ 1,561.49

We have elected not to charge Cardinal the $303.25 for Leco’s travel to
Georgia. WSC will pay this cost because we scheduled the fire pump test with-
out allowing adequate time for possible problems.

$ (303.25)

Total Material& Labor $ 3,146.64
15% Overhead $ 472.00
5% Profit $ 180.93

TOTAL CHARGE TO CARDINAL $ 3,799.57





Cardinal Contracting Company

January 27, 1983

Page 2

Our labor costs include social security, fringes and taxes.

Please forward your change order at your earliest convenience for this
additional work. If you have any questions, please do not hesitate to con-
tact us.

Sincerely,

WORSHAM SPRINKLER COMPANY, INC.

W. D. McRorie

WDM/Id
attachments





TO

LECO INC.
P. O. Box 2908

HICKOIq’, NC

(104) 322-9456

Norsham Sprinkler Company

PO Box 525

Kernersvll le, NC 2728A.

No_ 1161
e’INVCHCE DATE ssN

December 17, .982 L. Clark
SHI TO

Field

Electric Fire Pump

Camp LeJene, NC

Field Tabor assisting Worsham Sprtnk!er Company

santl.e... ad -q.emble pump ’iva. tice .;,e to ebri’:

i. unit October 6th .’ 7t ’.< ours

TrP $....Pa.ters. P’? Tc,<.foc factory impeller

rep..a.c.e.t 0n oct 9.th 395 miles .’ ;5 L38.25

I0 hrs .16.50 165,00 Trip Total

TOL

50 264

303 25

$ 1,561 49

DUPLICATE

FORM os-4 Av’la,e from





, WORSH.AM SPRINI LER CO., INC.

Cardinal Contracting Company

P. O. Box 8408
Camp Leeune, NC 28542

October 19, 1982

Fire Protetlon
Naval Regional Medical Center

Camp Leeune, NC

Dear Mr. Wyatt:

With reference to the problems encountered when we tested the fire

pumps at this project, we have the following comments.

We attempted to perform the preliminary pumP test on October 6, 1982.

Soon after we started the electric pump, foreign objects began entering the

pump. The pump was dismantled, cleaned out, and run again on several occas-

ions, but the foreign objects continued to enter. As a result of the attempt

to test the pump, the pump impeller was damaged by the rocks, chicken bones,

and other foreign objects that were left in the Inco=Ling underground fire

llne.

ObviOusly the underground lines had not been flushed per the specifica-

tlons’ requirements. The pump manufacturer has determined that the damage

to the pump was caused by the foreign objects left in the llne. As soon as

costs are rec@ived from the manufacturer, Worsham wll hill-for the added

cost this has created.

With reference to your letter dated October 11,1982, and attached Dept.

of the Navy letter dated Otober 8, 1982, the items in the Navy’s llst (wth

the exception of Item I) did not prevent our concluding the prelnary test.

Further, it Is not standard practice to place n-line filters ahead of the

pump, or was it specified on this Joh The only cases we know of where fil

ters are needed are those where thepumps take direct suction from an open-

top reservoir. Also, the Navy allowed and witnessed the preliminary test

without concern or objection, to the minor incomplete items.

As a matter of information, the pump test did go smoothly on October

18, 1982, and the pumps were left where they could he put in service at any

time. All items mentioned in the October 8 llst that were our responsibility

are complete except for the coupling guards and caulking which will be done

after the formal test as required.





Cardnal Contracting Company

October,!..19, 1982

Page 2

We request that the formal test be scheduled through the Contracting

Officer, per specifications 15516-7, for November I, 1982, at I0:00 a.m.

We appreciate your cooperation.

Sincerely,

WORSHAM SPRINKLER COMPANY, INC.

W. D. McRorie

WDM/Id





Fold at (>) to fit #771 DU-O-VUE Envelope.

TO

P. O. Box 2908
HICKORY, NC 28601 N_o 1161

(704) 322-9456

Worsham Sprinkler Company

PO Box 525

fNVOICE DATE SALESMAN

December 17, 19821 L. Clark
SHIP TO

Field Test.:

Electric Fire Pump

Kernersville, NC 27284 Camp LeJeune, NC

_| L. Clark

i Fire Pump Impeller for electric pump 956 00 956 O0

4% sales tax 38 24

Field Labor assisting Worsham Sprinkler Company

.D_..!.e.......a..d....._a....s._.e..._p._.t_.._.f...v...e _s d_.e......0_....d...e_._s

in uni October 6th & 7th 16 hours 16 50 264 O0

i0 hrs @16.50 165.00 Trip Total 303 25

$ 1,561 49
TOTAL

ORIGINAL ,,tgJ
FORM 105.-4 Alab from





) ). ) ) ..
(704) 322-9456

No 1161

YOUR ORDER NO.

UANTITY TOTAL- :

,’;’_..... =
3,.,

ORIGINAL

FORM I05-4 AvtJlab fromlnGoton.l. 01450





WOP SHAM SPP,INKLER CO., INC.
13,55 SOUTH PARK DRIVE. P.O. BOX 525 KERNERSVILLE. NORTH CAROLINA 27284 PHONE (919) 996-4

October 19, 1982

Cardinal Contracting Company
P. O. Box 8408
Camp Lejeune, NC 28542

Attention: Ben Wyatt

Re Fire Protection
Naval Regional Medical Center
Camp Lejeune, NC

Dear Mr. Wyatt:

With reference to the problems encountered when we tested the firepumps at this project, we have the following comments.

We attempted to perform the preliminary pump test on October 6, 1982.Soon after we started the electric pump, foreign objects began entering thepump. The pump was dismantled, cleaned out, and run again on several occas-ions, but the foreign objects continued to enter. As a result of the attemptto test the pump, the pump impeller was damaged by the rocks, chicken bones,and other foreign objects that were left in theincoming underground fireline.

Obvi4usly the underground lines had not been flushed per the specifica-tions’ requirements. The pump manufacturer has determi’ned that the damageto the pump was caused by the foreign objects left in the line. As soon ascosts are received from the manufacturer, Worsham will hill for the addedcost this has created.

With reference to your letter dated October 11,1982, and attached Dept.of the Navy letter dated October 8, 1982, the items in the Navy’s list (withthe exception of Item I) did not prevent our concluding the preliminary test.Further, it is not standard practice to place in-line filters ahead of thepump, nor was it specified on this jobl The only cases we know of where filters are needed are those where the pumps take direct suction from an open-top reservoir. Also, the Navy allowed and witnessed the preliminary testwithout concern or objection to the minor incomplete items.

As a matter of information, the pump test did go smoothly on October18, 1982, and the pumps were left where they could be put in service at anytime. All items mentioned in the October 8 list that were our responsibilityare complete except for the coupling guards and caulking which will be doneafter the formal test as required.





Cardinal Contracting Company

October 19, 1982

Page 2

We request that the formal test be scheduled through the ContracingOfficer, per specifications 15516-7, for November I, 1982, at i0:00 a.m.

We.appreclate your cooperation.

Sincerely,

WORSHAM SPRINKLER COMPANY, INC.

W. D. McRorie

WDMIId





Worsham SPrnk/erPO Box 525 Company.lncKernervlle, NC 27284
Attention: B[ll MCRre

1137 WASHINGTON STREET "COLUMBIA, SC 29201 SUITE 502803 254"9084
,,.e,_ FO..P. O. BOXCAMp LEJEUNE 8408
N.C. 28542October 11, 1982

BAW: em

Attachment
cc..

205 Bed HospitalNaVal Regional Medical Cente
Camp leJeune.Contract N,,- North. Caroy_ r

,.oer N62470_7.-c- 7526Gentlemen: Sj:
CmPletn of Fre Protection SystOctober 8, 1982, a re:0 A,M. the-P lna. o-xor va_ test Was c--- eratonal test of fre p

xOus reasons "celled Caused by debris . p sYstrescheduleur tem k_ acce.__ es. S,.$ cOnducted.’e-[n2tet, e Gov-
usequet tests

tWors. r 2c2ched lst
erlnz-zrsther =Cad

e tt.

the ROIcc. cmpletn of these items so you can set up the acceptance test for

Prevent

Very truly YOurs,
."

Cluba Offce -Vrsam Sprinkler
Ffe!d Office





o,F.7"MEN-r O=
F/EL mEDICA ’NST.U

L ’.D..OFFI L ENTE CTIoN
u, NC 2

Cardinal ContractingPost Offce Box 8408 Company, Inc.Cap Lejeune, North Carolina 28S42

N62470-77-C_ 752680ctoSer 1982

RE: Contract N62470-77_C_75HCePt le tra, 1amNaval Reiona/26, 205 BedP ie’eu, MedicalGentlemen: SUBj: Fre PumpsOn OctoSer 8 1982, a r

debri Lne tes eSence .= vperatlo,_,

t appears th-
xnes ? uecause _=presenta Xlre

Ones. D-
aE te

_ Lne elec.u,np ipe At

rated ae as __eller as
LrC fir= er da. uXatelpp ipe 6= causeduapacty. urfeet to aed .... ier was Checked.uase te=OCs, OodI Order to re are pastc

c*]essed 5y

_
s 5e c -’ ne GOre-GOre Umpl eted rent us t*u,ent: Prior to nsist thatarrEinE for an accep_

9" . atn n- ans inst= ?utsde

1’ [P room u muffle f oed. l [/
," All Wa,- xeaned o- - PrPerl"

13.

_
COntroll." Packed./ /

atsfacto" :ed.- ue orifice.. 1";
Completion of- ’inStalled.The above.tems do n
constit

I CQC itnessed feld test
n Installatlo Ute

equiremen t
a Punch lst, but rathPrior to GOeren t _r are nten

*Pection. u as a





Copy o:
LAIV (Code 05)
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9. Sprinkler Systems in UnfinishedAreas. Unflnlshedaeas are d

Pre[inisnea maerlal. 2Fed surfaces shall r6eeive one coat of Fed enlconf0rmE to TT-E-89 applied to atotal d9.fiim thlcess:of one mil.
9.2 SpvinkleF Systems in All Othev Aeas: Ped surfaces shall receivetwo eoas of int to match adjacent sfaces, except vVs d opeatlnEaccessories shall vecelve one coat of ed enel confoi to TT-E-89applied to. a total dry film thloess of one mil. 2ipinE shall be Povldedwith 2 inch wide ed bands spaced atm of 20 feet intervals thFohoutthe pipinE systems. Red bands shall-be ed enel oF self adheinE edplastic ta.

10. ELECTRICAL WORK: Electrical work is specified in the Sectionentitled "Interior Wiring Systems", except for control and fire alarm wiring.Fire alarm system is specified in Section entitled "Manual and Automatic FireAlarm System".

11. FIELD TESTING AND FLUSHING: Field tests to determine 6onformancewith the specified requirements shall be performed in the presence of theContractor,s Quality Control Representative. Each system shall behydrostatically tested at 200 psig for a period of 2 hours and undergrounpxng shall be flushed in accordance w{th NA 13. Alams and oheevicesh+/- be teste, the wa flow alarmsbeing’ ested by flowing water throughthe inspector,s test connection. When hydrostatic and alarm tests have beencompleted and all necessary corrections made, the Contractor shall submit tothe Contracting Officer a signed and dated certificate, similar to thatspecified in NFPA 13, with a request for a formal inspection by theContracting Officer. The Atlantic Division, Naval Facilities EngineeringCommand, Fire protection Engineer shall be notified by the Resident Officer inharge of Construction and shall wtness all tests and approve all systemsbefore they are accepted. The request for formal inspection shall besubmitted at least five working days prior to the date the inspection is totake place. Ac._etent representative of the sprinkler installer shall beeent.d.u.ig_the on. At ts inspection an or"al’v un requlre5ess snail De repeated as CoHCshall be corrected by the Contractor at his own expense and additional testsmade until it has been demonstrated that the systems comply with all contractrequirements. All appliances andequipment for testing shall" be furnished bythe Contractor and all expenses, in" connecton with the tests, shall bedefrayed by him. Water for testing will be furnished by the Government.

.)





17. FIELD TESTING to determine conformance with the specified require-

ments shall be performed in the presence of the Contractor Quality Control

representative. Upon completion and before final acceptance of the work, each

system shall be tested to demonstrate conformance wfth the contract require-

ments. Pumps, drivers, controllers and associated equipment shall be tested

in accordance with NFPA 20. When tests have been completed and all connec-

tions made, the Contractor shall submit to t...Dr__ag_i...ng _O.fic a signed

and dated request for_....Q._rm... npe.t9n _y.. _9..ing fficer. he
n..6i_ivi._Nval Facilities Engineering Cgn_ Fie._Proion
Engineer shall be notified by the Resident 0fe.___haTg.gf Construction

and shall witnes. a!_..ess nppoe all. s9 _eQr9 .hey areap.
T-uest for formal inspection shall be submitted at least five working

days prior to the date the inspection is to take place. A competent

representative of the fire pump installer shall be present during the

inspection. At this inspection, any or all of the required tests shall be

repeated as directed by the Contracting Officer, All defects shall be

corrected by the Contractor at his own expense and additional tests made until

it has been demonstrated that the systems comply with all contract documents.

All appliances and equipment for testing shall be furnished by the Contractor

and all expenses, in connection with the tests, shall be defrayed by him.

Water for testing will be furnished by the Government.

---END---

05-77-7526
15516 7





1137 WASHINGTON STREET SUITE 502COLUMBIA, SC 29201 803-254-8064
LEASEADDRESsRELy TO:

P.O. BOX 8408CAMP LEJEUNE, N.C. 28542
October 29, 1982

Worsham Sprinkler Company, Inc.Post Office Box 525
Kernersville, N.C. 27284

Gentlemen:

Re: 205 Bed Hospital
Naval Regional Medical CenterCamp Lejeune, North CarolinaContract Number N62470-77-C-7526

Subject: Fire Pump

Attached letter from the DepuResident Officer in Charge of Construction
is self explanatory.

Please make the corrections outlined in the Resident Officer in Charge of
Construction letter of October 8, 1982 and so advise this office when com-
pleted and you are ready for final teat,
Time is of essence. Please expedite.

BAW:cbc

Attachment

cc: Columhla Office
Dallas Office





p:rsha Sprinkler Copany, Inc.

Kernerevtlle, N.C. 27284

October 29, 1982

205 Bed Rospltt

Ca Leeuns, orth CarolinaContract Nmaber N62470-77-C-7526
Fire Pp

Attached letter from the Depu Resident Officer in Charge of Construction
is self explanatory.

Please make the corrections outlined in the Resident Officer in CharEe ofConstruction letter of October 8, 1982 and so advlse this office when com-
pleted and you are redy for final
Time is of essence. Please azpde.

Very t:ruly yours,

BAg:cbc

Attechmene

ec: ColueaOffee
Dalls Office

B.A. jatt
ProJect ManaEer





DEPARTMENT OF THE NAVY
RESIDENT OFFICER IN CHARGE OF CONSTRUCTIONNAVAL REGIONAL MEDICAL CENTER

FIELD OFFICE
CAMPLEJEUNEo NC 28542

TELEPHONE NO,

919-353-3455REPLY REFER

JR:jj
N62470-77-C-7526

Cardinal Contracting Company, Inc.
Post Office Box 8408
Camp Lejeune, North Carolina 28542

Contract N62470-77-C-7526, 205 Bed
Hospital, Naval Regional Medical
Center, Camp Lejeune, North Carolina

SUBJ: Fire Pumps
Gentiemen:

Your letter of October 21, 1982 regarding fire pumps and sprinklers isacknowledged.

The Resident Officer in Charge of Construction, Naval Regional Medical Centerdoes not agree that final system testing can be scheduled at this time. Please-refer tO ’ROICC$ NRMC dd OctoBer 8 1982 which identified multipl’dis-crepancies that must be corrected prior to onducting acceptance test. Atsuch time that these discrepancies are corrected, please submit your requestfor final acceptance testing.

Sincerely,

CDR, CEC, USN
Deputy

Copy to:

LANTDIV (Code 05)





Worsham Sprinkler Company,lnc.
PO Box 525
Kernersville, NC 27284

Attention:

PLEASE ADDRESS REPLY-.-------Post Office Box 8408
Camp Lejeune, Nort4aro-lm28i
August 31, 1982 i--l.]-.

205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina
Contract Number N62470-77-C-7526

SUBJ: Change Order Recap

Gentlemen:

Enclosed you will find Change Order Recap for ail proposals that are executed
Change Orders as of August 31, 1982.

Please incorporate all applicable information into your work as these proposals
are now contract documents.

Your are responsible for making all corrections and/or revisions that affect
your work. It is the responsibility of the subcontractors involved in each
change to coordinate their work with the contract requirements and other trades
that may be affected.

Should you have any questions, or comments, please advise.

Very truly yours,

COMPANY, INC.

Job6/Eckhar
Project Engineer

JE: em

Enclosure as Noted

cc: Columbia Office
Dallas Office





CHANGE
ORDER
NUMBER

i
i
i
i
1
I

i
i
i
2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6
7
8
8
8
9
9

i0
i0
ii
12
13
13
13
14
14
14
14
15
16
16
18

PROPOSAL
NUMBER

P-6
P- 7
P ii
P 12
P 19
P24
P 25
P 28
P 33
P 34
P -2
P -3

P 16

P i0
P 31
P-4
P 14
P 22
P 40
P 49
P 51
P 58
P 15
P 59
P 37
P 18
P 42
P 46
P 82
P-5
P 68
P 30
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P 57
P 72
P 32

RFP or NCC
NUMBER

RFP 3
RFP 5
RFP i0
RFP 12
RFP 19
RFP 22
RFP 23
RFP 25
RFP 28
RFP 29
NCC i
NCC 2
NCC 3
NCC 4
NCC 5
NCC 6
NCC 7
NCC 8
NCC 9
NCC i0
RFP 9
RFP 8
RFP 2
RFP 13
RFP 21
RFP 15
RFP --41

RFP 47.

RFP 48
RFP 31
RFP 17
RFP 35
RFP 39
RFP 65
RFP 4

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP -:67
NCC 14
RFP 69
RFP 49
RFP 46
RFP 59
RFP 32

DESCRIPTION

Electricl Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modification
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Communication Manholes
Add Electrical Switch to Room E I09A
Delete Clearing at Helipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change at Helipad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevatlon oH A Street
Smoke Damper Redesignatlon
Electrical Selector Switches
Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Sire
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H-26 to Column Schedule
Thicken Boiler Pad
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Start
Pole Line Construction
OTO/OPTH Transformer
Sterilizer Revision
Revise Wall Dimension
Change Dimensions
Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Revision
Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase for Conduit
Electrical Modification
Revise Stair Landing
Revise Receptical
Plumbing Revision
Additional Weld Plates
Electrical Revision
Waldinger VECP





CHANGE
ORDER
NUMBER

19
19
19
19
19
19
19
19
2O
21
21
21
22
22
22
22
22
23
23
23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
3O
3O
3O
31
31
32
32
32
32
32
32
32
32

PROPOSAL
NUMBER

P 45
P 62
P 97
PT 90
P 77
P 117
P 91
P 103
P 134
P 83
P 109
P 131
P 66
P 73
P --89
P 112
P 122
P 105
P 107
P 139
P 141
P 152
P 65
P 98
P iii
P 128
P 145
P 146
P 154
P 164
P 70
P 124
P 166
P 71
P 119
P 159
P 173
P 151
P 176
P 179
P 61
P 186
P 67
P 79
P 20A
P 78
P 90
P 99
P 123
P 158

RFP OR NCC
NUMBER

RFP 38
RFP 42
RFP 79
NCC 17
RFP 44
RFP 92
RFP 74
RFP 83

RFP 64
RFP 82
RFP 107
RFP 53
RFP 60
RFP 66
RFP 91
RFP i01
RFP 81
RFP 87
RFP 113
RFP 117
RFP 124
RFP 55
RFP 75
RFP 90
RFP 104
RFP 118
RFP 119
RFP 128
RFP 136
RFP 57
RFP 103
RFP 137
RFP 58
RFP 100
RFP 132
RFP 133
RFP 121
RFP 146
RFP 148
RFP 51
RFP 152:
RFP 54
NCC 13
RFP 20
NCC 15
NCC 17
RFP 80
NCC 18
NCC 21

DESCRIPTION

Delete ST -7
Revise Feeder E-II
Floor Drains
Revised Drawings
Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Time Extension Adverse Weather
Wall Outlets and Vacuum Lines
Deaireator Relocation
P 7 Sinks at Column Line 19V
Rough-in ST-II
Exchange Cafeteria
Revise PW Pipe
Delete Mechanical Room Ceiling
Distribution Switchboard
Code Blue Conduit
Hardware Change N-147, C-205A, C-206A, C-207A
Floor Duct E-II6 & C-148
P-10/ P-II Plumbing
Pressure Sensitive Washer WE-7
Credit for Bed Pan Washer
Architectural and Plumbing Revisions
Roof Drains
Radio Communication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
Basement G Plumbing Revision
Morgue Drain
Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus
X-RayApparatus & Accessories
Duplex Receptacle Room M- 113
Portable Water Shut-off Valve
Wall Thickness at Isolated Power Panel
Electric Strip Mold
Delete Rough-In for WE-05
Dental X-Ray Room W-247
Electrical Circuit Redesignation
Finn Tube Installation Modification
Revised Drawings
Control Circuit Room N-011
Floor Clean OUt Room N-030A
Lighting Circuits





CHANGE
ORDER
NUMBER

32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37
38
38
39
40
40
4O
41
41
41
41
41
41
41

4342
44

44

44

44

PROPOSAL
NUMBER

P 160
P 178
P 209
P 225
P 93
P 135
P 143
P 13
P 54
P 140
P 150
P 156
P 157
P 88
P 171
P 172
P 181
P 43
P 212
P "153
P 87
P 174
P 188
P 189
P 203
P -136
P 121
P- 125
P- 201
P 80
P 161
P 218
P-138
P-137
P-193
P-202
P-127
P-133
P-221
P-f18
P-244
P-191
P-206
P-211
P-234
P-224
P-208
P-182
P-132
P-170
P-195

P-168

RFP OR NCC
NUMBER

NCC 20
RFP 147
NCC ii
NCC 15
RFP 72
RFP -lll
RFP 114
RFP Ii
RFP 43
RFP 115
RFP 122
RFP 130
RFP 129
RFP 71
RFP 141
RFP 143
RFP 150
RFP 36
RFP 181
RFP 123
RFP 70
RFP 144
RFP 161
RFP 166
RFP 179
RFP ii0
RFP 99
RFP 102
RFP 164
RFP 63
RFP 135
RFP 187
RFP-77
RFP-II2
NCC-24
NCC-25
POP-105
RP-108
POP-190
RFP-98

RP- 196
RP-I?4
RP-180
RFP-19?
PFP-156
RFP-177
RFP-153
RFP-106
RFP-142
RFP-168

RFP-131

DESCRIPTION

Revised Drawings 14-i and 14-2
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers
Add Columns Area H
Fuel Oil System
Partition Intersection
Wall Construction
Phone Outlets
Unsuitable Material
Light Fixtures
DE-7 Modification
Kitchen Cart Wash
Atrium FASCIA
Telephone Cable
Intercom Modification
Parapet Coping
Unsuitable Material
OB/GYN Counter
Surgical Light Revision
Lower Manhole #14
Water Chemistry
Bad Material Parking lot #5
Delete ME-01 Rooms C-255 & C-257
P-24 Tbs
Fuel Oil Modification
Relocate Projection Screens
Beam. Change
Relocate Door S-222
Relocate Door E-160A
Window Head Modification
Patient Room Ceiling Heights
Time Extension (Adverse Weather)
Signage Hangers
P-36Hydrants
Bulk Oxygen Modifications
Area Paging
Code Blue
Patient Grounding
Roof Sump Pans
X-Ray Revision
Wall Backing
Diss Outlet

Medical Gas





CHANGE
ORDER
NUMBER
44
44
44

44

45

47

47
7
47
47
47
47

47

49
51
52
52
52
52
52
52
52
52
52
52
52
53
54
55
55
55
55

57
59
59
59
59
59
59

PROPOSAL
NLRdBER

P.-162
P-185
P-175
P-199
P-198
P-184
-190
P-230
P-163
P-5
P=204
P-217
P-120
P-255
P-205
P-207
P-223
P-231
P-236
P-240
P=222
P-246
P-92
P-216
P-249
P-253
P-214
P-250
P-177
P-261
P-197
P-196
P-232
P-252
P-275
P-259
P-260
P-266
P-270
P-227
P-262
P-251
P-IIO
P-115
P-38
P-248
P-286
P=263
P-279
P-213
P-280
P-273
P-297
P-281
P-277
P-278

RFP OR NCC
NUMBER

RFP-134
RFP-155
RFP-145
RFP-171
RFP-170
RFP-167
RFP-162
RFP-194’

RFP-56
RFP-175
RFP-185

RFP-213
RFP-172
RFP-II
NCC-28
NCC-29
NCC-30
NCC-31
NCC-32
NCC-33
NCC-34
NCC-35
NCC-36
NCC-37
NCC-38
NCC-39
RFP-139
RFP-219
RFPLII6
RFP- 16’9
RFP-195
RFP-211
RFP-231
RFP-216
RFP-218
RFP-222
RFP-226
RFP-193
RFP-217
RFP-209
RFP-88
RFP-93
RFP-33
RFP-203
RFP-238
RFP-220
RFP-240
RFP-188
RFP-205
RFP-225
RFP-249
RFP-235
RFP-232
RFP-233

DESCRIPTION
OR Air Distribution
Film Dispenser
Trans 148-2A
ICU/CCU Walls
Type H Window
TWC-I06
P-19 Sink
Roof Drains
Lift Station Brick
M_is, Changes
Storage Trailer
Delete Manhole
Pioneer VECP
Provide Furring
Add Beam
Relocate Door
Door $223 and 223 A
L.,tweight Roof Fill
Brick Joints
Color of V.A.T.
NEMAI4-30R
P-00032
Sleeve Drawings
Door Designation W-157
Item BA-9 and BA-28 in Rooms W142 and W-143
Room N-441 Ceiling
Radio Frequency Shielding
Relocate Windows in Rooms W-148A and W-148B
X-Ray Apparatus
Fire Cabinets
G & H Plum VECP
Bond Breaker
AW-24
Telephone Closets
Corner and Bumper Guards
X-Ray Room
Room W-179
C-285
Electrical Service
Delete Equipment
HouseKeeping Pads
Doors
Detention Screens
Collection Area Re-design
Fin Tbe
Plumbing Fixtures
P-6 Sink
Exhaust Duct
Waldinger- VECP
EMCS
Potable Water
Electrical Service
Light Fixtures

Lightning Protection
Labor Room Conduit
Elevator Shaft Lighting





CP,ANGE
ORDER
NUMBER

61

62
63
63
65
65
65
65

65
65
66
66
66
66
66
.66
66
66
66
66
66
67
67

70
70
70
70
70
70
73
74
74
75
75
75
75
75

71
71
71
71
72
76
77
77
77
77
77
77
77
77
78
78
78

PROPOSAL
NIER
P-220
P-243
P-183
P-149
P-254
P-256
P-308
P-305
P-306
P-235
P-285
P-292
P-II6
P-238
P-294
P-298
P-314
P-309
P-312
P-320
P-274
P-301
P-332
P-291
P-313

P-340
P-330
P-296
P-247
P-318
P- 289
P-341
P-355
P-307
P-328
P-373
P-347
P-364
P-349

P-304
P-323
P-302
P-303
P-106
P-288
P-338
P-344
P-348
P-367
P-329
P-310
P- 360
P-325
P-335
P-327
P-339

RFP or NCC
NUMBER
RFP-192
RFP-201
RFP-154
RFP-120
RFP-213
RFP-214
RFP-255
RFP-239
RFP-258
RFP-198
RFP-237
RFP-244
RFP-95
RFP-200
RFP-243
RFP-248
NCC-42
NCC-43
NCC-44
NCC-45
NCC-46
RFP-251
NCC-48
RFP-245
RFP-259

RFP-282
RFP-274
RFP-247
RFP-206
RFP-266
RFP-241
RFP-282
RFP- 29 5
RFP-257
RFP-275
NCC-49
NCC-51
NCC-49A
RFP- 290

RFP-256
RFP-269
RFP-253
RFP- 254
RFP- 85
RFP-229
RFP-283
RFP- 286
RFP-289
RFP-307
RFP-273
RFP-261
RFP- 301
RFP-268
RFP-265
RFP-271
RFP- 281

DESCRIPTION
Vinyl Floor
Fire Walls
Ductwork Revision
Interior Signage
Darkroom Equipment
Wall Wash
Wet Well
Light Fixtures
Nurse Call
Data Translator
Casework
Broad Band
Automatic Door
Expansion Joints
Fuel Tanks
Window Supports
High Volume Cable
Stud Heights
Glass Thickness
Penthouse Drains
Wall W-256
Fuel Tank Access
Elevator Machine Slabs
Ambulance Dispatch
Nurse Call Conduit

Dock Leveler
Roller Rail Backing
Corridor C-150
Drawing A 10-16
Wall Reinforcement
Roof Vents
Concealed Closures
Increase wall thickness
Control Counters
Roof Expansion Joints
Fire Hydrant Identification
Sign Relocation
Wood Door Trim
Elevator #9 and OB/GYN Revision

Mixing Box Dampers
Telephone Closets
Revise AW 77 and 79
Access Panels
Dental Oral Evacuation
Casework Relaed Changes
Future Connection
Deionized Water
Housekeeping Pads
Chemical Tank
Humidifier Relocation
P-7 Sink
Delete AW 1 and 2
Cysto #i
Cart Wash Pit
Chemical Feeder
Deionized Water





CHANGE
ORDER
NUMBER
79
79
79
79
79
79
81
68
68
68
68
68
64
64
64
64
64
64
82
82
82
82
83
83
83
83
83
83
60
69
84
84
84

80
80
80
85
85
91

91
91
91
91
91
88
89
90
86
92
93
94
94
94
94
94
94

95

PROPOSAL
NUMBER

P-326
P-300
P-293
P-346
P-357
P-365
P-352
P-287

P-3.11
P-316
P-219
P-276
P-241
P-272
P-284
P-271
P-299
P-317
P-363
P-361
P-358
P-343
P-336
P-334
P-321
P-351
P-282
P-337
P-215
P-265
P-368
P-382
P- 305

P-331
P-354
P-353
P-390
P-381

P-239
P- 169
P-180
P-228
P- 229
P-258
P-397
P-376
P-396
P-333
P-63
P-II3
P-393
P-394
P- 380
P-369
P-359
P-377

P-392

_.FP OR NCC

RFP- 270
RFP-252
RFP-246
RFP-288
RFP- 298
RFP- 304
RFP-293
RFP-242
RFP-260
RFP-262
RFP- 189
RFP-230
RFP-202
RFP-228
RFP-236
RFP-227
RFP-250
RFP-264
RFP-303
RFP-302
RFP-300
RFP-280
RFP-278
RFP-276
RFP-267
RFP-291
RFP-234
RFP-279
RFP-184
RFP- 215
RFP 308
RFP-318.
RFP- 305

RFP-272
RFP- 294
RFP- 296
RFP-325
RFP-317

RFP-160
RFP-140
RFP-149
RFP-157
RFP-159
RFP-138

RFP-328
RFP- 330
RFP- 277
RFP- 52
RFP-94
RFP- 327
RFP-329
RFP- 324
RFP- 309
RFP- 299
RFP- 315

RFP-326

DESC.+/-PTION

Cysto Area
Light Level Sensor
Plastic Laminate Doors
Shut Off Valves
Government Furnished Steril+/-zer
ST-8 Sterilizer
Cartwash ST-2
Viscosity Control
Steam Trap
Expansion Tank
Type B Window
Revised Elevation
Rolling Steel Doors
Fire Dampers
Auto Analyzer
Fire Pump Pad
Wall Opening
Expansion Joint
Cooling Tower Circuit
Telemetry Monitoring
Blood Bank
Miscellaneous Changes
Stairs 12 and 13
Smoke Doors
Floor Ftsh
Control Panel
Sprinkler Keads
Dental Outlet
Medical Gas Revision
Dark Room Equipment
Delete DE-3 and DE-4
Roof Flashing
X-Ray Isolation

Stairwell Drains
Water Softener
Pressure Guage
Roof Drain Leaders
SUpport for Metal Siding
SMoke Detection
Area Paging
Intrusion Detection
Boiler Monitoring
Facilities Monitoring
Temperature Control
CS:License Agreement
Relief Valves
Delete ST-4

Millwork Sill Grille
Stairwell Brick
Unsuitable Fill
Lavatory ICU/CCU
Interior .Sinage

Supply Fan
Vacuum Brake
Strom Drain Sump
Strom Drain Mahhole

Dental Lab





CHANGE
ORDER
NIBER
96
97
87
99
98
98
98
i01
i01
i01
I01
i00
102
104
103

PROPOSAL
NUMBER
P-378
P-379
P-372
P-400
P-370
P-387
P-386
P-388
P-’391
P-342
P-389
P-356
P-384
P-405
P-402

RFP or. NCC
NUMBER

RFP-316
RFP-306
RFP-311
RFP-332
RFP-310
RFP-319
RFP-320
RFP-321
RFP-323
RFP-285
RFP-322
RFP-297
RFP-313
RFP-333
RFP-331

DESCRIPTION
Tub Walls
Interior Signage
Warehouses
Mirror, E-102
Condensor Line
Circuit to Fire Pump
Soffits at Auto Doors
Continuous Blowdown

Caulking
Dampproofing
Expansion Joints
Refine AW 77 and 79
Ductwork in Cysto
Miscellaneous Changes
Sprinkler Heads





1137 WASHINGTON STREET SUITE 502

COLUMBIA, SC 29201 803 254-9064

PLEASE ADDRESS REPLY TO:
PO Box 8408

Camp Lejeune, North Carolina

July 30, 1982

28542

Worsham Sprinkler Company,Inc.
P 0 Box 525
Kernersville, NC 27284

Attention: Tommy Forshee

SUBJ:

205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina
Contract Number N62470-77-C-7526

Change Order Recap

Gentlemen:

Enclosed you will find Change Order Recap for all proposals that are executed
Change Orders as of July 30, 1982.

Please incorporate all applicable information into your work as these proposals
are now contract documents.

You are responsible for making all corrections and/or revisions that affect
your work. It is the responsibility of the subcontractors involved in each
change to coordinate their work with the contract requirements and the trades

Should you have any questions or comments, please adii, ,-.

JE:em
Enclosure as Noted

cc: Columbia Office
Dallas Office

Project Engineer





CHANGE
ORDER
NUMBER

1
I
i
i
i
i
i
i
i
I
2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6
7
8
8
8
9
9

I0
I0
Ii
12
13
13
13
14
14
14
14
15
16
16
18

PROPOSAL
NUMBER

P-6
P-7
P Ii
P 12
P 19
P 24
P 25
P 28
P 33
P 34
P -2
P -3

P 16

P i0
P 31
P -4
P 14
P 22
P 40
P 49
P 51
P 58
P 15
P 59
P 37
P 18
P 42
P 46
P 82
P 5
P 68
P 30
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P 57
P 72
P 32

RFP or NCC
NUMBER

RFP 3
RFP 5
RFP i0
RFP 12
RFP 19
RFP 22
RFP 23
RFP 25
RFP 28
RFP 29
NCC I
NCC 2
NCC 3
NCC 4
NCC 5
NCC 6
NCC 7
NCC 8
NCC 9
NCC i0
RFP-9

RFP-2
RFP 13
RFP 21
RFP 15
RFP --i

RFP 7

RFP -48
RFP 31
RFP 17
RFP 35
RFP 39
RFP 65
RFP 4

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14
RFP 69
RFP 49
RFP 46
RFP 59
RFP 32

DESCRIPTION

Electrical Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modification
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Communication Manholes
Add Electrical Switch to Room E 109A
Delete Clearing at Helipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change at Helipad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevation o A Street
Smoke Damper Redesignation
Electrical Selector Switches
Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Street
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H-26 to Column Schedule
Thicken Boiler Pad
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Starr
Pole Line Construction
OTO/OPTH Transformer
Sterilizer Revision
Revise Wall Dimension

Change Dimensions
Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Regision.

Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase for Conduit
Electrical.Modification
Revise Stair Landing
Revise Receptical
Plumbing Revision
Additional Weld Plates
Electrical Revision
Waldinger VECP





CHANGE
ORDER
NUMBER

19
19
19
19
19
19
19
19
2O
21
21
21
22
22
22
22
22
23
23
23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
30
3O
30
31
31
32.
32
32
32
32
32
32
32

PROPOSAL
NUMBER

P 45
P 62
P 97
P 90
P 77
P 117
P 91
P 103
P 134
P 83
P 109
P 131
P 66
P 73
P .89
P 112
P 122
P 105
P 107
P 139
P 141
P 152
P 65
P 98
P iii
P 128
P 145
P 146
P 154
P 164
P 70
P 124
P 166
P 71
P 119
P 159
P 173
P 151
P 176
P 179
P 61
P 186
P 67
P -79
P 20A
P 78
P 90
P 99
P 123
P 158

RFP OR NCC
NUMBER

RFP 38
RFP 42
RFP 79
NCC 17
RFP 44
RFP 92
RFP 74
RFP 83

RFP 64
RFP 82
RFP 107
RFP 53
RFP 60
RFP 66
RFP 91
RFP i01
RFP 81
RFP 87
RFP 113
RFP 117
RFP 124
RFP 55
RFP 75
RFP 90
RFP 104
RFP 118
RFP 119
RFP 128
RFP 136
RFP 57
RFP 103
RFP 137
RFP 58
RFP 100
RFP 132
RFP 133
RFP 121
RFP 146
RFP 148
RFP 51
RFP 152
RFP 54
NCC 13
RFP 20
NCC 15
NCC 17
RFP 80
NCC 18
NCC 21

DESCRIPTION

Delete ST -7
Revise Feeder E-II
Floor Drains
Revised Drawings
Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Time Extension Adverse Weather
Wall Outlets and Vacuum Lines
Deaireator Relocation
P 7 Sinks at Column Line 19V
Rough-ln ST-If
Exchange Cafeteria
Revise PW Pipe
Delete Mechanical Room Ceiling
Distribution Switchboard
Code Blue Conduit
Hardware Change N-147, C-205A, C-206A, C-207A
Floor Duct E-II6 & C-148
P-10/ P-If Plumbing
Pressure Sensitive Washer WE-7
Credit for Bed Pan Washer
Architectural and Plumbing Revisions
Roof Drains
Radio Communication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
Basement G Plumbing Revision
Morgue Drain
Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus
X-Ray Apparatus & Accessories
Duplex Receptacle Room M- 113
Portable Water Shut-off Valve
Wall Thickness at Isolated Power Panel
Electric Strip Mold
Delete Rough-In for WE-05
Dental X-Ray Room W-247
Electrical Circuit Redesignation
Finn Tube Installation Modification
Revised Drawings
Control Circuit Room N-011
Floor Clean OUt Room N-030A
Lighting Circuits





CHANGE
ORDER
NUMBER

32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37
38
38
39
4O
4O
4O
41
41
41
41
41
41
41

4342
44
44

44

PROPOSAL
NUMBER

P 160
P 178
P 209
P 225
P 93
P 135
P 143
P 13
P 54
P 140
P 150
P 156
P 157
P 88
P 17]

P 172
P 181
P 43
P 212
P 153
P 87
P -.174
P 188
P 189
P 203
P -136
P 121
P 125
P 201
P 80
P 161
P 218
P-138
P-137
P-193
P-202
P-127
P-133
P-221
P-f18
P-244
P-191
P-206
P-211
P-234
P-224
P-208
P-182
P-132
P-170
P-195

P-168

RFP OR NCC
NUMBER

NCC 20
RFP 147
NCC ii
NCC 15
RFP 72
RFP iii
RFP 114
RFP ii
RFP 43
RFP ll5
RFP 122
RFP 130
RFP 129
RFP 71
RFP 141
RFP 143
RFP 150
RFP 36
RFP 181
RFP 123
RFP 70
RFP 144
RFP 161
RFP 166
RFP 179
RFP ii0
RFP 99
RFP 102
RFP 164
RFP 63
RFP 135
RFP 187

PFP-77
RFP-II2
N00-24
NCC-25
RFP-105
RFP-I08
RFP-190
RFP-98

RFP- 196
RFP-174
RFP-180
RFP-197
RFP-156
RFP-177
RFP-153
RFP-I06
RFP-142
RFP-168

RFP-131

DESCRIPTION

Revised Drawings 14-1 and 14-2
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers
Add Columns Area H
Fuel Oil System
Partition Intersection
Wall Construction
Phone Outlets
Unsuitable Material
Light Fixtures
DE-7 Modification
Kitchen Cart Wash
Atrium FASCIA
Telephone Cable
Intercom Modification
Parapet Coping
Unsuitable Material
OB/GYN Counter
Surgical Light Revision

Lower Manhole #14
Water Chemistry
Bad Material Parking lot #5
Delete ME-01 Rooms C-255 & C-257

P-24 Tubs
Fuel Oil Modification
Relocate Projection Screens
Beam,Change
Relocate Door S-222
Relocate Door E-160A
Window Head Modification
Patient Room Ceiling Heights
Time Extension (Adverse Weather)
Signage Hangers
P-36 Hydrants
Bulk Oxygen Modifications
Area Paging
Code Blue
Patient Grounding
Roof Sump Pans
X-Ray Revision
Wall Backing
Diss outlet

Medical Gas





ORDER
NUER

44
44
44
44
44
44
44
44
44
44
44
45
46
47
47
47
7
47
47
47
47
47
47
47
47
47

47

49
51
52
52

52
52

52

53
54
55
55
55
55
56
57
59
59
59
59
59

PROPOSAL
NUMBER
P-162
P-185
P-175
P-199
P-198
P-184
P-190
P-230
P-163

P-204
P-217
P-120
P-255
P-205
P-207
P-223
P-231
P-236
P-240
P-222
P-246
P-92
P-216
P-249
P-253
P-214
P-250
P-177
P-261
P-197
P-196
P-232
P-252
P-275
P-259
P-260
P-266
P-270
P-227
P-262
P-251
P-110
P-115
P-38
P-248
P-286
P-263
P-279
P-213
P-280
P-273
P-297
P-281
P-277
P-278

RFP OR NCC
NUMBER

RFP-134
RFP-155
RFP-145
RFP-171
RFP-170
RFP-167
RFP-162
RFP-194

RFP-56
RFP-175
RFP-185

RFP-213
RFP-172
RFP-I f3
NOC-28
NC0-29
NCC-30
NCC-31
NCC-32
NCC-33
NCC-34
NCC-35
NCC-36
NCC-37
NCC-38
NCC-39
RFP-139
RFP-219
RFP-II6
RFP-169
RFP-195
RFP-211
RFP-231
RFP-216
RFP-218
RFP-222
RFP-226
RFP-193
RFP-217
RFP-209
RFP-88
RFP-93
RFP-33
RFP-203
RFP-238
RFP-220
RFP-240
RFP-188
RFP-205
RFP-225
RFP-249
RFP-235
RFP-232
RFP-233

DESCRIPTION
OR Air Distribution
Film Dispenser
Trans 148-2A
ICU/CCU Walls
Type H Window
TWC-IO6
P-19 Sink
Roof Drains
Lift Station Brick
Mis. Changes
Storage Trailer
Delete Manhole
Pioneer VECP
Provide Furring
Add Beam
Relocate Door
Door $223 and 223 A
L.ghtweight Roof Fill
Brick Joints
Color of V.A.T.
NEMAI4-30R
P-00032
Sleeve Drawings
Door Designation W-157
Item BA-9 and BA-28 in Rooms W142 and W-143
Room N-441 Ceiling
Radio Frequency Shielding
Relocate Windows in Rooms W-148A and W-148B
X-Ray Apparatus
Fire Cabinets
G & H Plum VECP
Bon Breaker
AW-24
Telephone Closets
Corner and Bumper Guards
X-Ray Room
Room W-179
C-285
Electrical Service
Delete Equipment
HouseKeeping Pads
Doors
Detention Screens
Collection Area Re-design
Fin Tube
Piumbing Fixtures
P-6 Sink
Exhaust Duct
Waldinger- VECP
EMCS
Potable Water
Electrical Service
Light Fixtures

Lightning Protection
Labor Room Conduit
Elevator Shaft Lighting





CHANGE
ORDER
NUMBER

61
62
62
63
63
65
65
65
65
65
65
65
66
66
66
66
66
66
66
66
66
66
66
67
67

70
70
70
70
70
7O
73
74
74
75
75
75
75
75

71
71
71
71
72
76
77
77
77
77
77
77
77
77
78
78
78

PROPOSAL
NUMBER
P-220
P-243
P-183
P-149
P-254
P-256
P-308
P-305
P-306
P-235
P-285
P-292
P-II6
P-238
P-294
P-298
P-314
P-309
P-312
P-320
P-274
P-301
P-332
P-291
P-313

P-340
P-330
P-296
P-247
P-318
P- 289
P-341
P-355
P-307
P-328
P-373
P-347
P-364
P-349

P-304
P-323
P-302
P-303
P-106
P-288
P-338
P-344
P-348
P-367
P-329
P-310
P-360
P-325
P-335
P-327
P-339

RFP or NCC
NLrMBER
RFP-192
RFP-201
RFP-154
RFP-120
RFP-213
RFP-214
RFP-255
RFP-239
RFP-258
RFP-198
RFP-237
RFP-244
RFP-95
RFP-200
RFP-243
RFP-248
NCC-42
NCC-43
NCC-44
NCC-45
NCC-46
RFP-251
NCC-48
RFP-245
RFP-259

RFP-282
RFP-274
RFP-247
RFP- 206
RFP-266
RFP-241
RFP-282
RFP- 295
RFP-257
RFP-275
NCC-49
NCC-51
NCC-49A
RFP- 290

RFP- 256
RFP- 269
RFP-253
RFP- 254
RFP- 85
RFP-229
RFP- 283
RFP- 286
RFP- 289
RFP-307
RFP-273
RFP-261
RFP-301
RFP-268
RFP-265
RFP-271
RFP- 281

DESCRIPTION
Vinyl Floor
Fire Walls
Ductwork Revision
Interior Signage
Darkroom Equipment
Wall Wash
Wet Well
Light Fixtures
Nurse Call
Data Translator
Casework
Broad Band
Automatic Door
Expansion Joints
Fuel Tanks
Window Supports
High Volume Cable
Stud Heights
Glass Thickness
Penthouse Drains
Wall W-256
Fuel Tank Access
Elevator Machine Slabs
Ambulance Dispatch
Nurse Call Conduit

Dock Leveler
Roller Rail Backing
Corridor C-150
Drawing A 10-16
Wall Reinforcement
Roof Vents
Concealed Closures
Increase wall thickness
Control Counters
Roof Expansion Joints
Fire Hydrant Identification
Sign Relocation
Wood Door Trim
Elevator #9 and OB/GYN Revision

Mixing Box Dampers
Telephone Closets
Revise AW 77 and 79
Access Panels
Dental Oral Evacuation
Casework Related Changes
Future Connection
Deionized Water
Housekeeping Pads
Chemical Tank
Humidifier Relocation
P-7 Sink
Delete AW 1 and 2
Cys to #i
Cart Wash Pit
Chemical Feeder
Deionized Water





CHANGE
ORDER
NIYMBER
79
79
79
79
79
79
81
68
68
68
68
68
64
64
64
64
64
64
82
82
82
82
83
83
83
83
83
83
60
69
84
84
84

80
80
80
85
85
91
91
91
91
91
91
88
89
90
86
92
93
94
94
94
94
94
94
95

PROPOSAL
NUMBER

P-326
P-300
P-293
P-346
P-357
P-365
P-352
P-287
P-311
P-316
P-219
P-276
P-241
P-272
P-284
P-271
P-299
P-317
P-363
P-361
P-358
P-343
P-336
P-34
P-321
P-351
P-282
P-337
P-215
P-265
P-368
P-382
P-305

P-331
P-354
P-353
P-390
P-381
P-239
P-169
P- 180
P-228
P- 229
P-258
P-397
P-376
P-396
P-333
P-63
P-If3
P-393
P-394
P- 380
P-369
P-359
P-377

P-392

XFP OR NCC

RFP-270
RFP-252
RFP-246
RFP-288
RFP-298
RFP-304
RFP-293
RFP-242
RFP-260
RFP-262
RFP-189
RFP-230
RFP-202
RFP-228
RFP-236
RFP-227
RFP-250
RFP-264
RFP-303
RFP-302
RFP-300
RFP-280
RFP278
RFP-276
RFP-267
RFP-291
RFP-234
RFP-279
RFP-184
RFP-215
RFP -308
RFP-318
RFP-305

RFP-272
RFP-294
RFP-296
RFP-325
RFP-317
RFP-16Q

RFP-140
RFP-149
RFP-157
RFP-159
RFP-138

RFP-328
RFP-330
RFP-277
RFP-52
RFP-94
RFP-327
RFP-329
RFP-324
RFP-309
RFP-299
RFP-315

RFP-326

DESCRIPTION

Cysto Area
Light Level Sensor
Plastic Laminate Doors
Shut Off Valves
Government Furnished Steril+/-zer
ST-8 Sterilizer
Cartwash ST-2
Viscosity Control
Steam Trap
Expansion Tank
Type B Window
Revised Elevation
Rolling Steel Doors
Fire Dampers
Auto Analyzer
Fire Pump Pad
Wall Opening
Expansion Joint
Cooling Tower Circuit
Telemetry Monitoring
Blood Bank
Miscellaneous Changes
Stairs 12 and 13
Smoke Doors
Floor Fsh
Control Panel
Sprinkler Heads
Dental Outlet
Medical Gas Revision
Dark Room Equipment
Delete DE-3 and DE-4
Roof Flashing
X-Ray Isolation

Stairwell Drains
Water Softener
Pressure Guage
Roof Drain Leaders
SUpport for Metal Siding
$oke Detetlon/
Area Paging
Intrusion Detection
Boiler Monitoring
Facilities Monitoring
Temperature Control
ICSicense AgreemPt
Relief Valves
Delefe ST-4

Millwork Sill Grille
Stairwell Brick
Unsuitable Fill
Lavatory ICU/CCU
Interior Sinage

Supply Fan
Vacuum Brake
Strom Drain Sump
Strom Drain Mahhole

Dental Lab





CHANGE
ORDER
NUMBER
96
97
87
99
98
98
98
i01
i01
i01
i01
i00
102

PROPOSAL
NUMBER
P-378
P-379
P-372
P-400
P-370
P-387
P-386
P-388
P-391
P-342
P-389
P-356
P-384

RFP or NCC
NUMBER

RFP-316
RFP-306
RFP- 3ii
RFP-332
RFP- 310
RFP-319
RFP-320
RFP-321
RFP-323
RFP-285
RFP-322
RFP-297
RFP-313

DESCRIPTION
Tu5 Walls
Interior Signage
Warehouses
Mirror, E-I02
Condensor Line
Circuit to Fire Pump
Soffits at Auto Doors
Continuous Blowdown

Caulking
Dampproofing
Expansion Joints
Refine AW 77 and 79
Ductwork in Cysto





July 19, 1982

Cardinal Contracting Company
P. O. Box 8408
Camp LeJeune, NC 28542

Attention: John Eckhart

Re: Naval Rional Medical Cemter
Camp LeJeune,NC

Gentlemen:

This is in reference to your letterof June 25, 198, concerning the
revised ceilln heights in the kitchen area of the above referenced project.
We have further discussed this change rlth our foreman, Jim Tucker, and it
apears that this change will not cEeate added cost for our work,

Please void our proposed cost for thls item as outlined in our letter of
June i, 1982.

Sincerely,

WORSF SPRINKLER COMPANY, INC.

W. D. McRorie





Kindly. Reply By Return Mail

teniont

Cp Le:euae orth Carolina
Co.=c Nuer 62470-77-C-7526

aove refrce subject.

O= Yasdy, Juue 22. 1982, I reviewed vith your . Jke heart o your
rl d=o in tehen ar. ere i8 t y1k:equir by
Wort Sprer a rt of epe lering of the ceg height.

Plser ChCC it vi J youn vi e

co: ColuIn Office
DalLas Office

ohn Kckhrt
Proect Zrgteer





.t

PLEASEADDRESSIEPLY TO:

P.O. BOX 408
CAMP LEJEUNE, N.C. 28,42

February 26, 1982

Worsham Sprinkler Company,Inc.
P.O. Box 525
Kernersville, N.C. 27284

Attention: Tommy Forshee

RE: 205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina

Contract Number N62470-77-C 7526

SUBJ: Change Order Recap

Gentiemen:

Enclosed you will find change order recap for all proposals that are executed

change orders as of February 26, 1982.

Please incorporate all applicable information into your work as these

proposals are now contrat documents.

You are responsible for making all corrections and/or revisions that affect

your work. It is the responsihility of the subcontractors involved in

each change to coordinate their work with the contract requirements and

other trades that may he affected. !-’------- .
Should you ave any questions or comments, please advise,-[FEB--6.j,

Enclosure as Noted
cc: Columbia Office

Dallas Office

Very truly yours,

2;ohn Sckhar t

,,jectX Engineer

COMPA.NY, INC.





CHANGE
ORDER
NUMBER

1
1
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6
7
8
8
8
9
9

i0
i0
ii
12
13
13
13
14
14
14
14
15
16
16
18

PROPOSAL
NUMBER

P-6
P- 7
P ii
P 12
P 19
P 24
P 25
P 28
P 33
P 34
P-2
P-3

P 16

P i0
P 31
P-4
P 14
P 22
P 40
P 49
P 51
P 58
P 15
P 59
P 37
P 18
P 42
P 46
P 82
P-5
P 68
P 30
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P 57
P 72
P 32

RFP or NCC
NUMBER

RFP 3
RFP 5
RFP i0
RFP 12
RFP 19
RFP 22
RFP 23
RFP 25
RFP 28
RFP 29
NCC 1
NCC 2
NCC 3
NCC 4
NCC 5
NCC 6
NCC 7
NCC 8
NCC 9
NCC I0
RFP-9
RFP -8
RFP-2
RFP 13
RFP 21
RFP 15
RFP

RFP 47

RFP - 48
RFP 31
RFP 17
RFP 35
RFI’ 39
RFP 65
RFP -4

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14
RFP 69
RFP 49
RFP 46
RFP 59
RFP 32

DESCRIPTION

Electrical Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modification
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Communication Manholes
Add Electrical Switch to Room E 109A
Delete Clearing at Hellpad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change. at Hellpad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster.Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevatlon od A Street
Smoke Damper Redesignatlon
Electrical Selector Switches
Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Street
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H-26 to Column Schedule
Thicken Boiler Pad
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Starr
Pole Line Construction
0TO/OPTH Transformer
Sterilizer Revision
Revise Wall Dimension
Change Dimensions
Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Re@ision
Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase for Conduit
Electrical.Modification
Revise Stair Landing.
Revise Receptical
Plumbing Revision
Additional WeldPlates
Electrical Revision
Waldlnger VECP





CHANGE
ORDER
NUMBER

19
19
19
19
19
19
19
19
20
21
21
21
22
22
22
22
22
23
23
23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
30
30
30
31
31
32
32

32
32
32
32
32’

PROPOSAL
NUMBER

P 45
P 62
P 97
P 9O
P 77
P 117
P 91
P 103
P 134
P 83
P 109
P 131
P 66
P 73
P -i89
P 112
P 122
P 105
P 107
P 139
P 141
P 152
P 65
P 98
P Iii
P 128
P 145
P -146
P 154
P 164
P 70
P 124
P 166
P 71
P 119
P 159
P 173
P 151
P 176
P 179
P 61
P 186
P -67
P 79
P 20A
P 78
P 90
P 99
P 123
P 158

RFP OR NCC
NUMBER

RFP 38
RFP 42
RFP 79
NCC 17
RFP 44
RFP 92
RFP 74
RFP 83

RFP 64
RFP 82
RFP 107
RFP 53
RFP 60
RFP 66
RFP 91
RFP lOl
RFP 81
RFP 87
RFP 113
RFP - 117
RFP 124
RFP 55
RFP 75
RFP 90
RFP 104
RFP 118
RFP 119
RFP 128
RFP 136
RFP 57
RFP 103
RFP 137
RFP 58
RFP i00
RFP 132
RFP 133
RFP 121_

RFP 146
RFP 148
RFP 51
RFP 152
RFP 54
NCC 13
RFP 20
NCC 15
NCC 17
RFP 80
NCC 18
NCC 21

DESCRIPTION

Delete ST -7
Revise Feeder E-II
Floor Drains
Revised Drawings
Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Time Extension Adverse Weather
Wall Outlets and Vacuum Lines
Dealreator Relocation
P 7 Sinks at Column Line 19V
Rough-ln ST-II
Exchange Cafeteria
Revise PW Pipe
Delete Mechanical Room Ceiling
Distribution Switchboard
Code Blue Conduit
Hardware Change N-147, C-205A, C-206A, C-207A
Floor Duct E-f16 & C-148
P-10/ P-II Plumbing
Pressure Sensitive Washer WE-7
Credit for Bed Pan.Washer
Architectural and Plumbing Revisions
Roof Drains
Radio Communication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
Basement G Plumbing Revision
Morgue Drain -q.
Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus
X-RayApparatus & Accessories
Duplex Receptacle Room M- 113
Portable Water Shut-off Valve
Wall Thickness at Isolated Power Panel
Electric Srlp Mold
Delete Rough-In for WE-05
Dental X-Ray Room W-247
Electrical Circuit Redesignation
Finn Tube Installation Modification
Revised Drawings
Control Circuit Room N-OIl
Floor Clean Out Room N-O30A
Lighting Circuits





CHANGE
ORDER
NUMBER

32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37
38
38
39
4O
4O
4O
41
41
41
41
41
41
41

4342

44

PROPOSAL
NUMBER

P 160
P 178
P 209
P 225
P 93
P 135
P 143
P 13
P 54
P 140
P 150
P 156
P 157
P 88
P 171
P 172
P 181
P 43
P 212
P 153
P 87
P 174
P 188
P 189
P 203
P - .136
P 121
P 125
P 201
P 80
P 161
P 218

P-137
P-193
P-202
P-127
P-133
P-221
P-If8

P-191
P-206
P-211
P-234
P-224
P-208
P-182
P-132
P-170
P-195

P-168

RFP OR NCC
NUMBER

NCC 20
RFP 147
NCC Ii
NCC 15
RFP 72
RFP iii
RFP 114
RFP ii
RFP 43
RFP 115
RFP 122
RFP 130
RFP 129
RFP -71
RFP 141
RFP 143
RFP 150
RFP 36
RFP 181
RFP 123
RFP 70
RFP 144
RFP 161
RFP 166
RFP 179
RFP ii0
RFP 99
RFP 102
RFP 164
RFP 63
RFP 135
RFP 187

!.P-77
RFP-II2
NCC-24
NCC.25
P P-105.
RFP-108
RFP-190
RFP-98

RFP-I96
RFP-174
RFP-180
RFP-197
RFP-156
RFP-177
RFP-153
ILFP=I06
RFP-142
RFP-168

RFP-131

DESCRIPTION

Revised Drawings 14-1 and 14-2
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers
Add Columns Area H
’Fuel Oil System
Partition Intersection
Wall Construction
Phone Outlets
Unsuitable Material
Light Fixtures
DE-7 Modification
Kitchen Cart Wash
Atrium FASCIA
Telephone Cable
Intercom Modification
Parapet Coping
Unsuitable Material
OB/GYN Counter
Surgical Light Revision
Lower Manhole #14
Water Chemistry
Bad Material Parking lot #5
Delete ME-01 Rooms C-255 & C-257
P-24 Tubs
Fuel Oil Modification
Relocate Projection Screens
Beam, Change
Relocate Door S-222
Relocate Door E-160A
Window Head Modification
Patient Poem Ceiling Heights
Time EXtension (Adverse Weather)
SignageHangers
P-36 Hdrants
Bulk Oxygen Modifications
Area Paging
Code Blue
Patient Grounding
Roof Sump Pans
X-Ray Revision
Wall Backing
Diss Outlet

Medical Gas





ORDER
NtmER

7

7
7

7
7
7
7
7
7
8
9
51
52
52
52
52
52
52
52
52
52
52
52
53
5
55
55
55
55
56
57
59
59
59
59
59
59

PROPOSAL
NUMBER
P.-162
P-185
P-175
P-199
P-198
P-184
-190
P-230
P-163
P-5
P=204
P=217
P-120
P-255
P-205
P-207
P=223
P=231
P=236
P=240
P-222
P-246
P=92
P=216
P-249
P-253
P-214
P-250
P-177
P-261
P-197
P-196
P-232
P-252
P-275
P-259
P-260
P-266
P-270
P-227
P-262
P-251
P-IIO
P-II5
P-38
P-248
P-286
P-263
P-279
P-213
P-280
P-273
P-297
P-281
P-277
P-278

RFP OR NCC
NUMBER

RFP-134
RFP-155
RFP-145
RFP=ITI
RFP-170
RFP-167
RP-162
RFP-194

RP-56
RFP-175
RFP-185

RFP-213
RFP-I?2
RP-II3
NCC-28
NCC-29
NCC-30
NCC-31
NCC-32
NCC-33
NCC-34
NCC-35
NCC=36
NCC-37
NCC-38
NCC=39
RFP-139
RFP-219
RFP-II6
RFP-169
RFP-195
RFP-211
RFP-231
RFP-216
RFP-218
RFP-222
RFP-226
RFP-193
RFP-21?
RFP-209 -RFP-88
RFP-93
RFP-33
RFP-203
RFP-238
RFP-220
RFP-240
RFP-188
RFP-205
RFP-225
RFP-249
RFP-235
RFP-232
RFP-233

DESCRIPTION
OR Air Distribution
Film Dispenser
Trans 148-2A
ICU/CCU Walls
Type H Window
TWC-106
P-19 Sink
Roof Drains
Lift Station Brick
Mis. Changes
Storage Trailer
Delete Manhole
Pioneer VECP
Provide Furring
Add Beam
Relocate Door
Door $223 and 223 A
Lightweight Roof Fill
Brick Joints
Color of V.A.T.
NEMA14-30R
P-00032
Sleeve Drawings
Door Designation W-157
Item BA-9 and BA-28 in Rooms W142 and W-143
Room N-441 Ceiling
Radio Frequency Shielding
Relocate Windows in Rooms W-148A and W-148B
X-Ray Apparatus
Fire Cabinets
G & H Plum VECP
Bond Breaker
AW-24
Telephone Closets
Corner and Bumper Guards
X-Ray Room =.
Room W-179
C-285
Electrical Service
Delete Equipment
HouseKeeping Pads
Doors
Detention Screens
Collection Area Re-design
Fin. Tube
Pumbing Fixtures
P-6 Sink
Exhaust Duct
Waldinger- VECP
EMCS
Potable Water
Electrical Service
Light Fixtures

Lightning Protection
Labor Room Conduit
Elevator Shaft Lighting





ORDER
_NUMBER

61
62
62
63
63
65
65
65
65
65
65
65
66
66
66
66
66
66
66
66
66
66
66
67
67
0
0
Y0
70
Y0
0
3
Y4
74
75
Y5
75
75
Y5

71
72
76
7

77
77

78
78
Y8

PROPOSAL
NIER
P-220
P-243
P-183
P-149
P-254
P-256
P-308
P-305
P-306
P-235
P-285
P-292
P-II6
P-238
P-294
P-298
P-314
P-309
P-312
P-320
P-274
P-301
P-332
P-291
P-313

P-340
P-330
P-296
P-247
P-318
P- 289
P-341
P-355
P-307
P-328
P-373
P-347
P-364
P-349

P-304
P-323
P-302
P-303
P-106
P-288
P-338
P-344
P-348
P-367
P-329
P-310
P-360
P-325
P-335
P-327
P-339

RFP or NCC
NUMBER
RFP-192
RFP-201
RFP-154
RFP-120
RFP-213
RFP-214
RFP-255
RFP-239
RFP-258
RFP-198
RFP-237
RFP-244
RFP-95
RFP-200
RFP-243
RFP-248
NCC-42
NCC-43
NCC-44
NCC-45
NCC-46
RFP-251
NCC-48
RFP-245
RFP-259
RFP-282
RFP-274
RFP-247
RFP-206
RFP-266
RFP-241
RFP-282.
RFP- 29 5
RFP-257
RFP-275
NCC-49
NCC-51
NCC-49A
RFP- 290

RFP-256
RFP-269
RFP-253
RFP- 254
RFP-85
RFP-229
RFP-283
RFP-286
RFP-289
RFP-307
RFP-273
RFP-261
RFP-301
RFP-268
RFP-265
RFP-271
RFP- 281

DESCRIPTION
Vinyl Floor
Fire Wal Is
Ductwork Revision
Interior Signage
Darkroom Equipment
Wall Wash
Wet Well
Light Fixtures
Nurse Call
Data Translator
Casework
Broad Band
Automatic Door
Expansion Joints
Fuel Tanks
Window Supports
High Volume Cable
Stud Heights
Glass Thickness
Penthouse Drains
Wall W-256
Fuel Tank Access
Elevator Machine Slabs
Ambulance Dispatch
Nurse Call Conduit

Dock Levele
Roller Rail Backing
Corridor C-150
Drawing A 10-16
Wall Reinforcement
Roof Vents
Concealed Closures
Increase wall thickness
Control Counters
RoofExpanslon Joints
Fire Hydrant Identification
Sign Relocation
Wood Door Trim
Elevator #9 and OB/GYN Revision

Mixing Box Dampers
Telephone Closets
Revise AW 77 and 79
Access Panels
Dental Oral Evacuation
Casework Relaed Changes
Futu@e Connection
Deionized Water
Housekeeping Pads
Chemical Tank
Humidifier Relocation
P-7 Sink
Delete AW 1 and 2
Cys to #i
Cart Wash Pit
Chemical Feeder
Deionized Water





CHANGE
ORDER
NUMBER
79
79
79
79
79
79
81
68
68
68
68
68
64
64
64
64
64
64
82
82
82
82
83
83
83
83
83
83
60
69

PROPOSAL
NUMBER

P-326
P-300
P-293
P-346
P-357
P-365
P-352
P-287
P-311
P-316
P-219
P-276
P-241
P-272
P-284
P-271
P-299
P-317
P-363
P-361
P-358
P-343
P-336
P-334
P-321
P-351
P-282
P-337
P-215
P-265

RFP OR NCC

RFP-270
RFP-252
RFP-246
RFP-288
RFP- 29 8
RFP-304
RFP-29 3
RFP-242
RFP-260
RFP-262
RFP-189
RFP-230
RFP-202
RFP-228
RFP-236
RFP-227
RFP-250
RFP-264
RFP-303
RFP-302
RFP-300
RFP-280
RFP278
RFP-276
RFP-267
RFP-291
RFP-234
RFP-279
RFP-184
RFP-215

DESCRIPTION

Cysto Area
Light Level Sensor
Plastic Laminate Doors
Shut Off Valves
Government Furnished Sterilizer
ST-8 Sterilizer
Cartwash ST-2
Viscosity Control
Steam Trap
Expansion Tank
Type B Window
Revised Elevation
Rolling Steel Doors
Fire Dampers
Auto Analyzer
Fire Pump Pad
Wall Opening
Expansion Joint
Cooling Tower Circuit
Telemetry Monitoring
Blood Bank
Miscellaneous Changes
Stairs 12 and 13
Smoke Doors
Floor Fish
Control Panel
Sprinkler Heads
Dental Outlet
Medical Gas Revision
Dark Room Equipment





1401 MAIN ST. COLUMBIA, S.C. 29201 A/C 803-254-9064

PLEASEADDRESSREPLY TO:
P.O. BOX 8408

CAMP LEJEUNE, N.C. 28542
3anuary 29, 1982

Worsham Sprinkler Company,lnc.
P.O. Box 525
Kernersville, N.C. 27284

Attention: Tommy Forshee

205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina
Contract Number N62470-77-C-7526

SUBJ: Change Order Recap

Gentlemen:

Enclosed you will find change order recap for all proposals that ace executed
Change Orders as of January 29, 1982.

Please incorporate all appl.cable information into your work as these
proposals are now contract documents.

You are responsible for making all corrections and/or revisions that affect
your work. It is the responsibility of the subcontractors involved in
each change to coordinate their work with the contract requirements and
other trades that may be affected. _.....
Should you have any questions or conents, please

Very truly yours,i

CAP!.NZ COITRCIING COMP,!NC..

Enc!sure a oted
cc Col,nbia Office





CHANGE
ORDER
NUMBER

1
1
i
1
I
i
1
i
i
i
2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6
7
8
8
8
9
9

i0
i0
II
12
13
13
13
14
14
14
14
15
16
16
18

PROPOSAL
NUMBER

RFP or NCC
NUMBER

P 6 RFP 3
P 7 RFP 5
P ii RFP i0
P 12 RFP 12
P 19 RFP 19
P 24 RFP 22
P 25 RFP 23
P 28 RFP 25
P 33 RFP 28
P 34 RFP 29
P 2 NCC i
P 3 NCC 2

NCC 3
P 16 NCC 4

NCC 5
NCC 6
NCC 7
NCC 8
NCC 9
NCC i0

P i0 RFP 9
P 31 RFP 8
P-4 RFP-2
P 14 RFP 13
P 22 RFP 21
P 40 RFP 15
P 49 RFP i
P 51
P 58 RFP 47
P 15
P 59 RFP -48
P 37 RFP 31
P 18 RFP 17
P 42 RFP 35
P 46 RFP 39
P 82 RFP 65
P 5 RFP 4
P 68
P 30 RFP 27
P 55 RFP 45
P 47 RFP 40
P 102 RFP 84
P 53 RFP 50
P 85 RFP 67
P 81 NCC 14
P 84 RFP 69
P 60 RFP 49
P 57 RFP 46
P 72 RFP 59
P 32 RFP 32

DESCRIPTION

Electrlcl Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modification
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Communication Manholes
Add Electrical Switch to Room E 109A
Delete Clearing at Hellpad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change at Helipad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevatlon o A Street
Smoke Damper Redeslgnation
Eleetrlcal Selector SwitChes
Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Street
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H-26 to Column Schedule
Thicken Boiler Pad
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Starr
Pole Line Construction
OTO/OPTH Transformer
Sterilizer Revision
Revise Wall Dimension
Change Dimensions
Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Revision
Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase for Conduit
Electrical;Modification
Revise Stair Landing
Revise Receptical
Plumbing Revision
Additional Weld Plates
Electrical Revision
Waldinger VECP





CHANGE
ORDER
NUMBER

19
19
19
19
19
19
19
19
20
21
21
21
22
22
22
22
22
23
23
23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
3O
3O
30
31
31
32
32
32
32
32
32
32
32

PROPOSAL
NUMBER

P 45
P 62
P 97
P 9O
P 77
P i17
P 91
P 103
P 134
P 83
P 109
P 131
P 66
P 73
P -!89
P 112
P 122
P 105
P 107
P 139
P 141
P 152
P 65
P 98
P iii
P 128
P 145
P 146
P 154
P 164
P 70
P 124
P 166
P 71
P 119
P 159
P 173
P 151
P 176
P 179
P 61
P 186
P 67
P 79
P 20A
P 78
P 90
P 99
P 123
P 158

RFP OR NCC
NUMBER

RFP 38
RFP 42
RFP 79
NCC 17
RFP 44
RFP 92
RFP 74
RFP 83

RFP 64
RFP 82
RFP 107
RFP 53
RFP 60
RFP 66
RFP 91
RFP 101
RFP 81
RFP 87
RFP 113
RFP 117
RFP 124
RFP 55
RFP 75
RFP 90
RFP 104
RFP 118
RFP 119
RFP 128
RFP 136
RFP 57
RFP 103
RFP 137
RFP 58
RFP 100
RFP 132
RFP 133
RFP 121
RFP 146
RFP 148
RFP 51
RFP 152
RFP 54
NCC 13
RFP 20
NCC 15
NCC 17
RFP 80
NCC 18
NCC 21

DESCRIPTION

Delete ST -7
Revise Feeder E-II
Floor Drains
Revised Drawings
Sanitary Swer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Time Extension Adverse Weather
Wall Outlets and Vacuum Lines
Deaireator Relocation
P 7 Sinks at Column Line 19V
Rough-in ST-II
Exchange Cafeteria
Revise PW Pipe
Delete Mechanical Room Ceiling
Distribution Switchboard
Code Blue Conduit
Hardware Change N-147, C-205A, C-206A, C-207A
Floor Duct E-II6 & C-148
P-10/ P-II Plumbing
Pressure Sensitive Washer WE-7
Credit for Bed Pan Washer
Architectural and Plumbing Revisions
Roof Drains
Radio Communication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
Basement G Plumbing Revision
Morgue Drain
Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus
X-Ray Apparatus & Accessories
Duplex Receptacle Room M- 113
Portable Water Shut’off Valve
Wall Thickness at Isolated Power Panel
Electric SErip Mold
Delete Rough-In for WE-05
Dental X-Ray Room W-247
Electrical Circuit Redeslgnation
Finn Tube Installation Modification
Revised Drawings
Control Circuit Room N-011
Floor Clean Out Room N-030A
Lighting Circuits





CHANGE
ORDER
NUMBER

32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37
38
38
39
4O
4O
4O
41
41
41
41
41
41
41

4342
44
44

44

44

44

PROPOSAL
NUMBER

P 160
P 178
P 209
P 225
P 93
P 135
P 143
P 13
P 54
P 140
P 150
P 156
P 157
P 88
P 171
P 172
P 181
P 43
P 212
P 153
P 87
P 174
P 188
P 189
P 203
P - 136
P 121
P 125
P 201
P 80
P 161
P 218
P-138
P-137
P-193
P-202
P-127
P-133
P-221
P-f18
P-244
P-191
P-206
P-211
P-234
P-224
P-208
P-182
P-132
P-170
P-195

P-168

RFP OR NCC
NUMBER

NCC 20
RFP 147
NCC ii
NCC 15
RFP 72
RFP III
RFP 114
RFP II
RFP 43
RFP 115
RFP 122
RFP 130
RFP 129
RFP 71
RFP 141
RFP 143
RFP 150
RFP 36
RFP 181
RFP 123
RFP 70
RFP 144
RFP 161
RFP 166
RFP 179
RFP 110
RFP 99
RFP 102
RFP 164
RFP 63
RFP 135
RFP 187

KFP-77
RFP-II2
NOC-24
NCC-25.

RFP-108
RFP-190
RFP-98

RFP- 196
RFP-174
RFP-180
RFP-197
RFP-156
RFP-177
RFP-153
RFP-106
RFP-142
RFP-168

RFP-131

DESCRIPTION

Revised Drawings 14-1 and 14-2
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers
Add Columns Area H
Fuel Oil System
Partition Intersection
Wall Construction
Phone Outlets
Unsuitable Material
Light Fixtures
DE-7 Modification
Kitchen Cart Wash
Atrium FASCIA
Telephone Cable
Intercom Modification
Parapet Coping
Unsuitable Material
OB/GYN Counter
Surgical Light Revision
Lower Manhole #14
Water Chemistry
Bad Material Parking lt #5
Delete ME-01 Rooms C-255 & C-257
P-24 Tubs
Fuel Oil Modification
Relocate Projection Screens
Beam,Charge
Relocate Door S-222
Relocate Door E-160A
Window Head Modification
Patient Room Ceiling Heights
Time EXtension (Adverse Weather)
Signage Hangers
P-36 Hydrants
Bulk Oxygen Modifications
Area Paging
Code Blue
Patient Grounding
Roof Sump Fans
X-Ray Revision
Wall Backing
Diss Outlet

Medical Gas





CHANGE
ORDER
NUMBER
44

51
52
52
52
52
52
52
52
52
52
52
52
53

55
55
55
55
56
57
59
59
59
59
59
59

PROPOSAL
ER
P-162
P-185
P-175
P-199
P-198
P-184
P-190
P-230
P-163
P-5
P-204
P=217
P-120
P-255
P-205
P-207
P-223
P-231
P-236
P-240
P-222
P-246
P-92
P-216
P-249
P-253
P-214
P-250
P-177
P-261
P-19?
P-196
P-232
P-252
.P-275
P-259
P-260
P= 266
P-270
P-227
P-262
P-251
P-110
P-115
P-38
P-248
P-286
P-263
P-279
P-213
P-280
P-273
P-297
P-281
P-277
P-278

RFP OR NCC
NUMBER
RFP-134
RFP-155
RFP-145
RFP-171
RFP-170
RFP-167
RFP-162
RFP-194

RFP-56
RFP-175
RFP-185

RFP-213
RFP-172
RFP-173
NCC-28
NCC-29
NCC-30
NCC-31
NCC-32
NCC-33
NCC-34
NCC-35
NCC-36
NCC-37
NCC-38
NCC-39
RFP-139
RFP-219
RFP-II6
RFP-169
RFP-195
RFP-211
RFP-231
RFP-216
RFP-218
RFP-222
RFP-226
RFP-193
RFP-217
RFP-209
RFP-88
RFP-93
RFP-33
RFP-203
RFP-238
RFP-220
RFP-240
RFP-188
RFP-205
RFP-225
RFP-249
RFP-235
RFP-232
RFP-233

DESCRIPTION
OR Air Distribution
Film Dispenser
Trans 148-2A
ICU/CCU Walls
Type H Window
TWC-106
P-19 Sink
Roof Drains
Lift Station Brick
M/s, Changes
Storage Trailer
Delete Manhole
Pioneer VECP
Provide Furring
Add Beam
Relocate Door
Door $223 and 223 A
Lightweight Roof Fill
Brick Joints
Color of V.A.T.
NEMAI4-30R
P-00032
Sleege Drawings
Door Designation W-157
Item BA-9 and BA-28 in Rooms W142 and W-143
Room N-441 Ceiling
Radio Frequency Shielding
Relocate Windows in Rooms W-148A and W-148B
X-Ray Apparatus
Fire Cabinets
G & H Plum VECP
Bona Breaker
AW-24
Telephone Closets
Corner and Bumper Guards
X-Ray Room
Room W-179
C-285
Electrical Service
Delete Equipment
HouseKeeping Pads
Doors
Detention Screens
Collection Area Re-design
Fin Tube
Piumbing Fixtures
P-6 Sink
Exhaust Duct
Waldinger- VECP
EMCS
Potable Water
Electrical Service
Light Fixtures

Lightning Protection
Labor Room Conduit
Elevator Shaft Lighting





ORDER
NUMBER

61
62
62
63
63
65
65
65
65
65
65
65
66
66
66
66
66
66
66
66
66
66
66
67
67
70
70
70
70
70
70
73
74
74
75
75
75
75
75

PROPOSAL
NUMBER
P-220
P-243
P-183
P-149
P-254
P-256
P-308
P-305
P-306
P-235
P-285
P-292
P-II6
P-238
P-294
P-298
P-314
P-309
P-312
P-320
P-274
P-301
P-332
P-291
P-313

P-340
P-330
P- 296
P-247
P-318
P- 289
P-341
P-355
P-307
P-328
P-373
P-347
P-364
P-349

RFP or NCC
NUMBER
RFP-192
RFP-201
RFP-154
RFP-120
RFP-213
RFP-214
RFP-255
RFP-239
RFP-258
RFP-198
RFP-237
RFP-244
RFP-95
RFP-200
RFP-243
RFP-248
NCC-42
NCC-43
NCC-44
NCC-45
NCC-46
RFP-251
NCC-48
RFP-245
RFP-259

RFP-282
RFP- 274
RFP-247
RFP-206
RFP-266
RFP-241
RFP-282
RFP- 29 5
RFP-257
RFP-275
NCC-49
NCC-51
NCC-49A
RFP-290

DESCRIPTION
Vinyl Floor
Fire Walls
Ductwork Revision
Interior Signage
Darkroom Equipment
Wall Wash
Wet Well
Light Fixtures
Nurse Call
Data Translator
Casework
Broad Band
Automatic Door
Expansion Joints
Fuel Tanks
Window Supports
High Volume Cable
Stud Heights
Glass Thickness
Penthouse Drains
Wall W-256
Fuel Tank Access
Elevator Machine Slabs
Ambulance Dispatch
Nurse Call Conduit

.Dck Leve!e
Roller Rail Backing
Corridor C-150
Drawing A’IO-16
Wall Reinforcement
Roof Vents
Concealed Closures
Increase wall thickness
Control Counters
Roof Expansion Joints
Fire Hydrant Identification
Sign Relocation
Wood Door Trim
Elevator #9 and OB/GYN Revision





COLUMBIA, SC 29201 = 803-254-9064

PLEASEADDRESSREPLY TO:
P.O. BOX 8408

CAMP LEJEUNE, N.C. 28642
September 29, 1981

Worsham Sprinkler Company, Inc.
P.O. Box 525
Kernersville, North Carolina 27284

Attention: Tommy Forshee

205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina
Contract Number N62470-77-C-7526

SUBJ: Change Order Recap

Gentlemen:

Enclosed you will find change order recap for all proposals that are executed
Change Orders as of September 28, 1981..,
Please incorporate all applicable information into your work as these

proposals are now contract documents.

You are responsible for making all corrections and/r revisions that affect

your work. It is the responsibility of the subcontractors involved in

each change to coordinate their work with the contract requirements and
other trades that may be affected.

Should you have any questions or comments, please advise,

Very truly yours
To ,,,.

,f"CARDIN"".,-u., CONTRACTING

/ John Eckhart
Project Engineer

JE:em
Enclosure as Noted
cc: Columbia Office

Dallas Office





CHANGE
ORDER
NUMBER

I
I
i
I
I
I
i
i
i
I
2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6
7
8
8
8
9
9

i0
i0
II
12
13
13
13
14
14
14
14
15
16
16
18

PROPOSAL
NUMBER

P-6
P 7
P ii
P 12
P 19
P 24
P 25
P 28
P 33
P 34
P -2
P 3

P 16

P i0
P 31
P -4
P 14
P 22
P 40
P 49
P 51
P 58
P 15
P 59
P 37
P 18
P 42
P 46
P 82
P -5
P 68
P 30
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P 57
P 72
P 32

RFP or NCC
NUMBER

RFP -3
RFP 5
RFP i0
RFP 12
RFP 19
RFP 22
RFP 23
RFP 25
RFP 28
RFP 29
NCC i
NCC 2
NCC 3
NCC 4
NCC 5
NCC 6
NCC 7
NCC 8
NCC 9
NCC i0
RFP 9
RFP 8
RFP 2
RFP 13
RFP 21
RFP 15
RFP -.41

RFP 47

RFP 48
RFP 31
RFP 17
RFP 35
RFP 39
RFP 65
RFP 4

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14
RFP 69
RFP 49
RFP 46
RFP 59
RFP 32

DESCRIPTION

Electrical Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modification
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Communication Manholes
Add Electrical Switch to Room E 109A
Delete Clearing at Helipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change. at Helipad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevation off A Street
Smoke Damper Redesignation
Electrical Selector Switches
Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Street
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H-26 to Column Schedule
Thicken Boiler Pad
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Starr
Pole Line Construction
OTO/OPTH Transformer
Sterilizer Revision
Revise Wall Dimension
Change Dimensions
Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Regision

Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase for Conduit
Electrical.Modification
Revise Stair Landing
Revise Receptical
Plumbing Revision
Additional Weld Plates
Electrical Revision
Waldinger VECP





CHANGE
ORDER
NUMBER

19
19
19
19
19
19
19
19
2O
21
21
21
22
22
22
22
22
23
23
23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
3O
3O
3O
31
31
32
32
32
32
32
32
32
32

PROPOSAL.
NUMBER

P 45
P 62
P 97
P 90
P 77
P 117
P 91
P 103
P 134
P 83
P 109
P 131
P 66
P 73
P -_89
P 112
P 122
P 105
P 107
P 139
P 141
P 152
P 65
P 98
P iii
P 128
P 145
P 146
P 154
P 164’
P 70
P 124
P 166
P 71
P 119
P 159
P 173
P 151
P 176
P 179
P 61
P 186
P 67
P 79
P 20A
P 78
P 90
P 99
P 123
P 158

RFP OR NCC
NUMBER

RFP 38
RFP 42
RFP 79
NCC 17
RFP 44
RFP 92
RFP 74
RFP 83

RFP 64
RFP 82
RFP 107
RFP 53
RFP 60
RFP 66
RFP 91
RFP i01
RFP 81
RFP 87
RFP 113
RFP 117
RFP 124
RFP 55
RFP 75
RFP 90
RFP 104
RFP 118
RFP 119
RFP 128
RFP 136
RFP 57
RFP 103
RFP 137
RFP 58
RFP i00
RFP 132
RFP 133
RFP 121
RFP 146
RFP 148
RFP 51
RFP 152
RFP 54
NCC 13
RFP 20
NCC 15
NCC 17
RFP 80
NCC 18
NCC 21

DESCRIPTION

Delete ST -7
Revise Feeder E-II
Floor Drains
Revised Drawings
Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Time Extension Adverse Weather
Wall Outlets and Vacuum Lines
Dealreator Relocation
P 7 Sinks at Column Line 19V
Rough-in ST-If
Exchange Cafeteria
Revise PW Pipe
Delete Mechanical Room Ceiling
Distribution Switchboard
Code Blue Conduit
Hardware Change N-147, C-205A, C-206A, C-207A
Floor Duct E-II6 & C-148
P-10/ P-If Plumbing
Pressure Sensitive Washer WE-7
Credit for Bed Pan Washer
Architectural and Plumbing Revisions
Roof Drains
Radio Communication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
Basement G Plumbing Revision
Morgue Drain
Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus
X-Ray Apparatus & Accessories
Duplex Receptacle Room M- 113
Portable Water Shut-off Valve
Wall Thickness at Isolated Power Panel
Electric SrIp Mold
Delete Rough-In for WE-05
Dental X-Ray Room W-247
Electrical Circuit Redeslgnat+/-on
Finn Tube Installation Modification
Revised Drawings
Control Circuit Room N-011
Floor Clean Out Room N-030A
Lighting Circuits





CHANGE
ORDER
NUMBER

32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37
38
38
39
4O
4O
4O
41
41
41
41
41
41
41

4342
44

44

44
44

44

PROPOSAL
NUMBER

P 160
P 178
P 209
P 225
P 93
P 135
P 143
P 13
P 54
P 140
P 150
P 156
P 157
P 88
P 171
P 172
P 181
P 43
P 212
P 153
P 87
P 174
P 188
P 189
P 203
P -136
P 121
P 125
P 201
e 8Q
P 161.
P 218
P-I8
P-137
P-193
P-202
P-127
P-133
P-221
P-lIB
P-244
P-191
P-206
P-211
P-234
P-224
P-208
P-182
P-132
P-170
P-195

P-168

RFP OR NCC
NUMBER

NCC 20
RFP 147
NCC ii
NCC 15
RFP 72
RFP iii
RFP 114
RFP II
RFP 43
RFP 115
RFP 122
RFP 130
RFP 129
RFP 71
RFP 141
RFP 143
RFP 150
RFP 36
RFP 181
RFP 123
RFP 70
RFP 144
RFP 161
RFP
RFP 179
RFP ll0
RFP 99
RFP 102
RFP 164
RFP 63
RFP 135
RFP 187

RFP-77
RFP-II2
NCC-24
NCC-25
RFP-105
RFP-108
PFP-190
RFP-98

RFP- 196
RFP-174
RFP-180
RFP-197
RFP-156
RFP-177
RFP-153
RFP-106
RFP-142
RFP-168

RFP-131

DESCRIPTION

Revised Drawings 14-1 and 14-2
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers
Add Columns Area H
Fuel Oil System
Partition Intersection
Wall Construction
Phone Outlets
Unsuitable Material
Light Fixtures
DE-7 Modification
Kitchen Cart Wash
Atrium FASCIA
Telephone Cable
Intercom Modification
Parapet Coping
Unsuitable Material
OB/GYN Counter
Surgical Light Revision
Lower Manhole #14
Water Chemistry
Bad Material Parking lot #5
Delete ME-OI Rooms C-255 & C-257
P-24 Tubs
Fuel Oil Modification
Relocate Projection Screens
Beam Change
Relocate Door S-222
Relocate Door E-160A
Window Head Modification
Patient Room Ceiling Heights
Time Extension (Adverse Weather)
SignageHangers
P-36 Hdrants
Bulk Oxygen Modifications
Area Paging
Code Blue
Patient Grounding
Roof Sump Pans
X-Ray Revision
Wall Backing
Diss Outlet

Medical Gas





CHANGE
ORDER
NUMBER

44
44
44
44
44
44
44
44
44
44
44
45
46
47
47
47
7
47
47
47
47
47
47
47
47
47
47
47

49
51
52
52
52
52
52
52
52
52
52
52
52
53
54
55
55
55
55
56
57
59
59
59
59
59

PROPOSAL
NUMBER
P-162
P-185
P-175
P-199
P-198
P-184
P-190
P-230
P-163
P-5
P=204
P-217
P-120
P-255
P-205
P-207
P=223
P-231
P-236
P-240
P-222
P-246
P-92
P-216
P-249
P-253
P-214
P-250
P-177
P-261
P-197
P-196
P-23
P-252
P-275
P-259
P-260
P-266
P-270
P-227
P-262
P-251
P-110
P-II5
P-38
P-248
P-286
P-263
P-279
P-213
P-280
P-273
P-297
P-281
P-277
P-278

RFP OR NCC
NUMBER

RFP-134
RFP-155
RFP-145
RFP-171
RFP=IT0
RFP-167
RFP-162
RFP-194

RFP-56
RFP-175
RFP-185

RFP-213
RFP-172
RFP-I/h
NCC-28
NCC-29
NCC-30
NCC=31
NCC=32
NCC-33
NCC-34
NCC-35
NCC=36
NCC-37
NCC-38
NCC-39
RFP-139
RFP-219
RFP-II6
RFP-169
RFP-195
RFP-211
RFP-231
RFP-216
RFP-218
RFP-222
RFP-226
RFP-193
RFP-217
RFP-209
RFP-88
RFP-93
RFP-33
RFP-203
RFP-238
RFP-220
RFP-240
RFP-188
RFP-205
RFP-225
RFP-249
RFP-235
RFP-232
RFP-233

DESCRIPTION
OR Air Distribution
Film Dispenser
Trans 148-2A
ICU/CCU Walls
lype H Window
TWC-106
P-19 Sink
Roof Drains
Lift Station Brick
Mis. Changes
Storage Trailer
Delete Manhole
Pioneer VECP
Provide Furring
Add Beam
Relocate Door
Door $223 and 223 A
Lightweight Roof Fill
Brick Joints
Color of V.A.T.
NEMA 14-30R
P-00032
Sleeve Drawings
Door Designation W-157
Item BA-9 and BA-28 in Rooms W142 nd W-143
Room N-441 Ceiling
Radio Frequency Shielding
Relocate Windows in Rooms W-148A and W-148B
X-Ray Apparatus
Fire Cabinets
G & H Plum VECP
Bond Breaker
AW-24
Telephone Closets
Corner and Bumper Guards
X-Ray Room
Room W-179
C-285
Electrical Service
Delete Equipment
HouseKeeping Pads
Doors
Detention Screens
Collection Area Re-design
Fin Tube
Plumbing Fixtures
P-6 Sink
Exhaust Duct
Waldinger- VECP
EMCS
Potable Water
Electrical Service
Light Fixtures

Lightning Protection
Labor Room Conduit
Elevator Shaft Lighting





c.AGE
ORDER
IfBER

6

66

6
6

6

PROPOSAL
NUM3ER
P-220
P-243
P-183
P-149
P-254
P-256
P-308
P-305
P-306
P-235
P-285
P-292
P-If6
P-238
P-294
P-298
P-314
P-309
P-312
P-320
P-274
P-301
P-332
P-291
P-313

RFP or NCC
ND-MER
RFP-192
RFP-201
RFP-154
RFP-120
RFP-213
RFP-214
RFP-255
RFP-239
RFP-258
RFP-198
RFP-237
RFP-244
RFP-95
RFP-200
RFP-243
RFP-248
NCC-42
NCC-43
NCC-44
NCC-45
NCC-46
RFP-251
NCC-48
RFP-245
RFP-259

DESCRIPTION
Vinyl Floor
Fire Walls
Ductwork Revision
Interior Signage
Darkroom Equipment
Wall Wash
Wet Well
Light Fixtures
Nurse Call
Data Translator
Casework
Broad Band
Automatic Door
Expansion Joints
Fuel Tanks
Window Supports
High Volume Cable
Stud Heights
Glass Thickness
Penthouse Drains
Wall W-256
Fuel Tank Access
Elevator Machine Slabs
Ambulance Dispatch
Nurse Call Conduit





REC. -" ,,.-w .PLEASEADDRESSREPLY TO:---- Dae P.O. BOX 8408

-’--,.-- CAMP LEJEUNE, N.C. 282

IL September I, 1981

P.O. x 525
Keersvlle N.C. 27284

Attention: T Forshee .:___..-.: j.
: 205 Bed Hospital

Naval Regional NedcaI eente
Camp Lejeune North Carolina
Contract Number N62470-77-C-7526

SUBJ: Change Orde Recap

Gentlemen:

Enclosed you will find change order recap for all proposals that are executed

Change Orders as of August 31, 1981.

Please incorporate all applicable information into your work as these

proposals are now contract documents.

You are responsible for making all corrections and/or revisions that affect

your work. It is the responsibility of the subcontractors involved in

each change to coordinate their work with the contract requirements and

other trades that may be affected.

Should you have any questions or comments, please advise.

JE:em
Enclosure as Noted
cc: Columbia Office

Dallas Office

Very truly yours,

/3 co,  cT N  NC.

/// Project Engineer





CHAPGE
ORDER
NUMBER

i
i
i
I
I
I
i
i
i
i
2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6
7
8
8
8
9
9

i0
i0
ii
12
13
13
13
14
14
14
14
15
16
16
18

PROPOSAL
NUMBER

P-6
P 7
P ii
P 12
P 19
P 24
P 25
P 28
P 33
P 34
P -2
P -3

P 16

P i0
P 31
P -4
P 14
P 22
P 40
P -49
P 51
P 58
P 15
P 59
P 37
P 18
P 42
P 46
P 82
P -5
P 68
P 30
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P 57
P 72
P 32

RFP or NCC
NUMBER

RFP 3
RFP 5
RFP I0
RFP 12
RFP 19
RFP 22
RFP 23
RFP 25
RFP 28
RFP 29
NCC i
NCC 2
NCC 3
NCC 4
NCC 5
NCC 6
NCC 7
NCC 8
NCC 9
NCC i0
RFP 9
RFP -8
RFP-2
RFP 13
RFP 21
RFP 15
RFP 41

RFP 47

RFP 48
RFP 31
RFP 17
RFP 35
RFP 39
RFP 65
RFP 4

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14
RFP 69
RFP 49
RFP 46
RFP 59
RFP 32

DESCRIPTION

Electrical Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modification
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Communication Manholes
Add Electrical Switch to Room E 109A
Delete Clearing at Helipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change at Helipad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevation o A Street
Smoke Damper Redesignation
Electrical Selector Switches
Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Street
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H-26 to Column Schedule
Thicken Boiler Pad-
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Starr
Pole Line Construction
OTO/OPTHTransformer
Sterilizer Revision
Revise Wall Dimension
Change Dimensions
Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Revision
Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase for Conduit
Electrical,Modification

Revise Stair Landing
Revise Receptical
Plumbing Revision
Additional Weld Plates
Electrical Revision
Waldinger VECP





CHANGE
ORDER
NUMBER

19
19
19
19
19
19
19
19
20
21
21
21
22
22
22
22
22
23
23
23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
30
30
30
31
31
32
32
32
32
32
32
32
32

PROPOSAL
ND-MBER

P 45
P 62
P 97
P 90
P 77
P 117
P 91
P 103
P 134
P 83
P 109
P 131
P 66
P 73
P -.89
P 112
P 122
P 105
P 107
P 139
P 141
P 152
P 65
P 98
P iii
P 128
P 145
P 146
P 154
P 164
P 70
P 124
P 166
P 71
P 119
P 159
P 173
P 151
P 176
P 179
P 61
P 186
P 67
P 79
P 20A
P 78
P 90
P 99
P 123
P 158

RFP OR NCC
NUMBER

RFP 38
RFP 42
RFP 79
NCC 17
RFP 44
RFP 92
RFP 74
RFP 83

RFP 64
RFP 82
RFP 107
RFP 53
RFP 60
RFP 66
RFP 91
RFP i01
RFP 81
RFP 87
RFP 113
RFP 117
RFP 124
RFP 55
RFP 75
RFP 90
RFP 104
RFP 118
RFP i19
RFP 128
RFP 136
RFP 57
RFP 103
RFP 137
RFP 58
RFP 100
RFP 132
RFP 133
RFP 121
RFP 146
RFP 148
RFP 51
RFP 152
RFP 54
NCC 13
RFP 20
NCC 15
NCC 17
RFP 80
NCC 18
NCC 21

DESCRIPTION

Delete ST -7
Revise Feeder E-II
Floor Drains
Revised Drawings
Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Time Extension Adverse Weather
Wall Outlets and Vacuum Lines
Deaireator Relocation
P 7 Sinks at Column Line 19V
Rough-in ST-II
Exchange Cafeteria
Revise PW Pipe
Delete Mechanical Room Ceiling
Distribution Switchboard
Code Blue Conduit
Hardware Change N-147, C-205A, C-206A, C-207A
Floor Duct E-II6 & C-148
P-10/ P-II Plumbing
Pressure Sensitive Washer WE-7
Credit for Bed Pan-Washer
Architectural and Plumbing Revisions
Roof Drains
Kadio Communication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
Basement G Plumbing Revision
Morgue Drain

Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus
X-Ray Apparatus & Accessories
Duplex Receptacle Room M- 113
Portable Water Shut-off Valve
Wall Thickness at Isolated Power Panel
Electric Srip Mold
Delete Rough-In for WE-05
Dental X-Ray Room W-247
Electrical Circuit Redesignation
Finn Tube Installation Modification
Revised Drawings
Control Circuit Room N-011
Floor Clean Out Room N-O30A
Lighting Circuits





CHANGE
ORDER
NUMBER

32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37
38
38
39
4O
40
4O
41
41
41
41
41
41
41

4342
44
44
44
44
44
44
44
44

44

PROPOSAL
NUMBER

P 160
P 178
P 209
P 225
P 93
P 135
P 143
P 13
P 54
P 140
P 150
P 156
P 157
P 88
P 171
P 172
P 181
P 43
P 212
P 153
P 87
P 174
P 188
P 189
P 203
P - 136
P 121
P 125
P 201
P 80
P 161
P 218
P-138
P-137
P-193
P-202
P-127
P-133
P-221
P-118
P-244
P-191
P-206
P-211
P-234
P-224
P-208
P-182
P-132
P-170
P-195

P-168

RFP OR NCC
NUMBER

NCC 20
RFP 147
NCC ll
NCC 15
RFP 72
RFP iii
RFP 114
RFP II
RFP 43
RFP 115
RFP 122
RFP 130
RFP 129
RFP 71
RFP 141
RFP 143
RFP 150
RFP 36
RFP 181
RFP 123
RFP 70
RFP 144
RFP 161
RFP 166
RFP 179
RFP Ii0
RFP 99
RFP 102
RFP 164
RFP 63
RFP 135
RFP 187

RFP-77
RFP-II2
NCC-24
NCC-25
RFP-105
RFP-108
RFP-190
RFP-98

RFP- 196
RFP-174
RFP-180
RFP-197
RFP-156
RFP-177
RFP-153
RFP-106
RFP-142
RFP-168

RFP-131

DESCRIPTION

Revised Drawings 14-1 and 14-2
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers
Add Columns Area H
Fuel Oil System
Partition Intersection
Wall Construction
Phone Outlets
Unsuitable Material
Light Fixtures
DE-7 Modification
Kitchen Cart Wash
Atrium FASCIA
Telephone Cable
Intercom Modifidation
Parapet Coping
Unsuitable Material
OB/GYN Counter
Surgical Light Revision
Lower Manhole #14
Water Chemistry
Bad Material Parking lot #5
Delete ME-01 Rooms C-255 & C-257
P-24 Tubs
Fuel Oil Modification
Relocate Projection Screens
Beam Change
Relocate Door S-222
Relocate Door E-160A
Window Head Modification
Patient Room Ceiling Heights
Time Extension (Adverse Weather)
Signage Hangers
P-36 Hydrants
Bulk Oxygen Modifications
Area Paging
Code Blue
Patient Grounding
Roof Sump Pans
X-Ray Revision
Wall Backing
Diss Outlet

Medical Gas





CHANGE
ORDER
NUM3ER

44
44
44
44
44
44
44
44
44
44
44
45
46
47
47
47
&7
47

47
47
47

47
47
47
47
47

49
51

52

52

54
55
55
55
55
56
57
59
59
59
59
59
59

PROPOSAL
NUMBER
P-162
P-185
P-175
P-199
P-198
P-184
P-190
P-230
P-163
P-75
P-204
P-217
P-120
P-255
P-205
P-207
P-223
P-231
P-236
P-240
P-222
P-246
P-92
P-216
P-249
P-253
P-214
P-250
P-177
P-261
P-197
P-196
P-232
P-252
P-275
P-259
P-260
P-266
P-270
P-227
P-262
P-251
P-110
P-115
P-38
P-248
P-286
P-263
P-279
P-213
P-280
P-273
P-297
P-281
P-277
P-278

RFP OR NCC
NUMBER

RFP-134
RFP-155
RFP-145
RFP-171
RFP-170
RFP-167
RFP-162
RFP-194

RFP-56
RFP-175
RFP-185

RFP-213
RFP-172
RFP-1/
NCC-28
NCC-29
NCC-30
NCC-31
NCC-32
NCC-33
NCC-34
NCC-35
NCC-36
NCC-37
NCC-38
NCC-39
RFP-139
RFP-219
RFP-II6
RFP-169
RFP-195
RFP-211
RFP-231
RFP-216
RFP-218
RFP-222
RFP-226
RFP-193
RFP-217
RFP-209
RFP-88
RFP-93
RFP-33
RFP-203
RFP-238
RFP-220
RFP- 240
RFP-188
RFP-205
RFP-225
RFP-249
RFP-235
RFP-232
RFP-233

DESCRIPTION
OR Air Distribution
Film Dispenser
Trans 148-2A
ICU/CCU Walls
Type H Window
TWC-106
P-19 Sink
Roof Drains
Lift Station Brick
Mis, Changes
Storage Trailer
Delete Manhole
Pioneer VECP
Provide Furring
Add Beam
Relocate Door
Door $223 and 223 A
L.ghtweight Roof Fill
Brick Joints
Color of V.A,T,
NEMAI4-30R
P-00032
Sleeve Drawings
Door Designation W-157
Item BA-9 and BA-28 in Rooms W142 and W-143
Room N-441 Ceiling
Radio Frequency Shielding
Relocate Windows in Rooms W-148A and W-148B
X-Ray Apparatus
Fire Cabinets
G & H Plum VECP
Bond Breaker
AW-24
Telephone Closets
Corner and Bumper Guards
X-Ray Room
Room W-179
C-285
Electrical Service
Delete Equipment
HouseKeeping Pads
Doors
Detention Screens
Collection Area Re-design

Fn Tube
Plumbing Fixtures
P-6 Sink
Exhaust Duct
Waldinger- VECP
EMCS
Potable Water
Electrical Service
Light Fixtures

Lightning Protection
Labor Room Conduit
Elevator Shaft Lighting





CHANGE
ORDER
NUMBER
61
62
62

PROPOSAL
NUMBER
P-220
P-243
P-183

RFP or NCC
NUMBER
RFP-192
RFP-201
RFP-154

DESCRIPTION
Vinyl Floor
Fire Walls
Ductwork Revision





Worsham Sprinkler Company,Inc.
P.O. Box 525
Kernersville, North Carolina 27284

July 29, 1981

Attention: Tommy Forshee

RE: 205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina
Contract Number N62470-77-C7526

SUBJ: Change Order Recap

Gentlemen:

Enclosed you will find change order recap for all proposals that are executed
Change! Orders as of July 30, 1981.

’Please incorporate all applicable information into your work as these
proposals are now contract documents.

You are responsible for making all corrections and/or revisions that affect
your work. It is the responsibility of the subcontractors involved in
each change to coordinate their work with the contract requirements and
other trades that may be affected.

Should you have any questions or comments, please advise.

JE: em
Enclosure as Noted
cc: Columbia Office

Dallas Office

Very truly yours,

CTING CONPAIgg, INC.

ckhar t

roject Engineer





CANGE
ORDER
NUMBER

i
i
i
i
i
i
i
i
i
i
2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6
7
8
8
8
9
9

i0
i0
ii
12
13
13
13
14
14
14
14
15
16
16
18

PROPOSAL
NUMBER

P-6
P- 7
P ii
P 12
P 19
P 24
P 25
P 28
P 33
P 34
P -2
P -3

P 16

P i0
P 31
P-4
P 14
P 22
P 40
P 49
P 51
P 58
P 15
P- 59
P 37
P 18
P 42
P 46
P 82
P -5
P 68
P 30
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P 57
P 72
P 32

RFP or NCC
NUMBER

RFP 3
RFP 5
RFP i0
RFP 12
RFP 19
RFP 22
RFP 23
RFP 25
RFP 28
RFP 29
NCC i
NCC 2
NCC 3
NCC 4
NCC 5
NCC 6
NCC 7
NCC 8
NCC 9
NCC i0
RFP 9
RFP 8
RFP 2
RFP 13
RFP 21
RFP 15
RFP -I

RFP 47

RFP - 48
RFP 31
RFP 17
RFP 35
RFP 39
RFP 65
RFP 4

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14
RFP 69
RFP 49
RFP 46
RFP 59
RFP 32

DESCRIPTION

Electrical Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modification
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Communication Manholes
Add Electrical Switch to Room E 109A
Delete Clearing at Helipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change at Helipad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevation o9 A Street
Smoke Damper Redesignation
Electrical Selector Switches
Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Street
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H-26 to Column Schedule
Thicken Boiler Pad
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Starr
Pole Line Construction
OTO/OPTH Transformer
Sterilizer Revision
Revise Wall Dimension
Change Dimensions
Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Revision
Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase for Conduit
Electrical,Modification
Revise Stair Landing
Revise Receptical
Plumbing Revision
Additional Weld Plates
Electrical Revision
Waldinger VECP





CHANGE
ORDER
NUMBER

19
19
19
19
19
19
19
19
20
21
21
21
22
22
22
22
22
23
23
23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
3O
3O
3O
31
31
32
32
32
32
32
32
32
32

PROPOSAL
NUMBER

P 45
P 62
P 97
P 90
P 77
P 117
P 91
P 103
P 134
P 83
P 109
P 131
P 66
P 73
P
P 112
P 122
P 105
P 107
P 139
P 141
P 152
P 65
P 98
P iii
P 128
P 145
P 146
P 154
P 164
P 70
P 124
P 166
P 71
P 119
P 159
P 173
P 151
P 176
P 179
P 61
P 186
P 67
P 79
P 20A
P 78
P 90
P 99
P 123
P 158

RFP OR NCC
NUMBER

RFP 38
RFP 42
RFP 79
NCC 17
RFP 44
RFP 92
RFP 74
RFP 83

RFP 64
RFP 82
RFP 107
RFP 53
RFP 60
RFP 66
RFP 91
RFP i01
RFP 81
RFP 87
RFP 113
RFP 117
RFP 124
RFP 55
RFP 75
RFP 90
RFP 104
RFP 118
RFP 119
RFP 128
RFP 136
RFP 57
RFP 103
RFP 137
RFP 58
RFP i00
RFP 132
RFP 133
RFP 121
RFP 146
RFP 148
RFP 51
RFP 152
RFP 54
NCC 13
RFP 20
NCC 15
NCC 17
RFP 80
NCC 18
NCC 21

DESCRIPTION

Delete ST -7
Revise Feeder E-II
Floor Drains
Revised Drawings
Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Time Extension Adverse Weather
Wall Outlets and Vacuum Lines
Deaireator Relocation
P 7 Sinks at Column Line 19V
Rough-in ST-II
Exchange Cafeteria
Revise PW Pipe
Delete Mechanical Room Ceiling
Distribution Switchboard
Code Blue Conduit
Hardware Change N-147, C-205A, C-206A, C-207A
Floor Duct E-II6 & C-148
P-10/ P-II Plumbing
Pressure Sensitive Washer WE-7
Credit for BedPan Washer
Architectural and Plumbing Revisions
Roof Drains
Radio Communication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
Basement G Plumbing Revision
Morgue Drain
Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus
X-Ray Apparatus & Accessories
Duplex Receptacle Room M- 113
Portable Water Shut-off Valve
Wall Thickness at Isolated Power Panel
Electric Srip Mold
Delete Rough-In for WE-05
Dental X-Ray Room W-247
Electrical Circuit Redeslgnation
Finn Tube Installation Modification
Revised Drawings
Control Circuit Room N-011
Floor Clean Out Room N-030A
Lighting Circuits





CHANGE
ORDER
NUMBER

32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37
38
38
39
40
40
40
41
41
41
41
41
41
41

4342

44

44

PROPOSAL
NUMBER

P 160
P 178
P 209
P 225
P 93
P 135
P 143
P 13
P 54
P 140
P 150
P 156
P 157
P 88
P
P 172
P 181
P 43
P 212
P 153
P 87
P 174
P 188
P 189
P 203
P -136
P 121
P 125
P 201
P 80
P 161
P 218
P-138
P-137
P-193
P-202
P-127
P-133
P-221
P-f18
P-244
P-191
P-206
P-211
P-234
P-224
P-208
P-182
P-132
P-170
P-195

P-168

RFP OR NCC
NUMBER

’NCC 20
RFP 147
NCC ii
NCC 15
RFP 72
RFP iii
RFP 114
RFP II
RFP 43
RFP 115
RFP 122
RFP 130
RFP 129
RFP 71
RFP 141
RFP 143
RFP 150
RFP 36
RFP 181
RFP 123
RFP 70
RFP 144
RFP 161
RFP 166
RFP 179
RFP Ii0
RFP 99
RFP 102
RFP 164
RFP 63
RFP 135
RFP 187
RFP-77
RFP-II2
NOC-24
NCC-25
RFP-105
RFP-108
RFP-190
RFP-98

RFP- 196
RFP-174
RFP-180
RFP-197
RFP-156
RFP-!77
RFP-153
RFP-106
RFP-142
RFP-168

RFP-131

DESCRIPTION

Revised Drawings 14-1 and 14-2
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers
Add Columns Area H
Fuel Oil System
Partition Intersection
Wall Construction
Phone Outlets
Unsuitable Material
Light Fixtures
DE-7 Modification
Kitchen Cart Wash
Atrium FASCIA
Telephone Cable
Intercom Modification
Parapet Coping
Unsuitable Material
0B/GYN Counter
Surgical Light Revision
Lower Manhole #14
Water Chemistry
Bad Material Parking lot #5
Delete ME-OI Rooms C-255 & C-257
P-24 Tbs
Fuel Oil Modification
Relocate Projection Screens
Beam Cange
Relocate Door S-222
Relocate Door E-160A
Window Head Modification
Patient Room Ceiling Heights
Time Extension (Adverse Weather)
Signage Hangers
P-36 Hydrants
Bulk Oxygen Modifications
Area Paging
Code Blue
Patient Grounding
Roof Sump Pans
X-Ray Revision
Wall Backing
Diss Outlet

Medical Gas





CHANGE
ORDER
NUMBER

7
7

7
7

7
7

7

7
7
9
51
53

56
57

PROPOSAL
NUMBER
P-162
P-185
P-175
P-199
P-198
P-184
P-190
P-230
P-163
P-15
P-204
P-217
P-120
P-255
P-205
P-207
P-223
P-231
P-236
P-240
P-222
P-246
P-92
P-216
P-249
P-253
P-214
P-250
P-261
P-197
P-II0
P-II5
P-279
P-213

RFP OR NCC
NUMBER

RFP-134
RFP-155
RFP-145
RFP-171
PFP-170
RFP-167
RFP-162
RFP-194

RFP-56
RFP-175
RFP-185

RFP-213

RFP-IIb
NCC-28
NCC-29
NCC-30
NCC-31
NCC-32
NCC-33
NCC-34
NCC-35
NCC-36
NCC-37
NCC-38
NCC-39
RFP-219
RFP-II
RFP-88
RFP-93
RFP-240
RFP-188

DESCRIPTION
OR Air Distribution
Film Dispenser
Trans 148-2A
ICU/CCU Walls
Type H Window
TWC-106
P-19 Sink
Roof Drains
Lift Station Brick
Mis. Changes
Storage Trailer
Delete Manhole
Pioneer VECP
Provide Furring
Add Beam
Relocate Door
Door $223 and 223 A
Lightweight Roof Fill
Brick Joints
Color of V.A.T.
NEMA 14-30R
P-00032
SleeVe Drawings
Door Designation W-157
Item BA-9 and BA-28 in Rooms W142 and W-143
Room N-441 Ceiling
Radio Frequency Shielding
Relocate Windows in Rooms W-148A and W-148B
Fire Cabinets
G & H Plum VECP
Detention Screens
Collection Area Re-design
Waldinger VEC
EMCS





FIRST NATIONAL BANKSUILDING
1401 MAIN ST. COLUMBIA, SC.

N.C. 82

June 30, 1981

Worsham Sprinkler Company,lnc.
P.O. Box 525
Kernersville, North Carolina 27284

Atemtien:; ToyForshee

205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina
Contract Number N62470-77-C-7526

SUBJ: Change Order Recap

Gentlemen:

Enclosed you will find change order recap for all proposals that are executed
Change Orders as of June 30, 1981.

Please incorporate all applicable information into your work as these
proposals are now contract documents.

You are responsible for making all corrections and/or revisions that affect
your work. It is the responsibility of the subcontractors involved in
each change to coordinate their work with the contract requirements and
other trades that may be affected.

Should you have any questions or comments, please advise.

JE :em
Attachment as Noted

Very truly yours,

John Eckhar t

Project Engineer





CHANE
ORDER
NUMBER

i
i
i
I
i
i
i
i
i
i
2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6

8
8
8
9
9

i0
i0
ii
12
13
13
13
14
14
14
14
15
16
16
18

PROPOSAL
NUMBER

P-6
P -7
P ii
P 12
P 19
P 24
P 25
P 28
P 33
P 34
P -2
P -3

P 16

P i0
P 31
P-4
P 14
P 22
P 40
P 49
P 51
P 58
P 15
P 59
P 37
P 18
P 42
P 46
P 82
P -5
P 68
P 30
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P 57
P 72
P 32

RFP or NCC
NUMBER

RFP 3
RFP 5
RFP i0
RFP 12
RFP 19
RFP 22
RFP 23
RFP 25
RFP 28
RFP 29
NCC 1
NCC 2
NCC 3
NCC 4
NCC 5
NCC 6
NCC 7
NCC 8
NCC 9
NCC i0
RFP 9
RFP 8
RFP 2
RFP 13
RFP 21
RFP 15
RFP i

RFP 7

RFP - 48
RFP 31
RFP 17
RFP 35
RFP 39
RFP 65
RFP 4

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14
RFP 69
RFP 49
RFP 46
RFP 59
RFP 32

DESCRIPTION

Electrical Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modification
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Communication Manholes
Add Electrical Switch to Room E 109A
Delete Clearing at Helipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Changeat Helipad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevation od A Street
Smoke Damper Redesignation
Electrical Selector Switches
Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Street
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H-26 to Column Schedule
Thicken Boiler Pad
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Starr
Pole Line Construction
OTO/OPTH Transformer
Sterilizer Revision
Revise Wall Dimension
Change Dimensions
Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Revision
Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase for Conduit
Electrical.Modiflcation
Revise Stair Landing
Revise Receptical
Plumbing Revision
Additional Weld Plates
Electrical Revision
Waldinger VECP





CHANGE
ORDER
NI/MBER

19
19
19
19
19
19
19
19
2O
21
21
21
22
22
22
22
22
23
23
23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
30
3O
3O
31
31
32
32
32
32
32
32
32
32

PROPOSAL
NUMBER

P 45
P 62
P 97
P 90
P 77
P 117
P 91
P 103
P 134
P 83
P 109
P 131
P 66
P 73
P -.89
P 112
P 122
P 105
P 107
P 139
P 141
P 152
P 65
P 98
P iii
P 128
P 145
P 146
P 154
P 164
P 70
P 124
P 166
P 71
P 119
P 159
P 173
P 151
P 176
P 179
P 61
P 186
P 67
P 79
P 20A
P 78
P 9O
P 99
P 123
P 158

RFP OR NCC
NUMBER

RFP 38
RFP 42
RFP 79
NCC 17
RFP 44
RFP 92
RFP 74
RFP 83

RFP 64
RFP 82
RFP 107
RFP 53
RFP 60
RFP 66
RFP 91
RFP 101
RFP 81
RFP 87
RFP 113
RFP 117
RFP 124
RFP 55
RFP 75
RFP 9O
RFP 104
RFP 118
RFP 119
RFP 128
RFP 136
RFP 57
RFP 103
RFP 137
RFP 58
RFP i00
RFP 132
RFP 133
RFP 121
RFP 146
RFP 148
RFP 51
RFP 152
RFP 54
NCC 13
RFP 20
NCC 15
NCC 17
RFP 80
NCC 18
NCC 21

DESCRIPTION

Delete ST -7
Revise Feeder E-II
Floor Drains
Revised Drawings
Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Time Extension Adverse Weather
Wall Outlets and Vacuum Lines
Deaireator Relocation
P 7 Sinks at Column Line 19V
Rough-ln ST-II
Exchange Cafeteria
Revise PW Pipe
Delete Mechanical Room Ceiling
Distribution Switchboard
Code Blue Conduit
Hardware Change N-147, C-205A, C-206A, C-207A
Floor Duct E-II6 & C-148
P-10/ P-II Plumbing
Pressure Sensitive Washer WE-7
Credit for BedPan Washer
Architectural and Plumbing Revisions
Roof Drains
Radio Communication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
Basement G Plumbing Revision
Morgue Drain
Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus
X-Ray Apparatus & Accessories
Duplex Receptacle Room M- 113
Portable Water Shut-off Valve
Wall Thickness at Isolated Power Panel
Electric Strip Mold
Delete Rough-In for WE-05
Dental X-Ray Room W-247
Electrical Circuit Redesignation
Finn Tube Installation Modification
Revised Drawings
Control Circuit Room N-011
Floor Clean Out Room N-030A
Lighting Circuits





CHANGE
ORDER
NUMBER

32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37
38
38
39
4O
40
40
41
41
41
41
41
41
41

4342

PROPOSAL
NUMBER

P 160
P 178
P 209
P 225
P 93
P 135
P 143
P 13
P 54
P 140
P 150
P 156
P 157
P 88
P 171
P 172
P 181
P 43
P 212
P 153
P 87
P 174
P 188
P 189
P 203
P - 136
P 121
P 125
P 201
P 80
P 161
P 218

P-137
P-193
P-202
P-127
P-133
P-221
P-f18
P-244
P-191
P-206
P-211
P-234
P-224
P-208
P-182
P-132
P-170
P-195

P-168

RFP OR NCC
NUMBER

NCC 20
RFP 147
NCC ii
NCC 15
RFP 72
RFP iii
RFP 114
RFP ii
RFP 43
RFP 115
RFP 122
RFP 130
RFP 129
RFP 71
RFP 141
RFP 143
RFP 150
RFP 36
RFP 181
RFP 123
RFP 70
RFP 144
RFP 161
RFP 166
RFP 179
RFP 110
RFP 99
RFP 102
RFP 164
RFP 63
RFP 135
RFP 187
RFP-77
RFP-II2
NCC-24
NCC-25
RFP-105
RFP-I08
RFP-190
RFP-98

RFP- 196
RFP-174
RFP-180
RFP-197
RFP-156
RFP-177
RFP-153
RFP-106
RFP-142
RFP-168

RFP-131

DESCRIPTION

Revised Drawings 14-1 and 14-2
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers
Add Columns Area H
Fuel 0il System
Partition Intersection
Wall Construction
Phone Outlets
Unsuitable Material
Light Fixtures
DE-7 Modification
Kitchen Cart Wash
Atrium FASCIA
Telephone Cable
Intercom Modification
Parapet Coping
Unsuitable Material
OB/GYN Counter
Surgical Light Revision
Lower Manhole #14
Water Chemistry
Bad Material Parking lot #5
Delete ME-01 Rooms C-255 & C-257
P-24 Tubs
Fuel Oil Modification
Relocate Projection Screens
Beam,Change
Relocate Door S-222
Relocate Door E-160A
Window Head Modification
Patient Room Ceiling Heights
Time Extension (Adverse Weather)
Signage. Hangers
P-36 Hydrants
Bulk Oxygen Modifications
Area Paging
Code Blue
Patient Grounding
Roof S,--p Pans
X-Ray Revision
Wall Backing
Diss Outlet

Medical Gas





ORDER
NUMBER

44
44
44
44
44
44
44
44
44
44
44
45
46
47
47
47
47"
47
47

47
47
47
47
47
47
47
47
49
51
53
54

PROPOSAL
N-UMBER
P-162
P-185
P-175
P-199
P-198
P-184
P-190
P-230
P-163
P-5
P-204
P-217
P-120
P-255
P-205
P-207
P=223
P-231
P-236
P-240
P-222
P-246
P-92
P-216
P-249
P-253
P-214
P-250
P-261
P-197
P-II0
P-II5

RFP OR NCC
NUMBER
RFP-134
RFP-155
RFP-145
RFP-171
RFP=IT0
RFP-167
RFP-162
RFP-194

RFP-56
RFP-175
RFP-185

RFP-213
RFP-172
RFP-Il
NCC-28
NCC-29
NCC-30
NCC-31
NCC-32
NCC=33
NCC-34
NCC=35
NCC-36
NCC-37
NCC-38
NCC-39
RFP-219
RFP-II
RFP-88
RFP-93

DESCRIPTION
OR Air Distribution
Film Dispenser
Trans 148-2A
ICU/CCU Walls
Type H Window
TWC-106
P-19 Sink
Roof Drains
Lift Station Brick
Mis. Changes
Storage Trailer
Delete Manhole
Pioneer VECP
Provide Furring
Add Beam
Relocate Door
Door S223 and 223 A
L.ghtweight Roof Fill
Brick Joints
Color of V.A.T.
NEMAI4-30R
P-00032
Sleege Drawings
Door Designation W-157
Item BA-9 and BA-28 in Rooms W142 and W-143
Room N-441 Ceiling
Radio Frequency Shielding
Relocate Windows in Rooms W-148A and W-148B
Fire Cabinets.-.
G & H Plum VECP
De tention Screens
Collection Area Re-design





Worsham Sprinkler Company, Inc.
P. O. Box 525
Kernersville, N. C. 27284

Attention: L. B. Hill, Jr.

PLEASEADDRESSREPLY TO:

’, Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolna
Contract Number N62470-77-C-7526

SUBJ: Change Order Recap

Gentlemen:

Enclosed you will find Change Order Recap for all proposals that are
executed Change Orders as of April 30, 1981.

Please incorporate all applicable information into your work as these

proposals are now contract documents.

You are responsible for making all corrections and/or revisions that affect

your work. It is the responsibility of the subcontractors involved in

each change to coordinate their work with the contract requirements and
other trades that may be affected.

Should you have any questions or comments, plea9e advise.

JE:dwb

Very truly yours,

ARDINAL CONTRACTING COMPANY, INC.

Project Engineer

Attachment as Noted





CHANGE
ORDER
NUMBER

i
i
i
i
i
i
i
i
I
I
2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6
7
8
8
8
9
9

i0
i0
ii
12
13
13
13
14
14
14
14
15
16
16
18

PROPOSAL
NUMBER

P-6
P -7
P ii
P 12
P 19
P 24
P 25
P 28
P 33
P 34
P -2
P -3

P 16

P i0
P 31
P -4
P 14
P 22
P 40
P 49
P 51
P 58
P 15
P 59
P 37
P 18
P 42
P 46
P 82
P -5
P 68
P 30
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P 57
P 72
P 32

RFP or NCC
NUMBER

RFP 3
RFP 5
RFP i0
RFP 12
RFP 19
RFP 22
RFP 23
RFP 25
RFP 28
RFP 29
NCC I
NCC 2
NCC 3
NCC 4
NCC 5
NCC 6
NCC 7
NCC 8
NCC 9
NCC I0
RFP-9
RFP -8
RFP-2
RFP 13
RFP 21
RFP 15
RFP --41

KFP 47

RFP 48
RFP 31
RFP 17
RFP 35
RFP 39
RFP 65
RFP 4

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14
RFP 69
RFP 49
RFP 46
RFP 59
RFP 32

DESCRIPTION

Electrical Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modification
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Communication Manholes
Add Electrical Switch to Room E 109A
Delete Clearing at Helipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change. at Helipad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevation o A Street
Smoke Damper Redesignation
Electrical Selector Switches
Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Street
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H-26 to Column Schedule
Thicken Boiler Pad
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Start
Pole Line Construction
OTO/OPTH Transformer
Sterilizer Revision
Revise Wall Dimension
Change Dimensions
Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Revision ......
Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase for Conduit
Electrical.Modiflcation
Revise Stair Landing
Revise Receptical
Plumbing Revision
Additional Weld Plates
Electrical Revision
Waldinger VECP





CHANGE
ORDER
NUMBER

PROPOSAL
NUMBER

RFP OR NCC
NUMBER DESCRIPTION

19
19
19
19
19
19
19
19
20
21
21
21
22
22
22
22
22
23
23
23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
30
30
30
31
31
32
32
32
32
32
32
32
32

P 45
P 62
P 97
P 90
P 77
P 117
P 91
P 103
P 134
P 83
P 109
P 131
P 66
P 73
P -.89
P 112
P 122
P 105
P 107
P 139
P 141
P 152
P 65
P 98
P iii
P 128
P 145
P 146
P 154
P 164
P 70
P 124
P 166
P 71
P 119
P 159
P 173
P 151
P 176
P 179
P 61
P 186
P 67
P 79
P 20A
P 78
P 90
P 99
P 123
P 158

RFP 38
RFP 42
RFP 79
NCC 17
RFP 44
RFP 92
RFP 74
RFP 83

RFP 64
RFP 82
RFP 107
RFP 53
RFP 60
RFP 66
RFP 91
RFP i01
RFP 81
RFP 87
RFP 113
RFP 117
RFP 124
RFP 55
RFP 75
RFP 90
RFP 104
RFP 118
RFP 119
RFP 128
RFP 136
RFP 57
RFP 103
RFP 137
RFP 58
RFP I00
RFP 132
RFP 133
RFP 121
RFP 146
RFP 148
RFP 51
RFP 152
RFP 54
NCC 13
RFP 20
NCC 15
NCC 17
RFP 80
NCC 18
NCC 21

Delete ST -7
Revise Feeder E-II
Floor Drains
Revised Drawings
Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Time Extension Adverse Weather
Wall Outlets and Vacuum Lines
Dealreator Relocation
P 7 Sinks at Column Line 19V
Rough-ln ST-II
Exchange Cafeteria
Revise PW Pipe
Delete Mechanical Room Ceiling.
Distribution Switchboard
Code Blue Conduit
Hardware Change N-147, C-205A, C-206A, C-207A
Floor Duct E-II6 & C-148
P-10/ P-f1 Plumbing
Pressure Sensitive Washer WE-7
Credit for Bed Pan Washer
Architectural and Plumbing Revisions
Roof Drains
Radio Communication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
Basement G Plumbing Revision
Morgue Drain
Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus
X-Ray Apparatus & Accessories
Duplex Receptacle Room M- 113
Portable Water Shut-off Valve
Wall Thickness at Isolated Power Panel
Electric Strip Mold
Delete Rough-In for WE-05
Dental X-Ray Room W-247
Electrical Circuit Redesignation
Finn Tube Installation Modification

--Revised Drawings .
Control Circuit Room N-011
Floor Clean Out Room N-030A
Lighting Circuits





CHANGE
ORDER
NIBER

32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37
38
38
39
4O
4O
4O
41
41
41
41
41
41
41

4342
44
44

44

44
44

PROPOSAL
NUMBER

P 160
P 178
P 209
P 225
P 93
P 135
P 143
P 13
P 54
P 140
P 150
P 156
P 157
P 88
P 171
P 172
P 181
P 43
P 212
P 153
P 87
P 174
P 188
P 189
P 203
P -136
P 121
P 125
P 201
P 80
P 161
P 218
P-138
P-137
P-193
P-202
P-127
P-133
P-221
P-f18
P-244
P-191
P-206
P-211
P-234
P-224
P-208
P-182
P-132
P-170
P-195

P-168

RFP OR NCC
NUMBER

NCC 20
RFP 147
NCC ii
NCC 15
RFP 72
RFP Iii
RFP 114
RFP ll
RFP 43
RFP ll5
RFP 122
RFP 130
RFP 129
RFP 71
RFP 141
RFP 143
RFP 150
RFP 36
RFP 181
RFP 123
RFP 70
RFP 144
RFP 161
RFP 166
RFP 179
RFP Ii0
RFP 99
RFP 102
RFP 164
RFP 63
RFP 135
RFP 187
RFP-77
RFP-112
NCC-24
NCC-25
RFP-105
RFP-108
RFP-190
RFP-98

RFP- 196
RFP-174
RFP-180
RFP-197
RFP-156
RFP-177
RFP-153
RFP-106
RFP-142
KFP-168

RFP-131

DESCRIPTION

Revised Drawings 14-1 and 14-2-
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers
Add Columns Area H
Fuel Oil System
Partition Intersection
Wall Construction
Phone Outlets
Unsuitable Material
Light Fixtures
DE-7 Modification
Kitchen Cart Wash
Atrium FASCIA
Telephone Cable
Intercom Modification
Parapet Coping
Unsuitable Material
OB/GYN Counter
Surgical Light Revision
Lower Manhole #14
Water Chemistry
Bad Material Parking lot #5
Delete ME-01 Rooms C-255 & C-257

P-24 Tubs
Fuel Oil Modification
Relocate Projection Screens
Beam Change
Relocate Door S-222
Relocate Door E-160A
Window Head Modification
Patient Room Ceiling Heights
Time Extension (Adverse Weather)
SignageHangers
P-36Hydrants
Bulk Oxygen Modifications
Area Paging
Code Blue
Patient Grounding
Roof Sump Pans
X-Ray Revision
Wall Backing
Diss Outlet

Medical Gas





CHANGE
ORDER
NUMBER

44
44
44
44
44
44
44
44
44
44
44
45
46
47
47
47
7
47
47
47
47
47
47
47
47
47
47
47
49
51

PROPOSAL
NUMBER
P-162
P-185
P-175
P-199
P-198
P-184
P-190
P-230
P-163
P-Y5
P-204
P-217
P-120
P-255
P-205
P-207
P-223
P-231
P-236
P-240
P-222
P-246
P-92
P-216
P-249
P-253
P-214
P-2S0
P-261
P-197

RFP OR NCC
NUMBER

RFP-134
RFP-155
RFP-145
RFP-171
RFP-170
RFP-167
RFP-162
RFP-194

RFP-56
RFP-175
RFP-185

RFP-213
RFP-172
RFP-I
NCC-28

NCC-29
NCC-30
NCC-31
NCC-32
NCC-33
NCC-3
NCC-35
NCC-36
NCC-37
NCC-38
NCC-39
RFP-219
RFP-II

DESCRIPTION
OR Air Distribution
Film Dispenser
Trans 148-2A
ICU/CCU Walls
Type H Window
TWC-106
P-19 Sink
Roof Drains
Lift Station Brick
Miso Changes
Storage Trailer
Delete Manhole
Pioneer VECP
Provide Furring
Add Beam
Relocate Door
Door $223 and 223 A
L.ghtweight Roof Fill
Brick Joints
Color of V,A,T,
NEMA 14-30R
P-00032
Sleeve Draftings
Door Designation W-157
Item BA-9 and BA-28 in Rooms W142 and W-143.
Room N-441 Ceiling
Radio Frequency Shielding
Relocate Windows in Rooms W-148A and W-148B
Fire Cabinets
G & H Plum VECP





FIRST NATIONAL BANK BUILDING SUITE 875

1401 MAIN ST. COLUMBIA, S.C. 29201 AJC 803-254-9064

.PLEASEADDRESSREPLY TO:

P.O. BOX 8408

CAMP LEJEUNE, N.C. 2B542

March 27, 1981

Worsham Sprinkler Company,Inc.
P.O. Box 525
Kernersville, North Carolina 27284

SUBJ

205 Bed Hospital
Naval Regional Medical Center

Camp Lejeune, North Carolina

Contract Number N62470-77-C-7526

Change Order Recap

Gentlemen:

Enclosed you will find Change Order Recap for all proposals that are

executed Change Orders as of March 27, 1981.

Please incorporate all applicable information into your work as these

proposals are now contract documents.

You are responsible for making all corrections and/or revisions that affect

your worko It is the responsibility of the subcontractors involved in

each change to coordinate their work with the contract requirements and

other trades that may be affected.

Should you have any questions or conents please advise.

Very truly yours

JE:em
Attachment as Noted
cc: Columbia Office

Dallas Office

Project Engineer

FILE

I!





.HANGE
ORDER
NUMBER

i
i
i
i
1
i
I
I
1
i
2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6
7
8
8
8
9
9

i0
i0
ii
12
13
13
13
14
14
14
14
15
16
16
18

PROPOSAL
NUMBER

P-6
P- 7
P ii
P 12
P 19
P 24
P 25
P 28
P 33
P 34
P-2
P-3

P 16

P i0
P 31
P -4
P 14
P 22
P 40
P 49
P 51
P 58
P 15
P 59
P 37
P 18
P 42
P 46
P 82
P -5
P 68
P 3O
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P 57
P 72
P 32

RFP or NCC
NUMBER

RFP 3
RFP 5
RFP I0
RFP 12
RFP 19
RFP 22
RFP 23
RFP 25
RFP 28
RFP 29
NCC 1
NCC 2
NCC 3
NCC 4
NCC 5
NCC 6
NCC 7
NCC 8
NCC 9
NCC i0
RFP-9
RFP -8
RFP-2
RFP 13
RFP 21
RFP 15
RFP --41

RFP 47

RFP
RFP 31
RFP 17
RFP 35
RFP 39
RFP 65
RFP 4

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14
RFP 69
RFP 49
RFP 46
RFP 59
RFP 32

DESCRIPTION

Electricl Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modification
Electrical Modification
Delete Headwall and Change Swale on A Street

’_Pedestal Splice Between Communication Manholes
Add Electrical Switch to Room E 109A
Delete Clearing at Helipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change at Helipad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevation o6 A Street
Smoke Damper Redesignation
Electrical Selector Switches
Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Street
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H-26 to Column Schedule
Thicken Boiler Pad
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Start
Pole Line Construction
OTO/OPTH Transformer
Sterilizer Revision
Revise Wall Dimension
Change Dimensions
Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Revision
Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase for Conduit
Electrical Modification
Revise Stair Landing
Revise Receptical
Plumbing Revision
Additional Weld Plates
Electrical Revision
Waldinger VECP





CHANGE
ORDER
NUMBER

19
19
19
19
19
19
19
19
2O
21
21
21
22
22
22
22
22
23
23
23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
30
3O
3O
31
31
32
32
32
32
32
32
32
32

PROPOSAL
NUMBER

P 45
P 62
P 97
P --90
P 77
P 117
P 91
P 103
P 134
P 83
P 109
P 131
P 66
P 73
P -_89
P 112
P 122
P 105
P 107
P 139
P 141
P 152
P 65
P 98
P iii
P 128
P 145
P 146
P 154
P 164
P 70
P 124
P 166
P 71
P 119
P 159
P 173
P 151
P 176
P 179
P 61
P 186
P 67
P 79
P 20A
P 78
P 90
P 99
P 123
P 158

RFP OR NCC
NUMBER DESCRIPTION

RFP 38
RFP 42
RFP 79
NCC 17
RFP 44
RFP 92
RFP 74
RFP 83

RFP 64
RFP 82
RFP 107
RFP 53
RFP 60
RFP 66

Delete ST -7
Revise Feeder E-II
Floor Drains
Revised Drawings

---Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Time Extension Adverse Weather
Wall Outlets and Vacuum Lines
Deaireator Relocation
P 7 Sinks at Column Line 19V
Rough-in ST-II
Exchange Cafeteria
Revise PW Pipe

RFP 91 -Delete Mechanical Room Ceiling
RFP i01 Distribution Switchboard
RFP 81 Code Blue Conduit
RFP 87 Hardware Change N-147, C-205A, C-206A, C-207A
RFP 113 Floor Duct E-II6 & C-148
RFP 117 P-10/ P-II Plumbing
RFP 124 Pressure Sensitive Washer WE-7
RFP 55 Credit for Bed Pan Washer
RFP 75’ Architectural and Plumbing Revisions
RFP 90 Roof Drains
RFP 104
RFP 118
RFP 119
RFP 128
RFP 136
RFP 57
RFP 103
RFP 137
RFP 58
RFP 100
RFP 132
RFP 133
RFP 121
RFP 146
RFP 148
RFP 51
RFP 152
RFP 54
NCC 13
RFP 20
NCC 15
NCC 17
RFP 80
NCC 18
NCC 21

Radio Communication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
Basement G Plumbing Revision
Morgue Drain
Pharmacy Window
Beam B-154
Revised ElectrlcalReceptacles
2000 Amp Cable Bus
X-Ray Apparatus & Accessories
Duplex Receptacle Room M- 113
Portable Water Shut-off Valve
Wall Thickness at Isolated Power Panel
Electric Strip Mold
Delete Rough-In for WE-05
Dental X-Ray Room W-247
Electrical Circuit Redeslgnation
Finn Tube Installation Modification

Revised Drawings
Control Circuit Room N-011
Floor Clean Out Room N-030A
Lighting Circuits





CHANGE
ORDER
NUMBER

32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37
38
38
39
4O
4O
4O
41
41
41
41
41
41
41
42

PROPOSAL
NUMBER

P 160
P 178
P 209
P 225
P_- 93
P 135
P 143
P 13
P 54
P 140
P 150
P 156
P 157
P 88
P 171
P 172
P 181
P 43
P 212
P 153
P 87
P 174
P 188
P 189
P 203
P - 136
P 121
P 125
P 201
P 8O
P 161
P 218
P-138
P-137
P-193
P-202
P-127
P-133
P-221
P-f18

RFP OR NCC
NUMBER

NCC 20
RFP 147
NCC ii
NCC 15
RFP 72
RFP iii
RFP 114
RFP II
RFP 43
RFP 115
RFP 122
RFP 130
RFP 129
RFP 71
RFP 141
RFP 143
RFP 150
RFP 36
RFP 181
RFP 123
RFP 70
RFP 144
RFP 161
RFP 166
RFP 179
RFP II0
RFP 99
RFP 102
RFP 164
RFP 63
RFP 135
RFP 187
RFP-77
RFP-II2
100-24
NCC-25
RFP-105
RFP-I08
RFP-190
RFP-98

DESCRIPTION

--mRevlsed Drawings 14-1 and 14-2
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers
Add Columns Area H
Fuel Oil System

._,artition Intersection
Lall Construction
Phone Outlets
Unsuitable Material
Light Fixtures
DE-7 Modification
Kitchen Cart Wash
Atrium FASCIA
Telephone Cable
Intercom Modification
Parapet Coping
Unsuitable Material
OB/GYN Counter
Surgical Light Revision
Lower Manhole #14
Water Chemistry
Bad Material Parking lot #5
Delete ME-01 Rooms C-255 & C-257
P-24 Tubs
Fuel Oil Modification
Relocate Projection Screens
Beam Change
Relocate Door S-222
Relocate Door E-160A
Window Head Modification
Patient Room Ceiling Heights





PLEASEADDRESSREPLY TO."
P.O. BOX 8408

CAMP LEJEUNE, N.C. 28542

March 2, 1981

Worsham Sprinkler Company, Inc.
P.O. Box 525
Kernersville, NC 27284

Gentlemen:

RE: 205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina
Contract Number N26470-77-c-7526

SUBJ: 214 RFP-183

Enclosed you will find correspondence dated February 26, 1981, from the

Deputy, Resident Officer in charge of construction, regarding the above

rgr.encad...eubect........................
RFP 183 hs been changed to NCC- 38. ,

Should you have any questions please advise. /

’INGCO, INC.

JE:ch /4

cc: Columbia office
Dallas office

FILE





DEPARTMENT OF THE NAVY
RESIDENT OFFICER IN CHARGE OF CONSTRUCTION

NAVAL REGIONAL MEDICAL CENTER
FIELD OFFICE

CAMP LEJEUNE, NC :28542

TELEPHONE NO.

919-353-3455

IN REPLY REFER TO:

N62470-77-C-7526

Cardinal Contracting Co., Inc.
Post Office Box 8408
Camp Lejeune, North Carolina 28542

Contract N62470-77-C-7526, 205
Bed Hospital, Naval Regional
Medical Center, Camp Lejeune.,
North Carolina

SUBJ: Radio Frequency Shielded, RFP #183
change to NCC-38

Gentlemen:

In accordance with your letter of February 12, 1981, change RFP #183 to
NCC-38.

Copy to:

LANTDIV (Code 05)

Sincerely,

R. J. DEGON
LCDR, CEC, USN
Deputy





FIRST NATIONAL BANK BUILDING SUITE 875

1401 MAIN ST. COLUMBIA, S.C. 29201 A/C 803-254-9064

PLEASEADDRESSREPLY TO:
P.O. BOX 8408

CAMP LEJEUNE, N.C. 28542

February 27, 1981

Worsham Sprinkler Company, Inc.
P.O. Box 525
Kernersville, North Carolina 27284

RE:

SUBJ:

205 Bed Hospital
Naval Regional Medical Center

Camp Lejeune, North Carolina

Contract Number N62470-77-C_7526

Change Order Recap

Gentlemen:

Enclosed you will find Change Order Recap for all proposals that are

executed Change Orders as of February 28, 1981.

/Please incorporate all applicable information into your work as these

proposals are now contr.act documents.

Your are responsible for making all corrections and/or revisions that affect

your work. It is the responsibility of the subcontractors involved in

each change to coordinate their work with the contract requirements and

other trades that may be affected.

Should you have any questions or comments, please advise.

’._--A-..m Noted
cc: Columbia Office
fice

FiLE

Very truly yours,

CON.TA,CTING COMPANY,INC.
" ,,;’/

.,.,Proj ect Engineer





CHANGE
ORDER
NUMBER

PROPOSAL
NUMBER

RFP or NCC
NUMBER DESCRIPTION

i
i
1
i
1
i
i
I
i
I
2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6
7
8
8
8
9
9

i0
i0
ii
12
13
13
13
14
14
14
14
15
16
16
18

P- 6
P 7
P ii
P 12
P 19
P 24
P 25
P 28
P 33
P 34
P 2
P -3

P 16

P i0
P 31
P -4
P 14
P 22
P 40
P 49
P 51
P 58
P 15
P 59
P 37
P 18
P 42
P 46
P- 82
P-5
P 68
P 30
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P 57
P 72
P 32

RFP 3
RFP 5
RFP i0
RFP 12
RFP 19
RFP 22
RFP 23
RFP 25
RFP 28
RFP 29
NCC i
NCC 2
NCC 3
NCC 4
NCC 5
NCC 6
NCC 7
NCC 8
NCC 9
NCC i0
RFP-9
RFP -8
RFP-2
RFP 13
RFP 21
RFP 15
RFP -.41

RFP 47

RFP 48
RFP 31
RFP 17
RFP 35
RFP 39
RFP 65
RFP 4

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14

Electrical Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modification
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Communication Manholes
Add Electrical Switch to Room E 109A
Delete Clearing at Helipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change at Helipad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevation o A Street
Smoke Damper Redesignation
Electrical Selector Switches
Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Street
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H-26 to Column Schedule
Thicken Boiler Pad
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Starr
Pole Line Construction
OTO/OPTH Transformer
Sterilizer Revision
Revise Wall Dimension
Change Dimensions
Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Revision
Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase for Conduit
Electrical Modification
Revise Stair Landing

RFP 69 f-----_Revise ReceDtical
/ ( --------RFP 49 Plumbing Revision’

RFP 46 ’-i-Weld Plates
RFP 59 Electrical Revision
RFP 32 Waldinger VECP





CHANGE
ORDER
NUMBER

19
19
19
19
19
19
19
19
2O
21
21
21
22
22
22
22
22
23
23
23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
30
30
3O
31
31
32
32
32
32
32
32
32
32

PROPOSAL
NUMBER

P 45
P 62
P 97
P .90
P 77
P 117
P 91
P 103
P 134
P 83
P 109
P 131
P 66
P 73
P -.89
P 112
P 122
P 105
P 107
P 139
P 141
P 152
P 65
P 98
P iii
P 128
P 145
P 146
P 154
P 164
P 70
P 124
P 166
P 71
P 119
P 159
P 173
P 151
P 176
P 179
P 61
P 186
P 67
P 79
P 20A
P 78
P 9O
P 99
P 123
P 158

RFP OR NCC
NUMBER DESCRIPTION

RFP 38 Delete ST -7
RFP 42 Revise Feeder E-II
RFP 79 Floor Drains
NCC 17.. ---RFP 44 Sanitary Sewer Discrepancies
RFP 92 Duplex Receptacles
RFP 74 Emergency Selection Panel
RFP 83 Gas Cocks

Time Extension Adverse Weather .......
RFP 64 Wall Outlets and V--LIS
RFP 82 Deaireator Relocation
RFP 107 P 7 Sinks at Column Line 19V
RFP 53 Rough-ln ST-II
RFP 60 Exchange Cafeteria
RFP 66 Revise PW Pipe
RFP 9:i.:q 5ieieal Room Ceiling_
RFP i01 Distribution Switchboard
RFP 81 Code Blue Conduit
RFP 87 Hardware Change N-147, C-205A, C-206A, C-207A
RFP 113 _F-Inor--Du4--Ell6 & C-148
RFP P-n  lum  Ti
RFP 124 Pressure Sensitive Washer WE-7
RFP 55 Credit for Bed Pan Washer
RFP 75’ Architectural and Plumbing Revisions
RFP 90 Roof Drains
RFP 104 Radio Communication
RFP 118 WE-I and WE-2
RFP 119 WE-6
RFP 128 M-8600 Warming Cabinet
RFP 136 Timer Section 16402
RFP 57 ---D.enl. Uti!it_Ou.tlet
RFP 10C 9_S.nt___G_p_hmhing..Rev_ision_...-
RFP 137 Morgue Drain
RFP 58 Pharmacy Window
RFP i00 Beam B-154
RFP 132 Revised Electrlcal Receptacles
RFP 133 2000 Amp Cable Bus
RFP 121 X-Ray Apparatus & Accessories
RFP 146 Duplex Receptacle Room M- 113
RFP 148 Portable Water Shut-off Valve
RFP 51 Wall Thickness at Isolated Power Panel
RFP 152 Electric Strip Mold
RFP 54 Delete Rough-In for WE-05
NCC 13 Dental X-Ray Room W-247
RFP 20 Electrical Circuit Redesignation
NCC 15 2al.9__Installation Modification
Ncc Revised  rawf gs- - .
RFP 80 -C6ntrol Circuit Room N-011
NCC 18 Floor Clean Out Room N-030A
NCC 21 Lighting Circuits





CHANGE
ORDER
NUMBER

32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37
38
38
39
40
4O
40

PROPOSAL
NUMBER

P 160
P 178
P 209
P 225
P 93
P 135
P 143
P 13
P 54
P 140
P 150
P 156
P 157
P 88
P 171
P 172
P 181
P 43
P 212
P 153
P 87
P 174
P 188
P 189
P 203
P - 136
P 121
P 125
P 201
P 8O
P 161
P 218

RFP OR NCC
NUMBER

Nee- 20, 7
RFP 147
NCC ii
NCC 15
RFP 72
RFP 111
RFP 114
RFP II
RFP 43
RFP 115
RFP 122
RFP 130
RFP 129
RFP 71
RFP 141
RFP 143
RFP 150
RFP 36

DESCRIPTION

Revised Drawings 14-1 and 14-2-’
Togi WithRoomEi
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers
Add Columns Area H
Fuel Oil System
Partition Intersection
Wall Construction
Phone Outlets
Unsuitable Material

RFP 181 Light Fixtures
RFP 123

RFP 144
RFP 161
RFP 166
RFP 179
RFP Ii0
RFP 99
RFP 102
RFP 164
RFP 63
RFP 135
RFP 187

Atrium FASCIA
Telephone Cable
Intercom Modification
Parapet Coping
Unsuitable Material
OB/GYN Counter
Surgical Light Revision
Lower Manhole #14
Water Chemistry
Bad Material Parking lot #5
Delete ME-01 Rooms C-255 & C-257





1401 MAIN S’T COLUMBIA, S C 29201 A]C13-254,-9064

Worsham Sprinkler Company, Inc.
P. O. Box 525
Kernersville, North Carolina 27284

Attention: Michael H. Wise

Gentlemen:

RE:

SUBJ:

205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina
Contract Number N62470-77-C-7526

P-214

This will confirm our telephone conversation of Thursday, February 19, 1981, re-
garding the above referenced proposal.

There will be no additional change for the deletion of the spinkler heads indicated ........
’..... on RFP-183 and the deleted material will be turned over to the own......................................

Your assistance and cooperation in this matter is appreciated.

Very truly yours,

JE/ds

CARDINAL CONTRACTING COMPANY,

LTohn" Eckhar t
Project Engineer

INC.

CC: Dallas Office
Columbia Office
P-214 File





February 19, 1981

Wersh, Slrlakler Company, Inc.P. O. x 525
Kernersville, NorLh Carolina 27284

Gmtlaen:

205 Bed Hospital
avsl Regional Medleal Center
Csmp LeJune, North CArollna
ConEracNumber N62470-77-C-7526

SUBJ: P-214 RFP-183

Tb/s wi11 eonflr our telephone conversation of Thursday, February 19 1981,gardlng the above referenced proposal.

There wll be no addltmal ehanEe for the deletion of the splnkler heads indlcaedon RI-183 mi the dalettmaterLl will be urned over to he owner.
Your asslstane aml cooperation s matter s appreciated.

Vn-y t.ruly you’s,

JE/ds

Dallas Office
Col,bla Office
P-214 File

John Eckhar
ProJec EnEineer





WOE HAM SPRINKLER CO INC.
1355 SOUTH PARK DRIVE, P. O. BOX 525 KERNERSVlLLE, NORTH CAROLINA 2728.4 PHONE (919) 996-4 91

PROPOSAL

Cardinal Contracting CompanyTo
Street and No. P.O.

City and State Camp

Att: John Eckhart

Box 8408
Lejeune, NC 28542

Date 2/17/81

Job Naval Regional Medcenter
Location Camp Lejeune, NC

City and State same

Gentlemen:
We propose to furnish labor and material tg.design, fabricate andj>tl(,ystem of automatic sprinklers at theabove location for the sum of Forty doLLars anct . /

($ 40.39
).

DESCRIPTION OF WORK

CHANGE ORDER
Radio Frequency Shielded

i Foreman 3 hrs. @ Ii.15 33.45
15% Overhead 5.02
5% Profit 1.95

TOTAL $40.39

Price subject to revision if not accepted within
We thank you for the privilege of submitting this proposal.

days.

Respectfully,

WORSHAM SPR r  <,ER co..
By Michael H. Wise m 4-LI..9

Purchaser’s written execution of this Proposal shall constitute acceptance thereof and shall be deemed to .form awritten contract between the parties that specifically includes all terms and conditions set forth on the reverse sid hereof.

Accepted:

BY:

DATE:





CARDINAL CONYRACIING CCI-[?AIQX,

Worsham Sprinkler Comapny, Inc.

P. O. Box 525

Kernersville, North Carolina 27284

ATTENTION: L.B. Hill, Jr.

REQUEST FOR PROOSAL DATE: February 5, 1981

SUBJECT:

RE: 205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina
Contract Number N6270-77-C-7526

RADIO FREQUENCY SHIELDED

Gentlemen:

Attached is a copy of proposed change number RFP-183 datedNovember 5 1980
on the above subject.

Please review the attachments carefully. If your contract is NOT affected by these changes,

please advise immediately. If your contract IS affected, then your proposal should be re-

ceived in this office no later than February 19. 1981
Your proposal should be prepared in strict accordance with the General Provisions Paragraph
Number 3, Contract Changes and Applicable Provisions of your subcontract. Particular empha-
sis is placed on the following instructions:

i. An ORIGINAL PLUS FIVE (5) copies will be required.

2. Your proposal should include all costs for protecting, cutting, patching, and

repair of existing work that may be affected as a result of your work under this

change.

3. Breakdown should show all labor, material and equipment quantities and the unit

price of each.

4. Overhead, profit and bond premiums should be itemized and identified in the breakdown

in accordance with LANTDIV Form 4-4330/58 (Rev. ll/73).

5. Return one signed copy of this form immediately, with the information filled out in

the lower left hand corner.

6. Please reference all pertinent correspondence to Proposal Number P-214

7. Your proposal should be priced and quoted on the basis that this Change will not
delay installation of your scheduled contract work. Additional manpower should be

figured if necessary to maintain schedules. If this is impractical, then request
appropriate time extension.

8. In no case is a request for proposal to be considered as authorization to proceed

with the additional work.

Failure to follow the above instructions will be the baals for the rejection of your

proposal. Please do not hesitate to notify us if we can assist you in any way.

This proposed chanWILLWILL NOT
ffect our contract

Company.

Date

Very truly yours,

..)CARDtNLONRACTING CONPANY, INC.

,,’. 4///L /

Project Engineer

Enc: Letters X

Drawings
Other





DEPARTMEN- OF THE v,AV,
RESIDENT OFFICER IN CHARGE OFCOrSTRUCTION

NAVAL REGIONAL MEDICAL CENTER
FIELD OFFICE

CAMP LE.IEUNE, NC 28542

T E L ::4"5". ra,L.

919-353-3455

IN REPLY REFER TO:

JR:jj
N62470-77-C-7526

Cardinal Contracting Co., Inc.
Post Office Box 8408
Camp Lejeune, North Carolina 28542

RE: Contract N62470-77-C-7526, 205
Bed Hospital, Naval Regional
Medical Center, Camp Lejeune,
North Carolina

t SUBJ: Radio Frequency Shielded, RFP #18
Gent 1 emen:

It is proposed to modify the subject contract as follows:

i. Delete the requirement for sprinkler heads in Rooms W157 and WI57A.
2. Delete the Oxygen, Vacuum, Slide DISS assembly in Room WI57A.Cap oxygen and vacuum line in ceiling above roan.

Your detailed cost proposal for the above sbould be forwarded to theResident Officer in Charge of Construction, Naval Regional Medical Centerin the near future. All correspondence pertaining to the above Requestfor Proposal (RFP) shall refer to RFP #183.

Copy to:

Sincere ly,





1401 MAIN ST. COLUMBIA, S.C. 29201 AJC 803-254-9064

PLEASEADDICJSS.RFLY TO:
P.O. BOX 8408

CAMP LEJEUNE, N.C. 28542

February 4, 1981

Worsham Sprinkler Company, Inc.
P. O. Box525
Kernersville, North Carolina 27284

Attention: L. B. Hill

RE: 205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune,North Carolina
Contract No: N62470-77-C-7526

Gentlemen:

Enclosed you will find correspondence from the Resident Officer in Charge
of Construction dated February 2, 1981, regarding the above referenced subject.

Commander Carlson has changed RFP-73 to NCC-34.

Should you have any.questions, please advise.

Very truly yours,

i:fRDINAL CONTRACTING

.........B--I-1 . 5ohn" Eckhart
!.._,. _----- Project Engineer

JE:mw

Columbia

INC.





DEPARTMENT OF THE NAVY
RESIDENT OFFICER IN CHARGE OF CONSTRUCTION

NAVAL REGIONAL MEDICAL CENTER
FIELD OFFICE

CAMP LEJEUNE, NC 28542

TELEPHONE NO.

919-353-3455

IN REPLY REFER TO:

REC:jj
N62470-77-C-7526

Cardinal Contracting Co., Inc.
Post Office Box 8408
Camp Lejeune, North Carolina 28542

Contract N62470-77-C-7526, 205
Bed Hospital, Naval Regional
Medical Center, Camp Lejeune,
North Carolina

SUBJ Sleeve Drawings, RFP #73
to NCC-34

Gentlemen:

In accordance with your letter of July i, 1980, change RFP #73 to NCC-34.

Sincerely,

ili!ii!!rUnN Charge of

Copy to:

LANTDIV (Code 05)





PLEASEADDRESSRE2Y TO:
P.O. BOX 8408

CAMP LEJEUNE, N.C. 28542

January 30, 1981

Worsham Sprinkler Company, Inc.
P. O. Box 525
Kernersville, North Carolina 27284

RE: .205 Bed Hospital
Naval Regional Medical Center

Camp Lejeune, North Carolina
Contract No: N62470-77-C-7526

SUBJ: Change Order Recap

Gen tlemen:

Enclosed you will find Change Order Recap for all proposals that are

executed Change Orders as of January 30, 1981.

Please incorporate all applicable information into your work as these

proposals are now contract documents

You are responsible for making all corrections and/or revisions that affect

your work. It is the responsibility of the subcontractors involved in

each change to coordinate their work with the contract requirements and

other trades that may be affected.

Should you have any questions or comments, please advise.

JE;mw

Attachment as

cc: Dallas
Columbia

Very truly yours,

CARDINAL CONTRACTING C0fPANY, INC.

Jo’ect Engineer





1
1
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2

2
3

5
5
6
6
6
6
6
7
8
8

i0

i0
I!
12
13
13
!3
14
14
14

15
]6

]6

P 6
P 7
p ii
p 12
P 19
p 24
P 25
P 28
p 33
p 34
P 2
p 3

p 16

p i0
P 31

P 4
p 14
p 22
p 40

P 49
P 51

P 5$

P 15
P 59
P 37
P 18
p 42
p 46
P 82
p 5
p 68
p 30
P 55
P 47
p 102
P 53
P 85
p 81
p 84
P 60
P’- 57
P -72

P 32

RFP or NCC

RFP 3
RYP 5
RFP 1O

RFP 12
RFP 19
RFP 22
RFP 23
KFP 25
RFP 28
R_FP 29
NCC i
NCC 2

NCC 3
NCC 4
NCC 5
NCC- 6
>CC 7
NCC 8
NCC 9
NCC i0

RFP 9
RFP 8

RFP 2
RFP 13
PFP 21
RFP -..15
RFP 41

RFP 47

RFP 48
R_FP 31
RFP 17
RFP 35
KFP 39
RFP "- 65

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14
RFP 69
RYP 49
RFP 46
RFP 59
RFP 32

I)ESCRLPT] ON

Electrical Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrcal Modlflcaton
Electrical Modification
Delete Ileadwall and Change Swale on A St[(:et

Pedestal Splice Between Cou,unicatlon Fanhole 2 &

Add Electrical Swltch.to Room E 109A
Delete:Clearing at Nelipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change at Hellpad
Cade Change at Public ;orks Bul]dlng
Revised Test Pile Locations

Change Suale at Bre.ster Boulevard
Electrical Modification
Revised Pile Caps
Hodify Superelevation on A Street

Smoke Daxper Redesignatio
Electrical Selector S-Itches

Mdify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Stree

Electrical Revision at Main Switch Station

Add .ater Proofing
Add Column H26 to Colu_,n Schedule
Ticen Boiler Pad
Electrical Modification

Revise Pole Location
Revise Sanitary Se’er Routing Ease,:nt

Add Load Coils for Underground Te]e21,one
VECP Bryant Durham/Starr
Pole Line Construction

OTO/OPTIq Transformer
Sterilizer Revision

Revise Oall Dimension

Change Dimensions

Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Revision
Auto Analyzer
Delete Communication Hanhole
Hard.are evision
Chase For Conduit
E]ectrlcal Modification
Revise Stair Landing
Revise Receptlcal
P]uning Revision
Additional Weld Plates

Electrical Revision

Wa]dnger VECP





CHANGE
ORDER
NUMBER

19
19
19
19
19
19
19
19
20
21
21
21
22
22
22
22
22
23
23

23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
30

30
3O
31
31
32
32
32
32
32
32
32
32

PROPOSAL
NLIBER

P-45
P-62
P-97
P-90
P-77
P-II7
P-91
P-103
P-134
P-83
P-109
P-131
P-66
P-73
P-89
P-If2
P-122
P-105
P-107

P-139
P-141
P-152
P-65
P-98
P-ill
P-!28
P-145
P-146
P-154
P-164
P-70
P-124
P-166
P-71
P-If9
P-159
.P-173
P-151

P-176
P-179
P-61
P-186
P-67
P-79
P- 20A
P-78
P-90
P-99
P-123
P-i58

RFP OR NCC
NUMBER

RFP-38
R_FP-42

RFP-79
NCC-17
RFP-44
RFP-92
RFP-74
RFP-83

RFP-64
RFP-82
RFP-107
RFP-53
RFP-60
RFP-66
RFP-91
RFP-101
RFP-81
RFP-87

RFP-II3
PP-II7
RFP-!24
RFP-55
RFP-75
PFP-90
PdFP-104
RFP-II8
RFP-II9
RFP-128
RFP-136
RFP-57
RFP-103
PFP-137
RFP-58
RFP-100
RFP-132
RFP-133
RFP-121
RFP-146
RFP-148
RFP-51
RFP-152
RFP-54
NCC-13
RFP-20
NCC-15
NCC-17
RFP-80
NCC-18
NCC-21

DESCRIPTION

Delete ST-7
Revise Feeder E-II
Floor Drains
Revised Drawings
Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Timex Extension Adverse Weather
Wall Outlets and Vacuum Lines
Deaireator Relocation
P-7 Sinks at Column Line 19V
Rough-in ST-f1
Exchange Cafeteria
Revise FW Pipe
Delete Mechanical Room Ceiling
Distribution Switchboard
Code Blue Conduit
Hardware Change N-147, C-205A, C-206A,
C-207A
Floor ct E-II6 & C-148
P-10/ P-If Plumbing
Pressure Sensitive Washer -7
Credit for Bed Pan Washer
Architectural and plbing Revisions

Roof Drains
Radio Co..-nunicati.on
E-I and -2
WE-6
I-8600 Warming Cabinet
Timer Section 16402
Dantal Utility Outlet
Basement G Plumbing Revision
Morgue Drain
Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus

XRay Apparatus & Accessories

Duplex Receptacle Room M-If3
Portable Water Shut-off Valve

Wall Thickness at Isolated Power Panel

Electric Strip Mold
Delete Rough-In for WE-05

Dental X-Ray Room W-247
Electrical Circuit Redesignation

Finn Tube Installation Modification
Revised Drawings
Control Circnit Room N-011
Floor Clean Out Room N-030A
Lighting Circuits





CHANGE
ORDER
NUMBER
32
32
32
32
32
33
33
34
34
34
34
34
34
34
35
35
36
36
36
36
36
36
36
36
36
37

PROPOSAL
NUMBER

P-160
P-178
P-209
P-225
P-93
P-135
P-143
P-13
P-54
P-140
P-150
P-156
P-157
P-88
P-171
P-172
P-181
P-43
P-212
P-153
P-87
P-174
P-188
P-189
P-203
P-136

RFP OR NCC
NUMBER

NCC-20
RFP-147
NCC-II
NCC-15
RFP-72
RFP-III
RFP-II4
RFP-11
RFP-43
RFP-115
RFP-122
RFP-130
RFP-129
RFP-71
RFP-141
RFP’143
RFP-150
RFP-36
RFP-181
RFP-123
RFP-70
RFP-144
RFP-161
RFP-166
RFP-179
RFP-110

DESCRIPTION

Revised Drawings 14-1 and 14-2
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon
Miscellaneous Changes
Unsuitable Material
Sterilizer Utility
Add Wall Reinforcing
Pile Length Adjustment
Add Canopy Columns
Chase Wall Room W-174
P-10 Sink Carriers

Add Columns Area H
Fuel Oil System
Partition Intersection
Wall Construction
Phone Outlets
Unsuitable Material
Light Fixtures
DE-7 Modification
Kitchen Cart Wash
Atrium FASCIA
Telephone Cable
Intercom Modification
Parapet Coping
Unsuitable Material





B FIRST NATIONAL BANK BUILDING SUITE 875
1401 MAIN ST. COLUMBIA, S.C. 29201 AJC 803-254-9064

PLEASEADDRESSREPLY TO:
P.O. BOX 8408

CAMP LEJEUNE, N.C. 28542

December 31, 1980

Worsham Sprinkler Company, Inc.
P. O. Box 525
Kernersville, N. C. 27284

Attention: L. B. Hill

RR: 205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina
Contract No: N62470-77-C-7526.

SUBJ: Change Order Recap

Gentlemen:

Enclosed you will find Change Order Recap for all proposals that are
executed Change Orders as of December 31, 1980.

Please incorporate all applicable information into your work as these
proposals are now contract documents.

You are responsible for making all corrections and/or revisions that
affect your work. It is the responsibility of the subcontractors
involved in each change to coordinate their work with the contract
requirements and other trades that may be affected.

Should you have any questions or comments, please advise.

5 1981

Attachment as nted.
cc: Dallas

Columbia

Very truly yours,

CARDINAL CONTRACTING COMPANY, INC.

William A. Richardson
Office Engineer





P’ROPOSAL RFP or NCC
HUM BER DESCRIPTION

1
1
1
1
I
I
1
1

2
2
2
2
2
2
2
2
2
2
3
4
5
5
6
6
6
6
6
7
8

8
8

9
9
i0
i0
ii
12
13
13
13
14
14
14
14
15
]6

]6

]$

P 6
P 7
P ii
P 12
P 19
P 24
P 25
P 28
P 33
P 34
P 2
P 3

P 16

P i0
P 31
P 4
P 14
P 22
P 40
P 49
P 51
P 58
P 15
P 59
P 37
P 18
P 42
P 46
P 82
P 5
P 68
P 30
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P’- 57
P 72
P 32

RFP 3
RFP 5
RFP i0
RFP 12
RFP 19
RFP 22
RFP 23
RJFP 25
RFP 28

NCC i
NCC 2
NCC 3
NCC 4
NCC 5
NCC- 6
NCC 7
NCC 8
NCC 9
NCC i0
RFP 9
RFP 8
RFP 2
RFP 13
R2P 21
RFP -. "15
RFP 41

RFP 47

RFP 48
RFP 31
RFP 17
RFP 35
RFP 39
RFP -" 65

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14
RFP 69
RFP 49
RFP 46
RFP 59
RFP 32

E]ectrlcal Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modlflcaion
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Comunicatlon Manhole 2 &
Add Electrical Swltch.to Room E 109A
Delete:Clearing at Helipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change at Helipad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevation on A Street
Smoke Damper Redesignatio
Electrical Selector Switches
.Modify Vacuum Cleaning System
Remove and Replace UnsuitaBle Material on C Stree
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column H26 to Co]unn Schedule
Ticen Boiler Pad
Electrical Nodification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Starr
Pole Line Construction
OT0/OPTH Transformer
Sterilizer Revision
Revise Wall Dimension

Electrical Modification
Conduit at Chemical Tank
Time Extension for Weather
Duct Revision
Auto Analyzer
Delete Communication Manhole
Hardware Revision
Chase For Conduit
Electrical Modification
Revise Stair Landing
Revise Receptlcal
Plumbing Revision
Additional Weld Plates
Electrical Revision
Wa]dinger VECP





CHANGE
ORDER
NUMBER

19
19
19
19
19
19
19
19
20
21
21
21
22
22
22
22
22
23
23

23
24
24
25
25
25
25
25
25
25
25
26
26
26
27
27
29
29
30

30
30
31
31
32
32
32
32
32
32
32
32

PROPOSAL
NIRVER

P-45
P-62
P-97
P-90
P-77
P-II7
P-91
P-103
P-134
P-83
P-109
P-131
P-66
P-73
P-89
P-II2
P-122
P-105
P-107

P-139
P-141
P-152
P-65
P-98
P-Ill
P-128
P-145
P-146
P-154
P-164
P-70
P-124
P-166
P-71
P-II9
P-159
P-173
P-151

P-176
P-179
P-61
P-186
P-67
P-79
P-20A
P-78
P-90
P-99
P-123
P-i58

RFP OR NCC
NUMBER

RFP-38
RFP-42
RFP-79
NCC-17
RFP-44
RFP-92
RFP-74
RFP-83

RFP-64
RFP-82
RFP-107
RFP-53
RFP-60
RFP-66
RFP-91
RFP-101
RFP-81
RFP-87

RFP-II3
RFP-II7
RFP-124
RFP-55
RFP-75
RFP-90
RFP-104
RFP-II8
RFP-II9
RFP-128
RFP-136
RFP-57
RFP-103
RFP-137
RFP-58
RFP-100
RFP-132
PFP-133

RFP121
RFP-146
RFP-148
RFP-51
RFP-152
RFP-54
NCC-13
RFP-20
NCC-15
NCC-17
RFP-80
NCC-18
NCC-21

DESCRIPTION

Delete ST-7
Revise Feeder E-II
Floor Drains
Revised Drawings
Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Timex Extension Adverse Weather
Wall Outlets and Vacuum Lines
Deaireator Relocation
P-7 Sinks at Column Line 19V
Rough-in ST-II
Exchange Cafeteria
Revise PW Pipe
Delete Mechanical Room Ceilig.__
DmstrmbutonSwltchboard
Code Blue Conduit
Hardware Change N-147, C-205A, C-206A,
C-207A
Floor Duct E-II6 & C-148
P-10/ P-II Plumbing
Pressure Sensitive Washer WE-7
Credit for Bed Pan Washer
ArcNitectural and PSumbing Revisions
Roof Drains
Radio Corm-nunication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
Basement G Plumbing Revision
Morgue Drain
Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus

XR.ay Appa.ratus & Accessories

Duplex Receptacle Room M-II3
Portable Water Shut-off Valve
Wall Thickness at Isolated Power Panel

Electric Strip Mold
Delete Rough-In for WE-05
Dental X-Ray Room W-247
Electrical Circuit Redesignation
Finn Tube Installation Modification
Revised Drawings
Control Circuit -Room N-011
Floor Clean Out Room N-030A
Lighting Circuits





CHANGE
ORDER
NUMBER

32
32
32
32

PROPOSAL
NUMBER

P-160
P-178
P-209
P-225

RFP OR NCC
NUMBER

NCC-20
RFP-147
NCC-II
NCC-15

DESCRIPTION

Revised Drawings I4-i and I4-2
Toggle Switch Room E-154
Metal Frames in Stud Partitions
Aluminum Conductor Pigeon





FIRST NATIONAL BANK BUILDING SUITE 875
1401 MAIN ST. COLUMBIA, S.C. 29201 A/C 803-254-9064

PLEASEADDRESSREPLY TO:
P.O. BOX 8408

CAMP LEJEUNE, N.C. 28542
October 24, 1980

Worsham Sprinkler Company, Inc.
P. O. Box 525
Kernersville, North Carolina 27284

Attention: L. B. Hill, Jr.

RE: 205 Bed Hospital
Naval Regional Medical Center
Camp Lejeune, North Carolina
Contract No: N62470-77-C-7526

SUBJ: Change Order Recap

Gentlemen:

Enclosed you will find Change Order Recap for all proposals that are
executed Change Orders as of October 24, 1980.

Please incorporate all applicable information into your work as these
proposals are now contract documents.

You are responsible for making all corrections and/or revisions that
affect your work. It is the responsibility of the subcontractors
involved in each change to coordinate their work with the contract
requirements and other trades that may be affected.

Should you have any questions or comments, please advise.

Very truly yours,

CARDINAL CONTRACTING COMPANY, INC.

William A. Richardson
Office Engineer

WAR:mw
Attachment as noted
cc: Dallas Office

Columbia Office





7
8
8
8
9
9
0

1
2
3
3
3
4

4
5
6
6
8

PROPOSAL

P 6
P 7
P ii

P 12
P 19
P 24
P 25
P 28
P 33
P 34
P- 2
P 3

P 16

P i0
P 31
P 4
P 14
P 22
P 40
P 49
P 51
P 58
P 15
P 59
P 37
P 18
P 42
P 46
P 82
P 5
P 68
P 30
P 55
P 47
P 102
P 53
P 85
P 81
P 84
P 60
P’- 57
P 72
P 32

RFp or NCC
NUMBER

RFP 3
RFP 5
RFP i0

RJFP 12
RFP 19
RFP 22
RFP 23
R2P 25
RFP 28
RFP 29
NCC i
NCC 2
NCC 3
NCC 4
NCC 5
NCC- 6
NCC 7
NCC 8
NCC 9
NCC i0
RFP 9
RFP 8
RFP 2
RFP 13
RFP- 21
RFP -. ’15
RFP 41

RFP 47

RFP 48
RFP 31
RFP 17
RFP 35
RFP 39
RFP -" 65
RFP- 4

RFP 27
RFP 45
RFP 40
RFP 84
RFP 50
RFP 67
NCC 14
RFP 69
RFP 49
RFP 46
RFP 59
RFP 32

DESCRIPTION

Electrical Modification
Relocate Electrical Outlets
Access Road to Voltage Regulator
Electrical Modiflcaion
Electrical Modification
Delete Headwall and Change Swale on A Street
Pedestal Splice Between Communication Manhole 2 & 3
Add Electrical Swltch.to Room E 109A
Delete:Clearing at Helipad
Change Diameter of Manhole #47 from 4’ to 6’
Grade Change at Hellpad
Grade Change at Public Works Building
Revised Test Pile Locations
Change Swale at Brewster Boulevard
Electrical Modification
Revised Pile Caps
Modify Superelevation on A Street
Smoke Damper Redesignatio
Electrical Selector Switches
.Modify Vacuum Cleaning System
Remove and Replace Unsuitable Material on C Street
Electrical Revision at Main Switch Station
Add Water Proofing
Add Column 26 to Column Schedule""-Ticken Boiler Pad
Electrical Modification
Revise Pole Location
Revise Sanitary Sewer Routing Basement
Add Load Coils for Underground Telephone
VECP Bryant Durham/Start
Pole Line Construction
OTO/OPTH Transformer
Sterilizer Revision

,--Revise Wall Denn. /
..__ange Dimensions_

Electrical Modification
Conduit at Chemical Tank
Time Extension for WeatheD .
Duct Revision
Auto Analyzer
Delete Communication Manhole
Hardware evision
Chase For Conduit
Electrical Modification
Revise Stair Landing
Revise Receptical

,_PPlumbing Revision__
Additional Weld Plates
Electrical Revision
Waldinger VECP





CHAN
OER PROPOSAL
NUMR NUMBER

RFP OR NCC
NUMBER

19 P-45 RFP-38
19 P-62 RFP-42
19 P-97 RFP-79
19 P-90 NCC-17
19 P-77 RFP-44
19 P-II7 RFP-92
19 P-91 RFP-74
19 P-I03 RFP-83
20 P-134
21 P-83 RFP-64
21 P-109 RFP-82
21 P-131 RFP-107
22 P-66 RFP-53
22 P-73 RFP-60
22 P-89 RFP-66
22 P-II2 RFP-91
22 P-122 RFP-101
23 P-105 RFP-81
23 P-107 RFP-87

23 P-139 RFP-II3
24 P-141 RFP-II7
24 P-152 RFP-124
25 P-65 RFP-55
25 P-98 RFP-75
25 P-ill RFP-90
25 P-128 RFP-104
25 P-145 RFP-II8
25 P-146 RFP-II9
25 P-154 RFP-128
25 P-164 RFP-136
26 P-70 RFP-57
26 P-124 RFP-103
26 P-166 RFP-137
27 P-71 RFP-58
27 P-II9 RFP-100
29 P-159 RFP-132
29 P-173 RFP-133

DESCRIPTION

Delete ST-7
Revise Feeder E-II
Floor Drains

Revised Drawinss.
Sanitary Sewer Discrepancies
Duplex Receptacles
Emergency Selection Panel
Gas Cocks
Timex Extension Adverse Weather
Wall Outlets and Vacuum Lines
Deaireator Relocation
P-7 Sinks at Column Line 19V
Rough-in ST-II
Exchange Cafeteria
Revise PW Pipe
Delete Mechanical Room CeilinE
]Istribution Switchboard
Code BlueConduit
Hardware Change N-147, C-205A, C-206A,
C-207A
Floor Duct E-II6 & C-148
P-10/ P-II Plumbing
Pressure Sensitive Washer WE-7
Credit for Bed Pan Washer
.Architectural and Plumbing Revisions
Roof Drains
Radio Communication
WE-I and WE-2
WE-6
M-8600 Warming Cabinet
Timer Section 16402
Dental Utility Outlet
asement G Plumbin Revision
Morgue Drain
Pharmacy Window
Beam B-154
Revised Electrical Receptacles
2000 Amp Cable Bus





PO’WEK REQUIRBiENT .CONFIRMATION

DATE

PROJECT

June 22, 1979

NR.MC Camp Lejeune, NC
o Cont

28542, _..
J(. ’.;I. , ....

....
;entl emep: -*"
#e require that 2ou confi the power requlrent for the eectr[al eq’pment and/or motors

[urnise X or fi for the aove reference project %y

e infoation will be foarded to the Electrical Contractor 5y this office dpon receipt

for telr erificaton t the Contract Requirements.

SPECIFICATION SECTION IT POK CTERISTIC

"/ 60 Cycle, 230!460 Volt,

/" Dpen Drip Proof Motor

CARDINAL CONTRACTING CO>ANY, INC.

BY

TITLE

SUPPLIER OR SUBCONT,ACTOR Worsham

Sprinkler Company, Kernersville, NC

L. . Hill, Jr.

Date ..tt’ted to Efeiil Contractor
...:: .- :’?.:-: :.:.:"

.’: "..-: ......--"".::.e
Electrical ContractOrS Comments:"....-..-:<,.. ,:. . ::..::.:-...:.,...-

," .." ,.> i;...-r-:: :’i" ::5......- :.





PLEASEADDRESSREPLY TO:
P.O. BOX 8408

CAMP LEJEUNE, N.C. 28542

March 6, 1980

Worsham Sprinkler Company, Inc.

P. O. Box 525
Kernersville, North Carolina 27284

Attention: Howard Davis

RE:

SUBJ:

205 Bed Hospital
Naval Regional Medical Center

Camp Lejeune, North Carolina
Contract Number N62470-77-C-7526

Sleeve Layout in Basement Wall

Gentlemen:

This will confirm our telephone conversation of March 6, 1980. You furnished

us with layout dimensions for a 6 inch diameter sleeve for the Fire Pump Test

Header. Thesecenterline dimensions are as follows: Elevation at 3’ O" above

finish grade and 5’ 3" west of column line 44.

You also stated that all pad and anchor bolt layoutsfor your equipment in the

Fire Pump Room were shown on your submittal package. Further you said that the

revised submittal would not change these layouts.

Your cooperation is appreciated.

WAR/dhs
Attachment

cc: Dallas Office
Columbia Office

Very truly yours,

Office Engineer

’1FI.c





ah 6, 1980

orsham Sprinkler Company, Znc.

P. O. Box 525
Kernsrsvllle, loth Carolina 27284

Attention: Howard Davis

SUBJ:

205 Bed Hospital
Naval Regional dical Center

Cap LeJeune, North Carolina
Contract uber 62470-77-C-726

Sleeve Layout in Basement Hall

This will confirm our telephone conversaelou of March 6, 1980. You furnished

us with layout dimenslon for a 6 inch dieter sleeve for the Fire Pump Tess

Header. These cnearllne dimensions are as follows: Elevatlon at 3’ 0m above

finish Erade and 5’ 3" west of olunm line 44.

You also stated that all pad and anchor bole layouts for your equipment in the

.IEe Pump Room were shown on or submittal package. Further you said that the

revised submittal would not change thee layouts.

Your cooperation is appreciated.

Very truly yours,

CARDInaL COIqTEACTllG COMPAI, INC.

William A. Richardson
Office Engineer

wJdh
Attachment

cc: Dallas Office
Columbia Office





THE WALDINGER CORPORATION
o /.. / . //-

March 12, 1980

Worsham Sprinkler Co., Inc.
1355 South Park Dr.
Kernersville, N.C. 27284

Attention: Howard Davis

Reference: Naval Regional Medical Center
Camp LeJeune, N.C.
IW-1860

Dear Sir: FILE

The following is an outline of the revisions that will be
made to your drawings as a result of conversations with our
Mr. Jerry Miller.

MgR 1 7 1@81
.nt. T Date

L

(A) ist Floor Areas A & B

(i) Dwg. MI-1-AI col. line 1 to 5 at I

4(a)

/(b)

Relocate 2%" main change 2’-5" dimension to
1’-6" and elevation to 8’-11".
Relocate branch line from 5’-0" west of col.
2 N 3’-0" west of col. 2.
Branch line west along col. 6 change from 3’-
I" to 1’-9".

(2) Dwg. MI-9-A2 col. line 1 t 5 at N

/(a) 5’-3" south of "N" and elevation of 9’-0"
centerline is allright.

(3) Dwg. M.-10-B1 col. lines 6 to 17 at I

(a) 5"-3" dimension north of col. I is allright
to col. line i0. Split 21/2"@ line at col.
line 10. Line going north to be 9’-0" east
of col. line 10 and then turn back east 7’-0"
south of col. line J. The line going south
split at col. line i0 then turn east 1’-9"
north of col. line "I" elevation of 9’-0’ is
allright.





Page Two THE WALDINGER CORPORATION

(B)

(b) Branch run outs along col. line 17 will
create a problem at a 9’-0" elevation.
Please drop the lines to a lower elevation.

(4) Dwg. Ml-10-B2 col. lines 6 to 17 at "N"

(5) All drawings field route branch lines into
equipmentroomsd waiting room area’s.

(a) 7’-9" dimension south of col. "N" and 9’-0"
elevation is allright.

(b) Can 2"@ line that turns back west at.room
CI06 near col. lines "17" & "L" be lowered to
8’-9" @ and moved north to clear diffusers in
room C106.

(c) 21/2"@ line at col. lines "17" & "I" to be
raised to an elevation of i0’-i0". -- -2nd Floor Area’s A & B

(i) All drawings field route branch line into equipment
rooms, toiletad aiting room area’s.

(2) Drawing M2-7-A1 col. lines 1 to 5 at I

(a) Leave main 4’-9" from "I" line and change
elevation to 9’-6" @ A.F.F.

(b) We will lower branch ducts. Sprinkler branch
to run at 9’-6". If a conflict arises lower
to 9’-0" or raise as required.

(3) Drawing M2-7-A2 col. lines 1 to 5 at "N"

(a)

(b)

7’-9’ dimension south of col. line "N" and
9’-0" elevation for branches and mains is
allright.
Sprinkler branches into mechanical nopes, and
hallway outside of node will have to be
routed in the field.

(4) Drawing M2-8-B2 col. lines 5 to 17 at "N"

(a) 3" line 7’-9" south of col. line N at an
elevation of 9’-0" is allright.

(b) Tied down 3" main; offset near col. line

(c) Move 2" main in corridor C200B (along col.
line "N") back up to i’-0" south of col. line





Page Three THE WALDINGER CORPORATION

(5) Drawing M2-8-B-I col. lines 5 to 17 at "I"

(a) Move 3"@ main line to 5’-5" from col. line"I" and raise elevation from 9’-0" to 9’-8".(b) Run branches out at 9’-8" and lower to 9’-0"
where problems exist.

(c) Move 21/2"@ main to 1’-9" from col. line I with
elevation of 9’-0".

(d) Move branch line near col. line 14 east.
Lower elevation of ist 2 branch lines east of
14 line from 9’-0’ to 8’-7".

(e) Move 2" line west of col. line 17 from 4’-4%to 3’-7%" west of col. line 17 with elevationof 9 -0"

If you have any questions on any of the revisions pleasecall as soon as possible.

Sincerely,

THE WALDINGER CORPORATION

Glenn Stoltman
Project Manager Sheet Metal

GS/df

cc: Delbert R.
Chuck H.









RESIDENT OFFICER IN CHARGE OF CoNsTRucTIONNAVAL REGIONAL MEDICAL CENTER
CAMP LEJEUNE, N. C. 28542

P. 0. BOX 131

IN REPLY REFER TO:

RDC:jj
N62470-77-C-7526
MAY 2 4 1S7g

Cardinal Contracting Co., Inc.Post Office Box 8408
Camp Lejeune, North Carolina 28542

RE: Contract N62470-77-C-7526,
205 Bed Hospital, Naval Regional
Medical Center, Camp Lejeune,
North Carolina

Gentlemen:

It is proposed to modify the referenced contract in accordance withthe attached Amendment number three {3} dated 29 March 1979 with thefollowing corrections:

1. Sheet three {3} of the Amendment.
On NAVFAC Drwg. No. 4044037 the note numbers referred to{notes 7 & 8} should be changed to 6 & 7 respectively.
Sheet five {5} of the Amendment.

The new page 33 of Section 13ff42X attached to the Amendmentis in error. A corrected page 33 of Section 13942X isForwarded with this letter and should be substituted forthe erroneous page 33.

You are requested to prepare a detailed cost proposal covering themodifications described. The proposal should be sent to the ROICC,NRMC in the near future for review. All correspondence pertainingto this request for proposal should refer to RFP-001.

Sincerely,

cc: Cardznal on’tting Co., Inc.BL";Sut 875
1401 Main St.
Columbia, S. C. 29201
LANTDIV Code 05

Assistant Resident Officer in
Charge of Construction









N62470-77-B-7526

NAVFAC
SPECIFICATION
NO. 05-77-7526
AMENDMENT NO. 3

205 BED HOSPITAL

at the

NAVAL REGIONAL MEDICAL CENTER

DIVISION i. GENERAL REQUIREMENTS

SECTION 01011. GENERAL PARAGRAPHS

6. DRAWINGS ACCOMPANYING SPECIFICATION: NAVFAC Drawing Nos. 4043567,
4043579, 4043581, 4043656, 4043657, 4043674, 4043681, 4043692, 4043702,
4043714, 4043725, 4043727, 4043745, 4043755 and 4043757 have been revised
as of March 22, 1979.

Make the following changes:

On NAVFAC Dwg. No. 4043487

On "Composite Plan Site Layout", between Street A and Stone Street

change "Brewster Boulvard" to read "Brewster Boulevard (Bituminous Concrete
Pavement)".

On NAVFAC Dw. No. 4043507

On "Elevation, Chain Link Fence @ Basketball Goal" change "3-inch O.D. TOP

RAIL (TYP.)" and "3-inch O.D. TOP RAIL" to read " 1 5/8-inch O.D. TOP RAIL
(TYP.)" and "i 5/8-inch 0.D. TOP RAIL".

on NAVFAC Dw. No. 4043529

On "Site Utilities Plan" at MATCH LINE 2600E, between manhole 2 and manhole 2A

change "12-inch SS" to read "10-inch SS".

On NAVFAC Dw. No. 4043532

Between the Hospital and the Public Works Building, adjacent to the words

"Support Dock", change "10-1nch by 6-inch Tee" to read "10-1nch bY
Tee".

05-77-7526 AMEND. NO. 3





On NAVFAC Dw. Nos. 4043541 and 4043542

In title block change "SCALE l-inch 800 feet" to read "SCALE 1-1nch
400 feet". Change "graphic scales" to "l-lnch 400 feet (Note, at half-slze,
then 1-inch 800 feet".

On NAVFAC Dwg. No. 4043562

In Floor Plan, between column rows 22, 23, V, and S, change Dairy Refrigerator
door to swing out, as shown on NAVFAC Dwg. No. 4043735.

On NAVFAC Dw. No. 4043575

In Floor Plan, near column K-7, relocate the elevation symbol M/A2-2/AI2-11
from room W231 to room W232, without changing the or+/-entatlon.

On NAVFAC Dw. No. 4043600

In Detail Typ. Vent Pipe Flashing change "Bitumen Stop Copper Sleeve w/6"
Flange" to read "Bitumen Stop Metal Sleeve w/6" Flange".

On NAVFAC Dw. No. 4043721

In Reflected Ceiling Plan, on column row K, in vicinity of column K-7,
change partition symbol to two solid lines (part+/-t+/-on extends to concrete
above ceiling).

On NAVFAC Dw. No. 4043777

"EQUIPMENT SCHEDULE LEGEND"

PAGE 4: Under "Medical Equipment Miscellaneous" delete the change made
to Item MEI8 in Amendment No. 2 and substitute the following
therefor:

’tltemMElS, delete the SPEC-REF, "16700-4.4", and substitute
"11702-7.21"."

On NAVFAC Dwg. Nos. 4043875 and 4043890

Revise power column locations per NAVFAC Drawing No. 4043656.

On NAVFAC Dw. No. 4043883

On Floor Plan in northeast corner of room M208, add vertical pipe riser
and label "6" DIA..EXHAUST UP & DNFROM ORAL VACUUM".

On NAVFAC Dw. Nos. 4043888 and 4043893

Revise diffuser and grill locations per NAVFAC Drawing No. 4043656.

05-77-7526 AMEND. NO. 3
--2--





On NAVFAC Dwg. No. 4043965

On’Areas C & D Roof Plan, at intersection of column lines 21 and P,add pipe roof penetration and label "6" DIA. EXHAUST FROM ORAL VACUUM".

On NAVFAC Dwg. Nos. 4044016 40440171 4044020 and 4044021

Revise power column conduit for the Nurse Call System conduit per the
revised Architectural layout indicated on NAVFAC Drawing No. 4043656.

On NAFFAC Dw. No. 4044017

On Detail "TYPE ’B’ PATIENT CONSOLE", delete Note I in its entirety andsubstitute the following therefor:

For vacuum, air, and oxygen service connections, refer to
specification section entitled ’Nonflammable Medical Gas
Systems.

On NAVFAC Dw. No. 4044037

On Note 7 change circuit designation from "5 CRI CKT. 24" to "4 CRICKT. 33". On Note 8 change circuit designation from"5 CRI-22" to "4 CRI-31".

On NAVFAC Dw. No.4044080

Add one Type Xx Luminaire for the new Pharmacy Window.
Luminalre to IL3-7e.

Connect the

On NAVFAC Dw. Nos. 4044090 4044096 4044098 and 4044100

Relocate Power Columns within individual rooms to the locations shown on
revised NAFFAC Drawing No. 4043656.

31. CONTRACTOR-PREPARED NETWORK ANALYSIS SYSTEM (MAR 1973):

(b) The system

(2) Detailed network activities Under "Minimum number of
activities" change "80" to "800".

DIVISION Ii. EQUIPMENT

SECTION 11702. MEDICAL EQUIPMENT, MISCELLANEOUS

2. RELATED WORK SPECIFIED ELSEWHERE:

2.2 Service Connections to Equipment: Delete this paragraph in its
entirety and substitute the following therefor:
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"2.2x Service Connections to Equipment: Final utility connectionsand utility service to equipment under this section including waste shallbe provided under sections entitled "Plumbing", "Nonflammable Medical GasSystems" and "Interior Wiring Systems"."

3. SUBMITTALS:

3.2 Shop Drawings: In the second line after "M5544" change "andM-5545" to "M-5545 and MEIS".

7. ITEMS: At the end of this paragraph add the following:

"7.21 Item ME 18, Patient Service Console

7.21.1 Patient console shall be a single galvanized steel recessingback box having separate compartments for vacuum, oxygen, air, 120 volt
grounding type hospital receptacles, chart lights, future nurse call,and vacuum slides.

7.21.2 Faceplate shall be a single multi-gang cover of extruded
brushed anodized aluminum or struck-up satin finish stainless steel
having cutouts for services as specified.

7.21.3 Console shall be factory-assembled and pre-wired (except for
vacuum, oxygen, and chart lights) and shall be provided with miniature
hookup terminal blocks with screw terminals and barriers.

7.21.4 Console shall be flush wall mounted and shall be provided as
indicated.

7.21.5 120 Volt AC and Instrumentation Wiring: Wiring shall be in
accordance with section entitled "Interior Wiring Systems" for wiring and
electrical work required."

SECTION 11704. LABORATORY EQUIPMENT AND FUMEHOODS

2. RELATED WORK SPECIFIED ELSEWHERE:

2.2 Service Connections to Equipment: Delete this paragraph in its
entirety and substitute the following therefor:

"2.2x Service Connections to Equipment: Final utility connections to
equipment under this section including waste shall be provided under section
entitled "Plumbing", "Nonflammable Medical Gas Systems", "Gas Piping",
and "Interior Wiring Systems". Refer to Electrical, Mechanical, Instrumenta-
tion and Plumbing Drawings."

SECTION 11744. DENTAL EQUIPMENT

2. RELATED WORK SPECIFIED ELSEWHERE:

2.2 Service Connections to Equipment: Delete this paragraph in its
entirety and substitute the following therefor:
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"2.2x Service Connections to Equipment: Final utility connections toequipment under this section including waste shall beprovlded undersections entitled "Plumbing", "Nonflammable Medical Gas Systems" and"Interior Wiring Systems"."

DIVISION 13. SPECIAL CONSTRUCTION

SECTION 13942x. ENERGY MONITORING AND CONTROL SYSTEMS (EMCS) FIELDMATERIALS

On Page No. 31 put an "X" in the "Low Pressure" column for "NitrogenManifold", "Nitrous Oxide Manifold", "Oxygen System", "Medical Vacuum",and "Medical Air".

Delete Page No. 33 in its entirety and substitute the attached new pagetherefor.

On Page No. 37, under "Sta6us Indication With Alarm" add a new columnlabeled "Low Temp."; under this column insert an "X" for "Meat Thaw Refrig.","Refrigerator Stores", "Tissue Refrigerator", "Produce Refrigerator"and "Dairy Refrigerator".

DIVISION 14. CONVEYING SYSTEMS

SECTION 14200. ELECTRIC ELEVATORS

9. GENERAL REQUIREMENTS:

9.1 Handicapped Markings: Delete this paragraph in its entirety andsubsltute the following therefor:

"9.1x Handicapped Markings: Special markings shall be provided for carbuttons, car controls, and hoistway door jambs meeting the minimum requirementsof National Elevator Industry, Inc.’s "Suggested Minimum Passenger ElevatorRequirements for the Handicapped" dated July 1976 and revised May 1977."

SECTION 14220. HYDRAULIC PASSENGER ELEVATORS

4. GENERAL:

4.6 Handicapped Markings: Delete this paragraph in its entirety andsubstitute the following therefor:

"4.6x Handicapped Markings: Special markings shall be rovided forcar buttons, car controls, and hoistway door Jambs meeting the minimumrequirements of National Elevator Industry, Inc.’s "Suggested minimumPassenger Elevator Requirements for the Handicapped" dated July 1976 andrevised May 1977."

DIVISION 15. MECHANICAL

SECTION 15631. STEAM BOILERS AND EQUIPMENT
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5. BOILER BREECHING: At the end of this paragraph add the following:
"5.5 Dampers. Provide manual damper with locking device designed forboiler exit gas temperatures and differential pressures. Provide rounddamper for round breeching or multi-bladed damper for rectangular or squarebreeching. Shaft bearings shall not be located in the flue gas stream.Dampers shall be suitable for on-off and balancing service. Dampers shallbe attached to breeching with 1/8 inch thick asbestos gaskets and withbolted connections providing a gas tight seal. All damper structuralmaterials shall comply with the applicable sections of the AmericanInstitute of Steel Constructlon’s Specification for Design, Fabricationand Erection of Structural Steel. Welds used in damper construction shallconform to AWS DI.I."

SECTION 15802. AIRSUPPLY SYSTEMS

8. HEATING AND COOLING COILS:

8.1 Water Coils: At the end of this paragraph delete the following:"No means such as turbulators shall be used to increase the efficiencyof the coils."

DIVISION 16. ELECTRICAL

SECTION 16721. MANUAL AND AUTOMATIC FIRE ALARM SYSTEMS

13. INITIATING DEVICES

’3.6-ry Pipe Sprinkler
irety.

System: Delete the first senten__ces
Atlantic Division, Naval Facilities Engineering Command
Naval Station, Norfolk, Virginia 23511
29 March 1979

C. C. HEID, RADM, CEC, USN
Contracting Officer
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COHTROL GENERAL VALUE INDICATIG IIH HIoLO ALARM VALUE
INDICATION

(3)RFO5BLOOD
BANK

’(i) RF5-SURGI
SUITE

DENTAL ORAL
VACUUM
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(--0:’ lee, A. ’. CONTRACT ESTIMATE

page I

LOCATION:
ESTIMATE

DESIGN INSIDE
DESIGN UNDERGROUND
DESIGN PUMP
DESIGN SURVEY

TOTAL HOURS o @ /. o

INSURANCE & TAXES
DESIGNER MILES @

Per Hour

Per Mile

DESIGNER PER DIEM DAYS

TOTAL DESIGN COST

FABRICATION INSIDE EXPOSED Hrs.

FABRICATION INSIDE CONCEALED Hrs.

FABRICATICI INSIDE WELDED Hrs_______.

FABRICATION UNDERGROUND Hrs.
Hrs.

--TOTAL HOURS W- @ 7. Per Hour

INSURANCE & TAXES 2 7o

TOTAL SHOP COST
TRJCK #o=MILES @. @S

TRUCK MILES @
TOTAL TRUCK COST

"DRIVER HOURS DRIVING /O Hrs._.

DRIVER HOURS UNLOADING Hrs.

TOTAL HOURS /

_
% Z Per Hou_____r

INSURANCE & TAXES -DRIVER EXPENSES
TOTAL TRUCK DRIVER COST

NSTAI.TATION INSIDE:
ROUGH-IN / E Hrs.

CUT DROPS Hrs.

RACKS Hrs.
Hrs.

Hrs.
IN IDE Hrs.

INSTALLATION UNDERGROUND: Hrs.

-:INSTALLATION TIME

EXCAVATION & BACKFILL (HAND) Hrs.

COMPACTION
Hrs.

TRAVEL TIME UNDERGROUND Hrs.
TOTAL IZO Hrs.

SUPERVISI0N
TOTAL HOUKS / 6

INSURANCE & TAXES
FRINGE BENEFIT HOURS

PER DIEM DAYS

FOREMAN MILES

TOTAL LABOC0ST

1t’1

1874

Per Day
Per Mile

Per Mile





page 2

INSIDE PIPE
FITTING

ESTIMATE

HANGERS //
SPECIALTIES
DEVICES
VALVES

HOSE. EQUIPMENT,
SUBTOTAL
SALES TAX

UNDERGROUND PIPE
FITTINGS
ANCHORING
SPECIALTIES
HYDRANTS
VALVES
HYDRANT EQUIPMENT

SALES TAX

TOTAL UNDERGROUND MATERIAL
BACKHOE
DUMP TRUCK

HIGH LIFT

--TOTAL OWNED E UIPMENT
SUBCONTRACTS & RENTALS

BACKHOE RENTAL
CUTTING/PATCHI.NG PAVING OR FLOORS

MASONARY/CARPENTRY
PAINTING
WIRING
CITY CONNECTION
VALVE PITS
PUM & CONTROLI,ER (Inc. Tax & Freight)

TANK
PUMP & TANK FOUNDATION
VALVE ROUSE
HIGH LIFT RENTAL (Inc. Trucking)

S%BTOTAL
OVEIFAD

TOTAL SUBCO,NTRACT COST

SUBTOTAL
OVgRFAD
TOTAL COST
PROFIT / 5

SUBCONTRACTS

BUILDING PERMIT
p. & P. BOND PRF/IUM

TOTALS NOTES

CONTRACT PRICE





PROJECT

INSIDE MATERIAL ESTIMATE

DAfE OF TAKE-OFF:

page 3
Inside Mat._

LOCATION

STANDARD BLACK

",,
PIPE

OUANTII UNIT COST

2 I!

21/2"
3 ’!

31/2"
4!!
5!!

6 !!

81!

Thinwall Black

21/2"

31/2"
4I!

5 !!

6’!

Standard Galv.

1/2,,,,
I"
1%"
11/2"
2!!

21/2"
3!!

5"
6"
8!I

Pipe Sleeves

211
21/2"

31/2"
4!I

5 !!

6 !!

8 !!

Pipe Nipples

TOTAL PIPE

PROPOSAL NO.

FITT INGS

ITEM OUANTITY UNIT

21/2" Grvd. 90Ells

6"

Grooved 45 Ells

Gooved Str. Tee

21/2"
3"

6"

Grooved Red. Tee.
3" x 3" x

4" x 4" x

5" x 5" x

6" x 5 ’! x

8" x 8" x

Grooved Reducers

31/2" x 3"
4" x 3%"

2" Crooved Caps

Grooved Crosses

Grooved Coupling

2%"
3"

4"
5"
6"
8"

STOTAL FIINGS {car forward)

C0T





BALANCE BROUGHT FOI4ARD

Red. Grvd. Coup.
2%" x 2"
3" x 2"
3" x 2%"
4" x 2"
4" x 3"
5" x 4"
6" x 4"
6" x 5"
8" x 6"

UNIT COST

2" Grvd. Flanges

2%"
3"
4"
5"
6"
8"

Rola Grip Coup,

Mechanical-T’s

i" Scr. Reducers

1%"

I" Scr. Red. Ell
1%"
1%,

1/2" Scr. 90 EII
%"

1%"
1%,
21’

2"

3%"
4"
5"
6"

Scr. 45 Ell

1/2" Scr. Tees
%,,

1%"
11/2"
2 I!

3" Scr. Tees

3%"
4I!

5"
6"
8"

Screw Crosses

Screw Caps

QUANTITY UNIT

page 4

Inside Mat.

Screw Plugs

1/2" Unions

%"

1%"
1%"
2’!

%" Weld-0-Lets

"
1%"
1%"
2"

3"

2" Screw Flanges

2%"
3"
3%"
4"
5"
6"
8"

2" B.N.&G.
2%" & 3"
3%" & 4"
5"
6"
8"

Flanged Ells

Flanged Tees

Flanged Red.

TOTAL FITTINGS





page 5
Inside Mat.

HANGERS
ITEM

Line Hangers

T.B. C-Clamps
M.T. Rods
Hilti Drop-lns

C.S. Rods

Main Hangers
2"
21/2"
3"
31/2"
4"
5’I
6"
8"

211

3"

3"

511

211
21/2"
3 I!

3"
411
5 ,I

6 tl

811

Angle Iron
2" x 2" x 3/.16"
3" x 2" x 3/16"
3" x 2" x "4" x 3"x "
3/8" Rod Iron
1/2,,
5/8"

3’ Rod Coup.

5/8"

qUA TXTY UNIT

Riser Clamps

TOTAL HANGERS

COST
SPECIALTIES

TEM QUANTITY
Wet Insy. Test

Dry InsD. Test

Wet Drains

COST

I" (under 5 sals.)
i" (over 5 gals.)

Dr Drains

I" (under 5 mals.
I" (over 5 gals,3

SEraimht Riser Dr]

Simht Glass

I" Anti-Fr. Conn.

l"
11/2"
2"

11

Gals. Anti-Fr.

WalI/CIg. Plates

,,
11/2"
211

2"
3I!

31/2"
411
511
6"
8"

Standard F.D. Con

Flush F.D. Conn.

Sidewalk F.D.Conn

Wall Hydrants

TOTAL SPECIALTIES





DEVICES
ITEM QUANTITY UNIT

1/2" Brass Upright W

" Brass Pendent

1/2" Brass Sidewall
1/2" Chrome Pendenl’ "5
," Brass Upright

Brass Pendent

" Chrome Pende

S idewaI 1

Flush

Dry Pendent

Nozzles

Head Guards
Head Canopies
6-Head Cabinets

!2-Head Cabinets

Escutcheons
Air Guage
Water Guage
21/2" Alarm Valve
31

4 I!

511
611

2" Dry Pipe Valw
21/2"
311
4"

RETARD CHAMBER
Accelerators
Deluge Valves
Elec. H.A.D.
Releases
Water Motor Gon
Water Flow Switch

Pressure Switch

Elec. Bells
Tamper Switches

Air Compressor
Air Maint. Device
Alarm Panels

COST ITEM

Globe Valves

O.S.&Y. Valves

VALVES
QUANTITY UNIT

pae 6
Inside at.

COST

Swing Check

Mission Duo-Chec|

Wall Ind. Valve

o-/ z

.Nail Indicator

Detector Checks

Bckflow Prey,

TOTAL VALVES

INSIDE HOSE EQUIPMENT

50’ Hose Rack

75’ ’9 ’I00’

Rubber Lined Hose
11/2" x 50’-0"
11/2" x 75’-0"
i%" x i00’-0"

11/2" Hose Valves
21/2" Hose Valves

11/2"x2%" Reducers
11/2" Fog Nozzles

Hoe Cabinets

Fire Extinguisherl

Extinguisher Cab.

TOTALTOTAL DEVICES
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UNu.:R GROUND MATERIAL ESTIMATE

DATE:

page 7
Underground Mat.

LOCATION:
PIPE

ITEM
4" C.!. (S.J.-
6
8 I,

I0"
12"

UANTITY UNIT COST ITEM

4" D.I. (S.J.-M.J.
6"

!0"
12"

4" Asb.Cem/Plast
6"
8"

12"

Asb. Chem/M. J.Adpt

Asb. Cem. Coups.

4"x5’-0" F&S PC.
6"
8"
10"
12"

Ig. Adaptors

Dres. Coup. (C.I.

4" Blk.Steel Pipe
5"
6 I,

I0"
12"

12" Culverts

15"
18"
21"
24"

Bends

FITTING

QUANTITY UNIT COST

Bends

Bends

Tees

Reducers

Sleeves

US

Tapping Tees

Flanged Ells

Flanged Tees

Flanes

Soool Pcs

4" B.N. & G.

10"

TOTAL PIPE TOTAL ]?TTTTNC.q





ITEM
4" Thrust Blocks
6"
8"
I0"
12"

ANCHORING
UNIT COST ITEM

4" Roadway

8 I!

I0"
12"

Box

VALVES

page 8
Underround Mat.

UNIT COST

RETAINER GLAND

Valves

O.S.&Y. Valves

Swing Check Vah

Mission Duo Chec

DetectorChecks

Backflow Preve

Rod Iron

Rod Coup.

TOTAL ANCHORING

SPECIALTIES
ITEM

21/2x2x4 FDC 90
21/2x21/2x6 TOTAL VALVES

J. Pump Line etc

1/2" Ball Drip

ITEM UNIT COST

Water Flow
Electric Bell

Ho.

TOTAL SPECIALTIES

HYDRANTS

2-Way Hydrant
2-Way W/Pumper

__2-Way W/I.G.N. ’s

UNIT COST

TOTAL HYDRANTS

4" Post !nd.Valve
6"
8"

i0"
12"

Indicator Post

Gua____rd Post w/con.

vALVeS
UNIT COST

drant House

21/2x50’ CRL Hose
2x30 Playipe
21/2 Fo$ Nozzle

Spanners
21/2xlxl1/2 GATEnrE[
21/2" Spanners
Hydrant Wrench
Fire Axes
Crowbars

Plavpipe Holders
Ladder Straps
2x11/2 reducers
11/2x50’0" CRL Hose
i%" Fog Nozzles
11/2" Spanners
Lantern

Hose Carts

TOTAL HYDRANT EOUII:’MENT




